| ID | Action | Activity | Latest Update | Estimated Completion Date | Potential Impact Level | Direct of Indirect responsbility | Who is mainly responsible | Who else is involved/Partners |
|-----|--|--|---|--|---------------------------|--|--|---|
| | Investigate procuring truly renewable energy. | a. Council to discuss with community energy providers and aid and support them in b. The Council to discuss with Western Power Distribution to determine the actions required to increase local network resilience to increase renewable energy capacity in West Devon. | session in September. Devon County Council working with Regen to scope a Devon renewable energy tarrif. Officers to monitor and keep pace | Ongoing | Medium Medium | Direct | West Devon Borough Council West Devon Borough Council | |
| 1.2 | Review strategic scale solar, wind and hydro energy for both commercial and community energy development. | a. Investigate the allocation of land for renewable energy production within the Joint Local Plan Area. This work will require a call for sites which could take place alongside the plan review due to begin in 2021. | Preliminary work underway and brief developed for potential Joint Local Plan allocations ready for tender | 2024 | High | Direct | West Devon Borough Council | Joint Local Plan Team |
| | | b. Investigate the issues and capacity for Hydropower in West Devon. Discuss main issues with the Environment Agency and Dartmoor National Park Authority | no progress | | High | Influence | West Devon Borough Council | Environment Agency, Dartmoor National Park |
| 1.3 | Identify options for how smart renewable heat, power generation and storage could be considered when the Plymouth and South West Devon Joint Local Plan are reviewed. | a. Appraise the potential for low carbon heat networks, heat pumps, and hybrid boilers, | Pre-feasibility work identified as next step. Discussion with Local Enterprise Partnership and Growth Hub being progressed to identify a funding source for it to be commissioned at the appropriate time. | Mid 2022 | Medium | Direct | West Devon Borough Council | Joint Local Plan Team |
| | | b. West Devon to monitor funding opportunities to commission and collaborate on future appraisals. | ongoing | | Medium | Direct | West Devon Borough Council | |
| 1.4 | Aim for a higher result in the energy performance certificates. | Continue to apply the new guidance on Policy DEV32 contained within the 2020 Joint Local Plan Supplementary Planning Document. | ongoing | 2024 | Medium | Direct | West Devon Borough Council | Development Management and Join Local Plan Team |
| | | | 2.7 for full detail | | | | | |
| | Promote and administer grants | Monitor Grant opportunities for retro fit work a. Raise awareness for grant schemes and the | The Council benefitted from a funding opportunity to either initiate or enhance their enforcement procedures in association with the minimum energy efficiency standard (MEES) regulations. The Council's application to the PRS MEES Compliance and Enforcement Competition was successful and we (SHDC and WDBC combined) received a grant allocation of E4A33.1 He work will involve gathering all the available information and data on the entail market, so that we can target the relevant landlords and promote council's climate change agenda. Recruitment of an officer to carry out the work failed – no suitable applications were received – so we are now talking to local energy groups to do the required work and for energy groups to provide advice to landlords. The Council will retain the enforcement responsibility. Council continues to hold funding | Sep-21 | Medium | Direct | West Devon Borough Council | Climate Change Specialist Climate Change |
| 1.3 | for home insulation, efficient heating systems and sustainable energy sources for owner occupied and tenanted | a naise awareness for grant scheme as part of a Climate Solar Together scheme as part of a Climate Change communication strategy involving newsletters, web and social media. | through the Government Green Homes Grant Local Authority Delivery Scheme and is working with local installers and energy advice services to promote. In | communicatio ns activity each year | Weutum | innuence | west bevon Boldugh council | Specialist, Communications, Devon County Counci |
| | properties. | b. Continue to administer funding as and when | addition, DCC has been awarded | | Medium | Direct | West Devon Borough Council | |
| 1.6 | Local Energy Support | it arises a. Council to actively support the Local Energy | new action Q1 2021 - no progress | | Medium | Influence | West Devon Borough Council | |
| | | Bill. b. Investigate business rates reductions for farmers who wish to use land for renewable energy | new action Q1 2021 - no progress | | Medium | Direct | West Devon Borough Council | NFU |