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MINUTES OF THE MEETING OF THE  

OVERVIEW & SCRUTINY PANEL 
HELD AT FOLLATON HOUSE, TOTNES ON 

THURSDAY, 13 JUNE 2019   
 

Panel Members in attendance: 
* Denotes attendance    Ø  Denotes apology for absence          

Ø Cllr L Austen * Cllr H Reeve 
* Cllr J P Birch (Chairman) * Cllr J Rose 
Ø Cllr M Chown * Cllr P C Smerdon (Vice Chairman) 
* Cllr S Jackson Ø Cllr B Spencer 
* Cllr J McKay * Cllr J Sweett 
Ø Cllr D M O’Callaghan Ø Cllr D Thomas 
* Cllr J T Pennington    

 
 

Other Members also in attendance:  
Cllrs V Abbott, H D Bastone, D Brown, J D Hawkins, T R Holway, N A Hopwood, D W 
May, G Pannell, J A Pearce and R Rowe 

 
 
Item No Minute Ref No 

below refers 
Officers in attendance and participating 

All  Chief Executive; Group Manager – Customer First; and 
Senior Specialist – Democratic Services 

8 O&S.5/19 Specialists Manager 
9 O&S.6/19 Head of IT Practice 
10 O&S.7/19 Head of Practice – Environmental Health and 

Environmental Health: Senior Specialist 
 
 
O&S.1/19 MINUTES 
 

The minutes of the meeting of the Overview and Scrutiny Panel held on 28 
March 2019 were confirmed as a correct record and signed by the 
Chairman. 
 
 

O&S.2/19 DECLARATIONS OF INTEREST 
  

Members and officers were invited to declare any interests in the items of 
business to be considered during the course of the meeting, but there were 
none made. 
 

 
O&S.3/19 PUBLIC FORUM 

 
In accordance with the Public Forum Procedure Rules, the Chairman 
informed that one question had been received for consideration during 
this agenda item. 
 
Question from Mr Robert Vint 
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‘How will the Council be assessing the viability of a 2030 target for 
achieving carbon-neutrality in its Climate Action Plan, what 
independent organisations is it contacting for advice on how to do this 
and by what date does it currently intend to set a target?’ 
 
In response, Cllr Pearce made the following points: 
 
- The Executive had recommended to the Special Council meeting 

on 25 July 2019 that: ‘An Action Plan be developed that outlines 
how the Council will address the Emergency and meet or exceed 
the targets set by the Intergovernmental Panel on Climate Change, 
including an assessment of the viability of a 2030 target, to be 
brought to Council for approval within six months’ and it would be 
through this process that the Council would assess the viability of a 
2030 date; 

- The Council was already working with a range of organisations, 
including Exeter University, through the Climate Emergency 
Response Group (CERG) that was chaired by Devon County 
Council; 

- It was expected that a range of organisations would be engaged 
through the process of producing the Action Plan; 

- The Council did not have a date by which it intended to set a target 
other than as detailed in the Executive recommendation to the 
Special Council meeting. 

 
 
O&S.4/19 GOVERNMENT OVERVIEW & SCRUTINY GUIDANCE 
 
 A report was presented that sought to brief the new Panel on the 

‘Statutory Guidance on Overview and Scrutiny in Local and Combined 
Authorities’ that had recently been produced by the Ministry of Housing, 
Communities and Local Government. 

 
 In his introduction, the Chairman of the Panel drew particular attention to 

the following extracts of the Guidance: 
 

- The importance of ensuring early and regular engagement between 
the Executive and Scrutiny; 

- The need to maintain the interest of full Council in the work of the 
Overview and Scrutiny Panel; 

- An effective Overview and Scrutiny function needing to have a 
defined impact on the ground, with the Panel making 
recommendations that would make a tangible difference to the work 
of the Council; 

- The view that Scrutiny works best when it had a clear role and 
function; 

- With regard to shortlisting topics, these should reflect the overall role 
of Scrutiny in the Council and, when considering whether an item 
should be included on the work programme, Members should 
consider the following questions: 
o Do we understand the benefits that Scrutiny would bring to the 

issue? 
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o How could we best carry out work on this subject? 
o What would be the best outcome of this work? and 
o How would this work engage with the activity of the Executive and 

other decision-makers (including partners)? 

It was then: 
 

RESOLVED 
 
That the Panel: 
 
1. support the contents of the ‘Statutory Guidance on Overview 

and Scrutiny in Local and Combined Authorities’; 
 

2. convene an all Member Training Session in September 2019 
that will incorporate the viewing of a web streamed Devon 
County Council Scrutiny Committee meeting and will review 
the effectiveness of the first three Panel meetings (held in 
June, July and September 2019). 

 
 
O&S.5/19 EXECUTIVE FORWARD PLAN 

 
The Panel was presented with the most recently published Executive 
Forward Plan.  In accordance with Procedure Rules, the Chairman had 
requested prior to this meeting that the Leader provide responses to a 
series of questions on the following Executive agenda item: 

 
(a) Climate Change Programme 

 
Question 1. Prior to the Special Council meeting on 25 July 2019, can 
Members be informed which professional advisors will be consulted and 
which strategies are being considered by Plymouth, Exeter and 
Teignbridge Councils to help them achieve carbon neutrality by 2030? 
 
In response, the Leader reminded the Panel that the Council had yet to 
formally consider the Executive recommendations and it was therefore 
very early days to be in a position to provide such information.  However, 
the Leader and Chief Executive both emphasised that a great deal of 
combined working was already being carried out.  Whilst both the 
University of Plymouth and University of Exeter had committed to 
supporting the work, there were potential procurement matters that 
would require addressing. 
 
Assuming that Members approved the Executive recommendations on 
25 July 2019, then the Council would also then commit to working with 
the Devon Climate Emergency Response Group. 
 
Question 2. Prior to the July Special Council meeting, can Members be 
informed which professional advisors the Council is considering using 
and which strategies will it consider adopting, in order to assess the 
viability of a target for the South Hams of Carbon Neutrality by 2030? 
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In reply, the Leader informed that the Response Group would be setting 
up a website that would contain extensive information (including the 
notes and action points arising from meetings) and be hosted by Devon 
County Council.  Once it was established, officers gave a commitment to 
providing a link to the website to all Members. 
 
In highlighting that resources were scarce and a co-ordinated response 
would be vital, the Leader stated that the work required to calculate the 
Council’s Carbon Footprint would be far more straightforward than the 
research required to establish the Devonwide picture. 
 
Question 3. The Council aims to produce a Climate Action Plan within 
six months – prior to the Special Council meeting in July, can Members 
be provided with a draft timetable of stages to reach that goal, including 
how and when external experts, this Panel, other Members and the 
public would be consulted? 
 
Whilst it was felt too early to be able to provide this information, the 
Leader recognised the importance of keeping the wider membership 
fully informed and she gave a commitment for Members to be kept 
informed of progress via regular updates in the Members Bulletin. 
 
Question 4. In drawing up the Action Plan, will the Council seek to 
identify, assess and maximise the potential economic, social and 
environmental ‘co-benefits’ of the following: 

- reducing Council energy bills; 
- generating income from renewable energy opportunities; 
- reducing fuel poverty and hypothermia; 
- reducing air pollution; 
- creating new local business, employment and investment 

opportunities; 
- increasing local economic resilience and self-reliance; and 
- increasing tree cover and biodiversity? 
 
With the possible exception of increasing tree cover and 
biodiversity, the Leader was of the view that each of these points 
were classified as ‘business as usual’ for the Council. 
 
Question 5. Prior to the July Special Council meeting, can 
Members be informed what steps are being taken or proposed in 
respect of working with other councils to address the proposed 
Emergency? 
 
The Leader advised that this question had been addressed in the 
previous responses that had been given. 
 
In the subsequent debate, reference was made to:- 
 
(a) the decision-making process at Special Council.  The overriding 

view was that the commitment to provide regular updates in the 
Members Bulletin, coupled with the website link being 
circulated, would be sufficient and there would consequently be 
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no need for an additional report to be produced for 
consideration at the Special Council meeting; 
 

(b) the development of the Action Plan.  Assurances were given to 
the Panel that all Members would be fully involved in the 
development of the Action Plan; 

 

(c) the proposed Member Workshop.  Whilst the final details were 
still to be confirmed, it was noted that the provisional date of 
Wednesday, 18 September 2019 had been set aside for the 
Workshop to be held at the Woolwell Community Centre. 

 
 
O&S.6/19 IT SYSTEM UPDATE 

 
A report was considered that provided an update on the IT systems issues 
that had been experienced by Members since May 2019 and presented an 
outline plan for reducing the impact of future issues. 
 
In introducing the report, both the lead Executive Member and lead officer 
apologised to Members for the inconvenience that they had experienced 
with their IT devices.  Whilst it was no excuse, there were a number of 
challenges and complexities around providing IT support to a diverse range 
of Council services. 
 
The lead Member also wished to remind her colleagues of the ability for IT 
officers to remotely access their devices without the need to make a visit to 
the Council offices and her intention for a quarterly update report to be 
presented to the Panel to enable for performance to be regularly monitored.  
Finally, the Member also highlighted that an ‘IT Resilience’ report was to be 
presented to the next Panel meeting on 11 July 2019. 
 
During the ensuing discussion, the following points were raised:- 
 
(a) A number of Members paid tribute to the support that was being 

provided by the Member IT Officer and the Panel welcomed the news 
that his contract had recently been extended; 
 

(b) Whilst the issues had been very frustrating, the Panel felt that the 
regular communication from officers had in part mitigated the levels of 
impact and disruption experienced by Members; 

 

(c) A Member had given advanced notice of the following question: 

‘What research, if any, was carried out before the purchase of the 
new Surface Go tablets into the likelihood of the small size of the 
type being displayed causing eye strain if the device is used for any 
length of time? Also what research, if any, was done on the 
suitability of the smaller keyboard for use for writing longer 
documents, especially for those with ageing or arthritic fingers?’ 

 
In response, the lead Member informed that the Surface Go devices 
were rigorously tested during the previous Council and this was not 
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identified as being an issue during the trial.  However, the 
importance of Members having a positive experience with their IT 
devices was recognised and if any Members were experiencing such 
issues, then they were encouraged to speak to her and/or the Head 
of Practice for IT outside of this meeting; 

 

(d) With regard to communicating with IT officers out of normal office hours, 
it was confirmed that consideration had been given to this option.  
However, it had been concluded that the cost of providing out of hours 
IT support was very expensive and currently deemed unaffordable; 
 

(e) The benefits of all Members having the ‘Blackberry Client’ application 
installed on their mobile phones to enable them to access their Council 
emails was emphasised by a number of Members. 

It was then: 
 

RESOLVED 
 
That the Panel: 
 
1. request that the IT Head of Practice consider the best 

methods and frequency for communicating system outages 
and resolution times to Members; 
 

2. ask that the IT Head of Practice note the concerns raised by 
Members and ensure that these are highlighted in the IT 
Resilience report that is to be presented to the Panel meeting 
on 11 July 2019; and 

 

3. encourage all Members to have the ‘Blackberry Client’ 
application installed on their mobile phones. 

 
 
O&S.7/19 FOOD SAFETY SERVICE PLAN 

 
Consideration was given to a report that provided Members with the 
opportunity to comment upon and agree the Food Safety Service Plan 
2019/20. 
 
During the ensuing discussion, reference was made to:- 
 
(a) the potential impact of a no deal Brexit.  Whilst the implications were 

potentially very significant, officers did assure the Panel that the Council 
was fully prepared for this eventuality; 
 

(b) the achievement of maintaining a 100% food safety inspection rate in 
each of the last two years.  The Panel paid tribute to the team’s 
performance and noted that very few local authorities achieve this level 
of performance.  As a general point, a Member asked whether there was 
any scope to slightly reduce the inspection levels on the traditionally 
highest scoring establishments in order to release some time for officers 
to undertake alternative duties; 
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(c) areas for improvement and future development.  In referring to the list of 
areas identified, the Panel did pay particular attention to the importance 
of ‘continuing to integrate Case Managers, Specialists and Locality 
Officer roles into the related work streams, with a view to freeing up 
officers to deliver service at the appropriate level’; 

 

(d) working relationships with the NHS and Clinical Commissioning Groups 
(CCGs).  Officers advised that they were developing good working 
relationships with the NHS and local CCGs and it was recognised that 
there was significant opportunities for the Council in this respect; 

 

(e) income generation opportunities.  The importance of the service 
investigating all possible options to increase income was recognised.  
Indeed, such was the importance, that the Panel requested a six-
monthly update on this matter. 

It was then: 
 

RESOLVED 
 
That the Food Safety Service Plan 2019/20 be approved, subject 
to, a six-monthly progress report being presented to the Panel 
that makes reference to opportunities available to the service to 
increase income and the areas identified for improvement and 
future development. 

 
O&S.8/19 ANNUAL WORK PROGRAMME 
 

During consideration of the latest version of the Panel’s Annual Work 
Programme, the following additions, amendments and deletions were 
made: 

 
(a) With regard to the Peer Challenge Action Plan Update (that was to be 

considered at the Panel meeting on 11 July 2019), the Panel felt that it 
would be useful for a copy of the Peer Review Team’s concluding report 
to be circulated to all Members in advance of this meeting; 
 

(b) It was agreed that an additional agenda item entitled: ‘Review of 
Council’s Property Assets’ should be added to the Work Programme for 
consideration at the next Panel meeting on 11 July 2019; 

 

(c) Members concluded that an agenda item entitled: ‘Delivery of Social 
Affordable Housing within the South Hams’ was worthy of further 
consideration by the Panel.  In light of the close linkages with the 
‘Homelessness Strategy Action Plan – Annual Update’, it was concluded 
that both items should be considered by the Panel at its meeting on 5 
September 2019.  With regard to the Housing and Homelessness 
agenda, the value in all Members attending the training session on the 
morning of Thursday, 4 July 2019 was stressed; 

 

Page 7



  O+S 13.6.19 

 

 

(d) The Panel approved the suggestion that a ‘Town Centre Strategies 
Update’ agenda item be considered by the Panel at its 17 October 2019 
meeting; 

 

(e) In respect of the 2019 Customer Satisfaction Survey, it was agreed that 
the results would be presented to the Panel meeting on 21 November 
2019; 

 

(f) In light of the Panel decision to receive a six monthly progress report on 
the Food Safety Service Plan 2019/20 (Minute O&S.7/19 above refers), 
it was agreed that this should be scheduled for the Panel meeting on the 
afternoon of Thursday, 23 January 2020. 

 
(Meeting started at 10.00 am and concluded at 11.55 am) 
 
             ___________________ 
    Chairman 
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PUBLIC FORUM PROCEDURES 
 
(a) General 

 
Members of the public may raise issues and ask questions at meetings of the 
Overview and Scrutiny Panel in relation to agenda items (and in accordance 
with the O&S rules in Part 4). This session will last for up to fifteen minutes at 
the beginning of each meeting. 
 
(b) Notice of Questions 
 
An issue or question may only be raised by a member of the public provided 
that they have given written notice (which may be by electronic mail) to the 
Democratic Services Lead Specialist by 5.00pm on the Monday, prior to the 
relevant meeting. 
 
(c) Scope of Questions 
 
An issue may be rejected by the Monitoring Officer if: 
 

• it relates to a matter within the functions of the Development 
Management Committee; 

 

• it is not about a matter for which the local authority has a responsibility 
or which affects the district; 

 

• it is offensive, frivolous or defamatory; 
 

• it is substantially the same as a question which has previously been 
   put in the past six months; or 
 

• it requires the disclosure of confidential or exempt information. 
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SOUTH HAMS DISTRICT COUNCIL: EXECUTIVE LEADER’S FORWARD PLAN 

This is the Leader of Council’s provisional forward plan for the four months starting July 2019.  It provides an indicative date for matters to be 

considered by the Executive.   Where possible, the Executive will keep to the dates shown in the plan.  However, it may be necessary for some 

items to be rescheduled and other items added. 

 

The forward plan is published to publicise consultation dates and enable dialogue between the Executive and all councillors, the public and 

other stakeholders. It will also assist the Council’s Overview and Scrutiny Panel in planning their contribution to policy development and 

holding the Executive to account.  

 

Local authorities are required to publish updated forward plans on a monthly basis.  The Plan is published in hard copy and on the Council’s 

website (www.southhams.gov.uk) 

 

Members of the public are welcome to attend all meetings of the Executive, which are normally held at Follaton House, Totnes, and 

normally start at 10.00 am.  If advance notice has been given, questions can be put to the Executive at the beginning of the meeting. 

 

The Executive consists of six Councillors.  Each has responsibility for a particular area of the Council’s work.  

Leader of the Council – Cllr Judy Pearce 

Deputy Leader – Cllr Hilary Bastone 

lead Executive Member for Health and Wellbeing – Cllr Jonathan Hawkins 

lead Executive Member for Communities and Enterprise – Cllr David May 

lead Executive Member for Environment – Cllr Keith Baldry 

lead Executive Member for Customer Service Delivery – Cllr Nicky Hopwood 

 

Further information on the workings of the Executive, including latest information on agenda items, can be obtained by contacting the Member 

Services Section on 01803 861185 or by e-mail to democratic.services@southhams.gov.uk 

 

All items listed in this Forward Plan will be discussed in public at the relevant meeting, unless otherwise indicated  
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KEY DECISIONS TO BE TAKEN BY THE EXECUTIVE 

Portfolio Area 

 

Report Title and Summary Lead Officer/ 

Member 

Documents to be 

considered in making 

decision 

Date of 

Decision 

Consultees and 

means of 

Consultation 

OTHER DECISIONS 

  Title: Coastal Concordat 

Purpose of report: To consider the Concordat agreed 

between SHDC and Marine Management Organisation 

in respect of planning matters below the mean low tide 

Tom Jones Report of the Head of 

Place Making Practice  

 

Coastal Concordat  

Date tbc  

 

Deputy Leader 

– Strategic 

Assets 

Title:  Dartmouth Health Hub Update Report 

Purpose of Report:  To report on progress and seek 

approval for next steps, including any finance 

requirements 

Chris Brook/ 

Cllr Bastone 

Report of Head of 

Assets 

Business case 

18 July 

2019 

NHS led public 

consultation and 

stakeholder 

engagement 

Meetings with Town 

Council 

Deputy Leader 

– Strategic 

Assets 

Title:  Kingsbridge Commercial proposals 

Purpose of report:  To seek approval for the business 

case for a commercial opportunity for a hotel in 

Kingsbridge, to include the granting of a long lease. 

Chris Brook/ 

Cllr Bastone 

Report of HOP Lead 

Assets 

Business Case for 

development 

18 July 

2019 

Meetings with Town 

Council 

Deputy Leader 

– Strategic 

Assets  

Title: Ivybridge Commercial Development Opportunity 

Purpose of report: To report on progress and seek 

approval for next steps, including any finance 

requirements 

Chris Brook/ 

Cllr Bastone 

Report of Head of 

Assets 

18 July 

2019 

Meetings with Town 

Council 

Leader – 

Council 

Title:  Restructure of SLT 

Purpose of report:  To approve the Senior Leadership 

Team structure, roles and salaries and request the Chief 

Executive to review and implement changes to the 

Extended Leadership Team 

Sophie 

Hosking & 

Andy Wilson/ 

Cllr Pearce 

Report of the Chief 

Executive , LGA Peer 

Review and SLT 

Consultation Paper 

responses 

18 July 

2019 

Staff consulted via 

consultation paper 

Communities Title:  Crowdfunding 

Purpose of report:  To approve the proposed creation 

of a South Hams Crowdfund, details set out in the 

report 

Nadine 

Trout/ Cllr 

May 

Report of the 

Commissioning 

Manager 

18 July 

2019 
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Environment  Title:  Electric charging points in car parks – update to 

Off Street Parking Order 

Purpose of report:  To seek approval for amending the 

Off Street Parking Order 

Cathy 

Aubertin/ 

Cllr Baldry 

Report of Environment 

Services Head of 

Practice 

18 July 

2019 

 

Deputy Leader 

– Strategic 

Assets 

Title:  Commercial Acquisition Strategy – Renewable 

Energy 

Purpose of report:  to amend the current acquisition 

strategy to widen the gergraphic constraints for 

investment in the renewable energy sector 

Chris Brook/ 

Cllr Bastone 

Report of Head of 

Assets 

18 July 

2019 

Internal consultees 

Council Title: IT Procurement Update 

Purpose of the report: Proposal for the approach for 

the ICT Procurement, including proposals for joint 

arrangements with South Hams District Council 

 

Mike Ward/ 

Cllr Bastone 

Report of Head of IT  

 

IT Evaluation Report 

Appendix  

18 July 

2019 

Lead Member 

Support Services  

Wellbeing Title:  To consider the adoption of an Air Quality Action 

Plan for Totnes as required under the Environment Act 

1995 

Purpose of report:  The Air Quality Action Plan is a legal 

framework of measures that the Council with its partners 

will be seeking to undertake to address poor air quality in an 

Air Quality Management Area. The report follows on from 

the adoption by the Council of its Clean Air Strategy and air 

quality action plans for Ivybridge and Dean Prior. I will also 

provide an update on the proposals for Ivybridge. 

 

James 

Kershaw/ 

Cllr Hawkins 

Report of Senior 

Specialist 

Environmental Health 

18 July 

2019 

 

Council Title:  Budget Update report for 2020/21 

Purpose of report:  To give an update on the outline 

financial modelling for the budget position for 2020/21, 

including asking Members for an early indication on the 

Council Tax Support Grant for 2020/21 for Town and 

Parish Councils 

Lisa Buckle/ 

Cllr Pearce 

Report of s151 Officer 18 July 

2018 

 

Council Title: Write Off Report for Quarter 4 2018/2019 

Purpose of report: The Council is responsible for the 

collection of: Housing Rents, Sundry Debts including 

Housing Benefit Overpayments, Council Tax and 

Lisa Buckle/ 

Cllr Bastone 

Report of Strategic 

Lead Finance  

18 July 

2019 
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National Non-Domestic Rates. The report informs 

members of the debt written off for these revenue 

streams. 

 

Leader – 

Strategic 

Assets 

Title:  Formation of a wholly owned company 

Purpose of Report:  To consider the formation of a 

wholly owned company to facilitate commercial activity 

Chris Brook/ 

Cllr Pearce  

Report of Head of 

Assets 

19 

September 

2019 

 

Enterprise  Title: Accommodation Strategy 

Purpose of report: To make recommendations for a 

future accommodation strategy 

Chris Brook/ 

Cllr May 

 

Report of Head of 

Assets 

19 

September 

2019  

  

Leader Title: Draft Corporate Strategy  Delivery Plans 

Purpose of report: To consider the feedback gathered 

by Members from their community engagement 

Nadine 

Trout/ Cllr 

Pearce 

Report of the 

Commissioning 

Manager  

 

 

19 

September 

2019 

 

Environment Title: Grounds maintenance service 

Purpose of report: To consider the future provision of a 

grounds maintenance service, and opportunities for 

income growth in respect of service area 

 

Steve 

Mullineaux & 

Cathy 

Aubertin/  

Cllr Baldry 

Report of the Group 

Manager Commercial 

Services and Head of 

Environment Services 

Practice  

19 

September 

2019 

 

Homes Title: Homeless Strategy Year 3 

Purpose of the report: To set out Year 3 of the Strategy 

 

Issy Blake/ 

Cllr Pearce 

Report of the Head of 

Housing, Revenues and 

Benefits 

19 

September 

2019 

 

Council Title: Write Off Report for Quarter 1 

Purpose of report: The Council is responsible for the 

collection of: Housing Rents, Sundry Debts including 

Housing Benefit Overpayments, Council Tax and 

National Non-Domestic Rates. The report informs 

members of the debt written off for these revenue 

streams. 

Lisa Buckle/ 

Cllr Bastone 

Report of Strategic 

Lead of Finance  

19 

September 

2019 

 

Council Title: Revenue Budget Monitoring Quarter 1 

Purpose of report: A revenue budget monitoring report 

to monitor income and expenditure variations against 

Pauline 

Henstock/ 

Cllr Bastone 

Report of Head of 

Finance  

19 

September 

2019 
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the approved revenue budget for 2019/20, and to 

provide a forecast of the year end position 

 

Council Title: Capital Budget Monitoring Quarter 1 

Purpose of report: The report advises Members of the 

progress on individual schemes within the approved 

capital programme for 2019/20, including an 

assessment of their financial position 

Pauline 

Henstock/ 

Cllr Bastone 

Report of Head of 

Finance  

19 

September 

2019 

 

Council Title:  Medium Term Financial Strategy for the five 

years 2020/21 to 2024/25 

Purpose of the report: To set the strategic intention for 

all of the different strands of funding available to the 

Council. This brings together all known factors affecting 

the Council’s financial position and its financial 

sustainability, to provide a long term financial forecast. 

 

Lisa Buckle/ 

Cllr Pearce 

Report of Strategic 

Lead of Finance  

19 

September 

2019 

 

Communities/

Wellbeing 

Title: Partnership Funding Levels 2020/21 

Purpose of the report: To review Partnership Funding 

Levels for 2020/21 onwards and to consider moving 

from a grants basis to a commissioning model 

 

Nadine 

Trout/ Cllr 

May and Cllr 

Hawkins 

Report of Head of 

Housing, Revenues and 

Benefits Practice 

19 

September 

2019 

 

Communities/

Wellbeing 

Title: Council Tax Reduction Scheme 2020/21  

Purpose of the report: It is an annual requirement for 

the Council to revisit its existing council tax support 

scheme 

Issy Blake/ 

Cllr May and 

Cllr Hawkins 

Report of Head of 

Housing, Revenues and 

Benefits Practice 

19 

September 

2019 

 

Council Title:  Customer Satisfaction Quarterly Updates 

Purpose of report:  To update Members on progress 

with Customer Satisfaction 

Nadine 

Trout/ Cllr 

Pearce 

Report of 

Commissioning 

Manager 

19 

September 

2019 

 

Enterprise Title:  Langage Enterprise Proposals 

Purpose of the report:  To make recommendations to 

facilitate development, growth and enterprise at 

Langage Energy Park 

Chris Brook/ 

Cllr May 

Report of Head of 

Assets 

31 October 

2019 
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Report to: Overview and Scrutiny Panel  

Date: 11 July 2019 

Title: Assets Register 

Portfolio Area: Enterprise: Cllr May 

Wards Affected: All 

Urgent Decision: N Approval and 
clearance obtained: 

Y 

Date next steps can be taken: 

N/A 

 

 

  

Author: Chris Brook Role: Head Of Assets Practice 

Contact: Email: Chris.Brook@swdevon.gov.uk 

 

 

Recommendations:  

That the Overview and Scrutiny Panel notes the content of this 

report and Assets Register in Appendix A. 

 

1. Executive summary  

1.1. The Council is an owner of land and property and the Assets 
Register included in Appendix A lists these out by Ward and Town. 

2. Background  

2.1. The land and property holdings of the Council are often 

fundamental to the Council’s ability to make a positive contribution 
to local communities.   

2.2. Councillors are entitled to know which land is owned in their 

wards and more widely within the District and the Assets Register 
will assist in that endeavour.   

2.3. A map based display of the same information can also be 
accessed via the online portal.  
http://gis.swdevon.lan/CNET49APPLIVE/CMPro/Default.aspx?getm

ap=true&scale=1250&location=286365.583650291%5e51519.697
8394031&layersidentifier=add0c54ea17849199b086902ff0ddd84&

Workspace=GIS+Data 
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3. Outcomes/outputs  

3.1 An upto date Assets Register for Councillor use. 

4. Options available and consideration of risk  

4.1 The Assets Register is only upto date at the time of publication, 

but will be updated annually.  

5.  Proposed Way Forward  

5.1 If there is any feedback relating to the Assets Register or ideas 

that Councillors might want to discuss relating to land, they 
should be addressed in the first instance to Chris Brook, the Head 

of Assets Practice. 

6. Implications  

Implications 
 

Relevant  
to  
proposals  

Y/N  

Details and proposed measures to 
address  

Legal/Governance 

 

 N/A 

Financial implications 

to include reference to 
value for money 

 N/A 

 

Risk  N/A 

Supporting Corporate 

Strategy  

 Enterprise 

Comprehensive Impact Assessment Implications 

Equality and Diversity 
 

 N/A 

Safeguarding 
 

 N/A   

Community Safety, 
Crime and Disorder 

 N/A 

 

Health, Safety and 
Wellbeing 

 N/A 

Other implications  N/A 

 

 
Supporting Information 
Appendices: 

Appendix A: Asset Register for South Hams  
 

Background Papers: 
None 
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List of Assets 2019

Site UPRN Site Name Site address combined Town Ward Site Type Ownership status Site Area(m2) Region

10090533804 Down Lane Playground Jubilee Street, Aveton Gifford, Devon, TQ7 4LG Aveton Gifford PLAYGROUND / PLAY AREA Registered Freehold 0 South Hams

00000000112 Old Mill Leat Foreshore Aveton Gifford, Devon, Aveton Gifford SH Charterlands Land Registered Freehold 3543 South Hams

10023564290 Down Lane Open Space Jubilee Street, Aveton Gifford, Devon, Aveton Gifford SH Charterlands Land Registered Freehold 18568 South Hams

00000000111 River Avon Foreshore Aveton Gifford, Devon, Aveton Gifford SH Charterlands Land Registered Freehold 14403 South Hams

10090533395 Icy Park Aveton Gifford, Devon, Aveton Gifford SH Charterlands Land Registered Freehold 4744 South Hams

10008909426 Car Park opposite Fishermans Rest Tidal Road To Aveton Gifford By Pass, Aveton Gifford, Devon, TQ7 4NH Aveton Gifford SH Charterlands Car Park & Land Registered Freehold 4750 South Hams

00000000161 Beesands Car Park Beesands, Devon, Beesands SH Stokenham Car Park & Land Registered Freehold 4674 South Hams

10009312111 Beesands Public Toilets and adjoining Open Space owned by SHWDChestnut Park To Beesands, Beesands, Devon, TQ7 2EH Beesands SH Stokenham Public Convenience Registered Freehold 153 South Hams

10023566697 Beesands (North Foreshore) Beesands, Devon, Beesands Marine & Coastal Assets 0 South Hams

10009313546 Beesands (South Foreshore) Beesands, Devon, Beesands Marine & Coastal Assets 0 South Hams

10090533481 Beesands Playground Beesands, Devon, Beesands SH Stokenham Children's Playgrounds Registered Freehold 304 South Hams

10090533398 Cann Wood View Play Area, Bickleigh Bickleigh, Devon, Bickleigh SH Bickleigh & Shaugh PLAYGROUND / PLAY AREA Registered Freehold 0 South Hams

10008909453 Bigbury on Sea Car Park Toilets Bigbury on Sea, Devon, Bigbury on Sea SH Charterlands Toilets Registered Freehold 0 South Hams

100040286603 Sedgewell Sands, Bigbury-on-Sea Bigbury on Sea, Devon, Bigbury on Sea Marine & Coastal Assets 0 South Hams

10023564309 Marine Drive area of grass/coastal slope next to bigbury-on-sea CarparkMarine Drive, Bigbury On Sea, Devon, Bigbury On Sea SH Charterlands Land Registered Freehold 0 South Hams

10008909451 Bigbury on Sea Car Park Bigbury on Sea, Devon, Bigbury on Sea SH Charterlands Car Park & Land Lease In 0 South Hams

10008910333 Bittaford Public Toilets and area of land owned by SHWDBittaford, Devon, PL21 0DU Bittaford SH Erme Valley Public Convenience Registered Freehold 27 South Hams

10023564218 Access Rd, Beacon View, Bittaford Beacon View, Bittaford, Bittaford MISCELLANEOUS Registered Freehold 0 South Hams

10023928767 Bovisand Beach and Foreshore Devon, Bovisand SH Brixton & Wembury Beach & Foreshore Registered Freehold 698 South Hams

10008921089 Bovisand Open Space Devon, Bovisand SH Brixton & Wembury Open Spaces Registered Freehold 17242 South Hams

0000299295 Bristol House 40 - 56 Bristol House, Victoria Street, Bristol, BS1 6BY Bristol SH Totnes Corporate Building Registered Freehold 0 South Hams

10023565079 Steer Point Road - Several areas of Open Space owned by SHWDSteer Point Road, Brixton, Brixton SH Brixton & Wembury Grass verge 0 South Hams

10090533400 Elliots Hill Play Area, Brixton Brixton, Devon, PL8 2BN Brixton PLAYGROUND / PLAY AREA Registered Freehold 0 South Hams

10023566262 Road off Hooe Lane - Area of land owned by SHWD Road off Hooe Lane, Brixton, Devon, Brixton SH Brixton & Wembury Land Registered Freehold 942 South Hams

10008919162 Challaborough - Public Toilets Challaborough Toilets 0 South Hams

10090533489 Chillington Open Space Helmers Field, Tanpits Cross, Chillington, Devon, TQ7 Chillington SH Stokenham Open Spaces Registered Freehold 7013 South Hams

00000000196 Collapit Creek Collapit, Devon, Collapit SH Westville & Alvington Marine & Coastal Assets Registered Freehold 330809 South Hams

10023565147 Crossways - Open space owned by SHWD Crossways, Cornwood, Cornwood SH Cornwood & Sparkwell Open Spaces 0 South Hams

10023928981 Churchtown Close Play Area Churchtown, Cornwood, PL21 9QJ Cornwood SH Cornwood & Sparkwell PLAYGROUND / PLAY AREA Registered Freehold 0 South Hams

10023566880 Cott Public Open Space Bramble Close, Cott, Devon, Cott Land Registered Freehold 3768 South Hams

10090533402 Gidleys Meadow Dartington TQ9 6JZ Dartington SH Dartington PLAYGROUND / PLAY AREA Registered Freehold 0 South Hams

10023564370 Newman Crescent - Several areas of land owned by SHDCNewman Crescent, Dartington, Devon, Dartington SH Dartington Foot / Road / rail bridge 0 South Hams

10009312471 Wessex Way Park and Ride public Convenience Dartmouth Park and Ride Site, Wessex Way, Dartmouth., Dartmouth SH Dartmouth & Kingswear Public Convenience Registered Freehold 100 South Hams

9000000022 Wessex Way Car Park Dartmouth Car Park 0 South Hams

10023929311 Manor Gardens Public Convenience Dartmouth Public Convenience 0 South Hams

10023564883 North Embankment, Dartmouth North Embankment, Dartmouth SH Dartmouth & Kingswear Marine & Coastal Assets Registered Freehold 0 South Hams

100041040461 Higher Ferry Pedestrian Footpath Rue De Courseulles Sur Mer, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Pedestrian passageway Registered Freehold 228 South Hams

10023564921 Townstal Pathfields - Area of road owned by SHWD Townstal Pathfields, Dartmouth, Dartmouth SH Dartmouth & Kingswear Foot / Road / rail bridge Registered Freehold 0 South Hams

100041040424 ATC Hut Site ATC Centre, Collingwood Road, Dartmouth, Devon, TQ6 9JY Dartmouth SH Dartmouth Townstal Youth Centre Registered Freehold 275 South Hams

10023928716 Manor Gardens Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Parks & Gardens Registered Freehold 525 South Hams

10023564902 South Embankment, Dartmouth Dartmouth, Devon, Dartmouth Marine & Coastal Assets Registered Freehold 0 South Hams

10090533420 Victory Road Play Ground Dartmouth, Devon, Dartmouth SH Dartmouth Townstal Play Ground Registered Freehold 286 South Hams

10004751173 Admiral Court Admiral Court Industrial Estate, Nelson Road, Dartmouth, Devon, TQ6 9HU Dartmouth Industrial Estate Registered Freehold 11246 South Hams

10023564804 Anzac Street - Open Space/Parking area owned by SHWDAnzac Street, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Open Spaces 0 South Hams

10004744457 Jawbones Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear COMMERCIAL LAND Registered Freehold 0 South Hams

100041040390 South Embankment, Dartmouth - Pontoon and Landing Pontoon And Landing, South Embankment, Dartmouth, TQ6 9BH Dartmouth SH Dartmouth & Kingswear Marine & Coastal Assets 0 South Hams

100041234558 Crescent Court Dartmouth, Devon, Dartmouth SH Dartmouth Townstal Play Ground Registered Freehold 452 South Hams

10004744434 New Ground Car Park Dartmouth Mayor's Avenue, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Car Parks Registered Freehold 5232 South Hams

10090533421 Victoria Play Area Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Play Ground Registered Freehold 497 South Hams

00000000179 Land adj Sugary Cove Castle Road, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Beach & Foreshore Registered Freehold 12009 South Hams

10023567715 Royal Avenue Gardens North Embankment, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Parks & Gardens Registered Freehold 8199 South Hams

100041040313 Victoria Road Bowling Green Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Bowling green and pavilion Registered Freehold 1293 South Hams

100041201395 50 Above Town, Dartmouth - plot of land owned by SHWD50 Lighthouse, Above Town, Dartmouth, TQ6 9RG Dartmouth SH Dartmouth & Kingswear Land Registered Freehold 0 South Hams

10023564843 Ford Valley - Area of land owned by SHWD Ford Valley, Dartmouth, Dartmouth Land 0 South Hams

10004744490 Dartmouth Park & Ride Car Park A3122, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Car Park & Land Registered Freehold 9470 South Hams

10009314189 Townstal Community Hall Site Townstal Community Hall, Davis Road, Dartmouth, Devon, TQ6 9LJ Dartmouth SH Dartmouth Townstal Held for an agreed Community use Registered Freehold 2113 South Hams

10009312131 Dartmouth Leisure Centre Wessex Way, Dartmouth, Devon, TQ6 0JL Dartmouth SH Dartmouth & Kingswear Leisure Centre 0 South Hams

10090537139 Nelson Road Industrial Estate Nelson Road Industrial Estate, Nelson Road, Dartmouth, Devon, Dartmouth SH Dartmouth Townstal Industrial Estate Registered Freehold 4695 South Hams

100041040452 Gillett Spar Shop, Mayflower Close Gillett Spar Shop, Mayflower Close, Dartmouth, Devon, TQ6 9JP Dartmouth SH Dartmouth Townstal Retail store Lease In 0 South Hams

00000000001 Warfleet Dartmouth, Devon, Dartmouth SH Dartmouth Townstal Marine & Coastal Assets Registered Freehold 31934 South Hams

100041040444 The Compound Access To Nelson Road Industrial Estate, Dartmouth, TQ6 9LA Dartmouth SH Dartmouth & Kingswear Industrial Unit / Store Registered Freehold 0 South Hams

10023564880 Nelson Road Open Space Nelson Road, Dartmouth, Devon, Dartmouth SH Dartmouth Townstal Land Registered Freehold 14766 South Hams

10023564865 Lower Street - Land fronting 18 - 19 owned by SHWD Lower Street, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Open Spaces 0 South Hams

10023564885 Old Mill Lane - Area of Open Space owned by SHWD Old Mill Lane, Dartmouth, Devon, Dartmouth SH Dartmouth Townstal Land - Non Op Registered Freehold 1784 South Hams

10090533808 Norton Playing Fields Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear PLAYGROUND / PLAY AREA Registered Freehold 59914 South Hams

10023564814 Broadstone, Dartmouth - Area of trees owned by SHWD Broadstone, Dartmouth, Dartmouth SH Dartmouth & Kingswear Woodland Registered Freehold 0 South Hams

10008920634 Premises at Old Mill Creek, Dartmouth Old Mill Lane To Lapthorn Quarries And Wells, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Marine & Coastal Assets Lease In 0 South Hams

10004993654 Royal Avenue gardens public conveniences Royal Avenue Gardens,, North Embankment, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear PUBLIC CONVENIENCES Registered Freehold 200 South Hams

10009311719 Dartmouth Sewage Treatment Works Dartmouth Sewage Treatment Works, Hermitage Road, Dartmouth, Devon, TQ6 9TDDartmouth SH Dartmouth Townstal Sewage Works Registered Freehold 2424 South Hams

100040275228 21 Hermitage Road, Dartmouth 21 Hermitage Road, Dartmouth, Devon, Dartmouth SH Dartmouth Townstal Dwelling Only Registered Freehold 168 South Hams
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00000000173 Dartmouth Foreshore Rue De Courseulles Sur Mer, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Beach & Foreshore Registered Freehold 6855 South Hams

10090533191 Victoria Road - Parking Spaces/Land owned by SHWD Victoria Road, Dartmouth, Devon, Dartmouth SH Dartmouth Townstal Land Registered Freehold 174 South Hams

10090533403 Collingwood Play Ground Dartmouth, Devon, Dartmouth SH Dartmouth Townstal Play Ground Registered Freehold 1428 South Hams

100041040396 Dartmouth Lower Ferry South Embankment, Dartmouth, Devon, TQ6 9BB Dartmouth SH Dartmouth & Kingswear Marine & Coastal Assets Registered Freehold 353 South Hams

10090533405 Mayors Avenue Play Ground Mayors Avenue, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear PLAYGROUND / PLAY AREA Registered Freehold 292 South Hams

100041040423 2 Garages next to ex council depot Collingwood Road, Dartmouth, Devon, Dartmouth SH Dartmouth Townstal COMMERCIAL LAND Registered Freehold 0 South Hams

10023564903 Land fronting 37 - 45 South Ford Road South Ford Road, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Steps Registered Freehold 139 South Hams

10023564823 Clarence Street - Couple areas of Open Space owned by SHWDClarence Street, Dartmouth, Devon, Dartmouth SH Dartmouth & Kingswear Open Spaces 0 South Hams

10023567143 Bayards Cove Bayards Cove, DEVON, DEVON SH Dartmouth & Kingswear Quay 0 South Hams

100041040476 Dittisham Public Toilets Ham Lane, Dittisham, Devon, Dittisham SH West Dart Public Convenience Lease In 0 South Hams

100041040480 Dittisham Village Car Park The Level, Dittisham, Devon, Dittisham SH West Dart Car Park & Land Registered Freehold 1493 South Hams

10023564457 Laburnum Way - Access Road Laburnum Way, East Allington, Devon, East Allington SH Allington & Loddiswell Other 0 South Hams

10008914388 Millbay Toilets, East Portlemouth East Portlemouth Toilets 0 South Hams

10009312472 East Portlemouth Public Toilets East Portlemouth, Devon, East Portlemouth SH Saltstone Public Convenience Registered Freehold 14 South Hams

10008914380 East Portlemouth Ferry Slipway East Portlemouth, Devon, TQ8 8PU East Portlemouth SH Saltstone Marine & Coastal Assets Registered Freehold 2062 South Hams

10009312495 East Portlemouth Car Park East Portlemouth, Devon, TQ8 8PE East Portlemouth SH Saltstone Car Parks Lease In 386 South Hams

10008920401 The Green Public Convenience, East Prawle East Prawle Public Convenience 0 South Hams

10008909398 The Square Public Toilets Ermington, Devon, Ermington SH Erme Valley PUBLIC CONVENIENCES Registered Freehold 0 South Hams

10009311038 Ermington Mill Ermington Mills, Ermington, Devon, PL21 9NT Ermington SH Erme Valley Industrial Estate Registered Freehold 0 South Hams

10090533423 Ermington Play Ground + access road Fawns Close, Ermington, Devon, Ermington Play Ground Registered Freehold 0 South Hams

10023929388 Ermington Playing Field Ermington, Devon, Ermington SH Erme Valley PLAYGROUND / PLAY AREA Registered Freehold 14866 South Hams

1009311212 Ermington Workshops Ermington Workshops, Ivybridge Road, Ermington, Devon, PL21 9NT Ermington SH Erme Valley Industrial Estate 0 South Hams

00000000200 Frogmore Creek Frogmore, Devon, Frogmore SH Saltstone Marine & Coastal Assets Registered Freehold 891657 South Hams

10023564554 Apple Tree Close Apple Tree Close, Frogmore, Frogmore SH Allington & Loddiswell Foot / Road / rail bridge 0 South Hams

10023565793 Land next to Church View, Goveton TQ7 2DU Goveton Land Registered Freehold 0 South Hams

10023566855 Road Serving Gripstone Cottages - owned by SHWD Road Serving Gripstone Cottages, Halwell, Halwell SH Totnes Foot / Road / rail bridge 0 South Hams

10009312496 Holbeton Village Hall Car Park Brent Hill, Holberton, Devon, PL8 1LW Holberton SH Erme Valley Car Park & Land Registered Freehold 465 South Hams

10009312475 Holbeton Public Toilets - Church Hill Holbeton Toilets 0 South Hams

10023564281 Fore Street - Area of land adj to No. 2 owned by SHWD Fore Street, Holbeton, Holbeton Land 0 South Hams

10023567055 Area of land/car parking space outside Hope Cove CarparkOuter Hope Cross Roads To Lobster Pot Inn, Hope Cove, TQ7 3HQ Hope Cove SH Thurlestone Car Park & Land Registered Freehold 0 South Hams

10009312607 Inner Hope Layby Car Park Inner Hope To Outer Hope, Hope Cove, Devon, TQ7 3HH Hope Cove SH Kingsbridge East Car Park Lease In 0 South Hams

10008917772 Hope Cove Public Conviences Lane To North Of Cottage Hotel, Hope Cove, Devon, TQ7 3HQ Hope Cove Public Convenience Registered Freehold 100 South Hams

10090534502 Inner Hope, South Huish Inner Hope, Devon, Inner Hope SH Salcombe & Malborough Marine & Coastal Assets 0 South Hams

10093770555 Land at wood park Ivybridge Ivybridge East Land 0 South Hams

93114382 Victoria Park Ivybridge Ivybridge West Land 0 South Hams

10023566783 Lydford Close Open Space Lydford Close, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 1006 South Hams

10004744758 Ivybridge Recycling Centre Ivybridge Recycling Centre, Ermington Road, Ivybridge, PL21 9ES Ivybridge SH Ivybridge Woodlands Recycling Registered Freehold 0 South Hams

10090533430 Barn Close Play Area Barn Close, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands PLAYGROUND / PLAY AREA Registered Freehold 1164 South Hams

100041040621 Leonards Road Car Park Leonards Road, Ivybridge, Devon, Ivybridge SH Ivybridge Central Car Park & Land Registered Freehold 4535 South Hams

10023564195 Trematon Drive Open Space Trematon Drive, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 286 South Hams

10023564153 Oaktree Close - Several areas of Open Space owned by SHWDOaktree Close, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land 0 South Hams

10093769775 Dunsterville Road Play Area Play Area, Dunsterville Road, Ivybridge, Devon, PL21 0JT Ivybridge SH Ivybridge Filham PLAYGROUND / PLAY AREA Registered Freehold 480 South Hams

00000000076 Land adj River Erme Ivybridge, Devon, Ivybridge SH Ivybridge Central Land Registered Freehold 4103 South Hams

10023566782 Okehampton Way - Land behind 9 - 32 owned by SHWDOkehampton Way, Ivybridge, Ivybridge SH Ivybridge Filham Land Registered Freehold 0 South Hams

10090533879 Land surrounding footpath owned by SHDC Footpath From The Chase To Greenfield Drive, Ivybridge, Ivybridge SH Ivybridge Woodlands Cycle track / Footpath Registered Freehold 0 South Hams

10023564062 Bishops Close Open Space adj no 12 & 4 grass verges by 3,7, & 14 as per CMP Mapping System.Bishops Close, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 762 South Hams

10023564200 Weatherdon Drive - Open Space adj to No. 21 owned by SHWDWeatherdon Drive, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 864 South Hams

100040280913 26 Mallet Road 26 Mallet Road, Ivybridge, Devon, PL21 9TD Ivybridge SH Ivybridge Woodlands RESIDENTIAL PROPERTY Registered Freehold 0 South Hams

10023564176 Speakers Road - Several areas of Grass verge/Open space owned by SHWDSpeakers Road, Ivybridge, Devon, PL21 0JP Ivybridge SH Ivybridge Filham Land Registered Freehold 241 South Hams

10090533431 Lower Brook Park Lower Brook Park, Worthele Close, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Parks & Gardens Registered Freehold 1503 South Hams

10023564174 Savery Close Open Space (includes 4 small grass areas at entrance to road shown on mapping system)Savery Close, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 352 South Hams

10023564165 Prideaux Road - Several areas of Grass verge/Open space owned by SHWDPrideaux Road, Ivybridge, Devon, PL21 9JS Ivybridge SH Ivybridge Filham Land Registered Freehold 2648 South Hams

10023929549 Cross in Hand Open Space Cross in Hand, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 1520 South Hams

10023564167 Primrose Meadow Open Space Primose Meadow, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land Registered Freehold 373 South Hams

10009312476 Leonards Road Public Toilets Leonards Road, Ivybridge, Devon, Ivybridge SH Ivybridge Central Public Convenience Registered Freehold 42 South Hams

10023928766 Blackthorn Drive Play Area Blackthorn Drive, Ivybridge, Ivybridge SH Ivybridge Central PLAYGROUND / PLAY AREA Registered Freehold 0 South Hams

10023564123 Jubilee Close - Grass verges owned by SHWD Jubilee Close, Ivybridge, Devon, PL21 0PJ Ivybridge SH Ivybridge Filham Land Registered Freehold 210 South Hams

10090533436 Woodburn Close Play Ground Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Play Ground Registered Freehold 1280 South Hams

10023564201 Western Road - Area of Open Space owned by SHWD Western Road, Ivybridge, Devon, Ivybridge SH Ivybridge Central Land Registered Freehold 1142 South Hams

10023564192 Tollbar Close Open Space (grass verges adjoining and opposite No 1 as per CMP mapping system)Tollbar Close, Ivybridge, Devon, PL21 0JW Ivybridge SH Ivybridge Filham Land Registered Freehold 575 South Hams

10090533432 Mill Meadow Play Area Ivybridge, Devon, Ivybridge SH Ivybridge Filham Play Ground Registered Freehold 279 South Hams

10090533433 Leonards Road Play Area Leonards Road, Ivybridge, Devon, Ivybridge SH Ivybridge Central PLAYGROUND / PLAY AREA Registered Freehold 696 South Hams

10093769784 Blachford Road Park Blachford Road, Ivybridge, Devon, Ivybridge SH Ivybridge Central Land Registered Freehold 11580 South Hams

10004739742 Ivybridge Football Club Ermington Road, Ivybridge, Devon, PL21 9ES Ivybridge SH Erme Valley Sports facility Registered Freehold 31888 South Hams

10023564148 New Meadow - Area of Open Space owned by SHWD New Meadow, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land Registered Freehold 572 South Hams

10090532925 Footpath From Cole Lane To Wood Park - grass surrounding owned by SHDCFootpath From Cole Lane To Wood Park, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land 0 South Hams

10090533816 Leonards Road Skate Park Leonards Road, Ivybridge, PL21 0RU Ivybridge SH Ivybridge Central Parks & Gardens Registered Freehold 0 South Hams

10023564076 The Coppice Cameron Drive, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land Registered Freehold 1713 South Hams

10023564068 Bridge Park Open Space Bridge Park, Ivybridge, Devon, Ivybridge SH Ivybridge Central Land Registered Freehold 489 South Hams

10023566856 Manor Drive Open Spaces Manor Drive, Ivybridge, Devon, Ivybridge SH Ivybridge Central Land Registered Freehold 1018 South Hams

10023564053 Allens Road - Land adj to No. 10 owned by SHWD Allens Road, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land 0 South Hams

10023564143 Mead Close - Open Space owned by SHWD Mead Close, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land Registered Freehold 713 South Hams
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10023564211 Belthorn Open Space Woolcombe Lane, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 233 South Hams

100040281033 36 Manor Drive 36 Manor Drive, Ivybridge, Devon, Ivybridge SH Ivybridge Central Dwelling Only Registered Freehold 336 South Hams

100040279615 45 Fernbank Avenue 45, Fernbank Avenue, Ivybridge, Devon, PL21 9UY Ivybridge SH Ivybridge Woodlands House and garden Registered Freehold 0 South Hams

10023564083 Cole Lane - Several areas of Grass verge/Open space owned by SHWDCole Lane, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 11168 South Hams

10009312608 Glanville Mill Car Park Ivybridge, Devon, Ivybridge SH Ivybridge Central Car Park & Land Registered Freehold 1640 South Hams

10023564190 The Pippins The Pippins, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land Registered Freehold 243 South Hams

10090533876 Footpath From Filham Moor Lane To Widdicombe Drive - land either side owned by SHWDFootpath From Filham Moor Lane To Widdicombe Drive, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land 0 South Hams

10023564221 Exeter Road - Several areas of land owned by SHWD Exeter Road, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Woodland 0 South Hams

10023929063 Footpath From Pinehurst Way To Sherwill Close - Land running along it owned by SHWDFootpath From Pinehurst Way To Sherwill Close, Ivybridge, Ivybridge SH Ivybridge Woodlands Land Registered Freehold 0 South Hams

10023564106 Fore Street - Area of land opp. Erme Road owned by SHWDFore Street, Ivybridge, Devon, Ivybridge SH Ivybridge Central Land 0 South Hams

10009312375 Ivybridge Youth Venue Leonards Road, Ivybridge, Devon, PL21 0SL Ivybridge SH Ivybridge Central Youth Centre Registered Freehold 0 South Hams

10023564066 Boringdon Park - Land adj to No. 28 owned by SHWD Boringdon Park, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land 0 South Hams

10004744755 South Devon Tennis Centre Erme Playing Fields, Ermington Road, Ivybridge, Devon, PL21 9ES Ivybridge SH Ivybridge Central Sports facility Registered Freehold 0 South Hams

10023564098 Erme Road - War Memorial owned by SHWD Erme Road, Ivybridge, Devon, Ivybridge SH Ivybridge Central Memorial / statue 0 South Hams

10090533435 Weatherdon Drive Play Area Weatherdon Drive, Ivybridge, Devon, Ivybridge SH Ivybridge Filham PLAYGROUND / PLAY AREA Registered Freehold 622 South Hams

00000000077 Riverside Open Space Marjorie Kelly Way, Ivybridge, Devon, Ivybridge SH Ivybridge Central Land Registered Freehold 11951 South Hams

10023566788 Waltham Way Open Space Waltham Way, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 1051 South Hams

10004739745 Bridge Court Bridge Court, Ermington Road, Ivybridge, Devon, PL21 9EY Ivybridge SH Ivybridge Central Industrial Estate Registered Freehold 3724 South Hams

10023566908 Plover Rise - several areas of open space owned by SHDCPlover Rise, Ivybridge, Ivybridge SH Ivybridge Central Foot / Road / rail bridge 0 South Hams

10023564161 Pinehurst Way - Several areas of Open Space owned by SHWDPinehurst Way, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land Registered Freehold 1783 South Hams

10023566842 Montgomery Close - Open Space owned by SHWD Montgomery Close, Ivybridge, Ivybridge SH Ivybridge Filham Grass verge Registered Freehold 0 South Hams

10023564084 Cornwood Road Open Space Cornwood Road, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land Registered Freehold 5700 South Hams

100041157428 Ivybridge Leisure Centre Erme Court, Leonards Road, Ivybridge, Devon, PL21 0SL Ivybridge Leisure Centre 0 South Hams

10023566795 Gorse Way Open Space Gorse Way, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 8261 South Hams

10023564131 Leonards Road Open Space Leonards Road, Ivybridge, Devon, Ivybridge SH Ivybridge Central Land Registered Freehold 6118 South Hams

10023564172 Rue St Pierre Open Space Rue St Pierre, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 2072 South Hams

10023564093 Dunsterville Road - Several areas of Grass verge/Open space owned by SHWDDunsterville Road, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 171 South Hams

100040281626 Plover Rise Open Space (3 areas adjoining 59,58 & 37 as per CMP mapping system)Plover Rise, Ivybridge, Devon, PL21 9DA Ivybridge SH Ivybridge Woodlands Land Registered Freehold 646 South Hams

10023566785 Corfe Close Open Space (adjacent to 4 and 5 Corfe Close)Corfe Close, Ivybridge, Devon, Pl21 0YB Ivybridge SH Ivybridge Filham Land Registered Freehold 589 South Hams

10004744716 Harford Road Car Park and Open Space Harford Road, Ivybridge, Devon, Ivybridge SH Ivybridge Central Car Park & Land Registered Freehold 1263 South Hams

100041040585 Waterside House Keaton Road, Ivybridge, Devon, Ivybridge SH Ivybridge Central Investment Property Registered Freehold 3179 South Hams

10023564102 Filham Moor Lane Open Space Filham Moor Lane, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 493 South Hams

10004744761 Communications site at Bridge Court Communications Site Bridge Court, Ivybridge, Devon, PL21 9EY Ivybridge Radio aerial mast and site Registered Freehold 10 South Hams

100041157210 Serenity Hair Studio Ltd Leonards Road, Ivybridge, Devon, Ivybridge SH Ivybridge Central Retail Registered Freehold 59 South Hams

10023564175 Sherwill Close Open Space Sherwill Close, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Land Registered Freehold 1048 South Hams

10023564171 Rivers Close - Several areas of Grass verge/Open space owned by SHWDRivers Close, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 862 South Hams

10023566780 The Chase Open Space Staniforth Drive, Ivybridge, Devon, Ivybridge SH Ivybridge Central Land Registered Freehold 1316 South Hams

10090533587 Macandrew Walk Open Space (areas adj  11 & 15 Macandrew Walk as per CMP  mapping system)Macandrew Walk, Ivybridge, Devon, PL21 0EY Ivybridge SH Ivybridge Filham Land Registered Freehold 716 South Hams

10023564095 Elizabeth Close Open Space Elizabeth Close, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 220 South Hams

10023566796 Waterslade Drive Open Space Waterslade Drive, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 1947 South Hams

10023564140 Marshall Drive Land adj to Marshall Drive, Marshall Drive, Ivybridge, Devon, PL21 0UQ Ivybridge SH Ivybridge Woodlands Land Registered Freehold 0 South Hams

10023564180 St Peters Way - Several areas of Open Space owned by SHWDSt Peters Way, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 14302 South Hams

10023564090 Deer Park Open Space Deer Park, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 825 South Hams

10090533434 St Johns Close Play Ground Ivybridge, Devon, Ivybridge SH Ivybridge Central Play Ground Registered Freehold 286 South Hams

10008909332 Woodlands Cemetery Woodlands Road, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Cemetery Registered Freehold 0 South Hams

10023564193 Torre Close - Several areas of Open Space owned by SHWDTorre Close, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 180 South Hams

10023564124 Julian Road Allotments Julian Road, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Allotments Registered Freehold 3707 South Hams

10023566972 Bedford Grove Open Space (2 areas adjoining No1 & No 30)Bedford Close, Ivybridge, Devon, PL21 0FJ Ivybridge SH Ivybridge Filham Land Registered Freehold 1016 South Hams

10023564094 East Way East Way, Ivybridge, DEVON, PL21 9GE Ivybridge SH Erme Valley Industrial Estate Registered Freehold 1880 South Hams

10090533050 Footpath From Lydford Close To Berkeley Way - Land surrounding owned by SHWDFootpath From Lydford Close To Berkeley Way, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land 0 South Hams

10023929413 Woodland Park Woodland Road, Ivybridge, Devon, Ivybridge SH Ivybridge Woodlands Parks & Gardens Registered Freehold 31434 South Hams

10023564156 Papermakers Lane - Several areas of Grass verge/Open space owned by SHWDPapermakers Lane, Ivybridge, Devon, PL21 0JZ Ivybridge SH Ivybridge Filham Land Registered Freehold 274 South Hams

100041040606 Old Fire Station Wayside, Ivybridge, Devon, PL21 9AU Ivybridge SH Ivybridge Central NURSERY Registered Freehold 114 South Hams

10023564057 Barons Pyke Open Space Barons Pyke, Ivybridge, Devon, Ivybridge SH Ivybridge Filham Land Registered Freehold 487 South Hams

10090535734 Bowcombe Toilet Kingsbridge Public Convenience 0 South Hams

10009313171 Lower Union Road Car Park, Kingsbridge Kingsbridge Car Park 0 South Hams

10023567044 Southdown Cross To Rock House Cross - Small patch of land owne by SHDCSouthdown Cross To Rock House Cross, Kingsbridge SH Kingsbridge East Land Registered Freehold 0 South Hams

10090533473 Greenbanks Close Play Area Greenbanks Close, Kingsbridge, Devon, TQ7 2PZ Kingsbridge SH Skerries Play Ground Registered Freehold 567 South Hams

100041201818 Ropewalk Resource Centre, Kingsbridge Ropewalk Resource Centre, Ropewalk, Kingsbridge, Devon, TQ7 1HH Kingsbridge Industrial Development 0 South Hams

10023929247 Duncombe Park Kingsbridge, Devon, Kingsbridge SH Kingsbridge North PLAYGROUND / PLAY AREA Registered Freehold 6457 South Hams

10009312529 Frogmore Playground Apple Tree Close, Kingsbridge, Devon, Kingsbridge SH Saltstone PLAYGROUND / PLAY AREA Registered Freehold 0 South Hams

10023564470 Brookside - Area of grass verge owned by SHDC Brookside, Kingsbridge, Kingsbridge SH Kingsbridge East Registered Freehold 0 South Hams

100041234106 Garden Mill Industrial Estate Garden Mill Industrial Estate, Derby Road, Kingsbridge, TQ7 1SA Kingsbridge Industrial Estate 0 South Hams

10023565614 Woodland owned by SHDC Tuckenhay Bridge Cross To Tuckenhay Cross At Zc372 Along Zc44, Kingsbridge, TQ9 7EJKingsbridge SH Kingsbridge East Woodland Registered Freehold 0 South Hams

10090533621 Squares Quay Car Park and Slipway Squares Quay Car Park, Kingsbridge, TQ7 1HN Kingsbridge Marine & Coastal Assets 0 South Hams

10023564537 Trebblepark Road Public Open Space (approach to Drs Surgery)Trebblepark Road, Kingsbridge, Devon, Kingsbridge SH Kingsbridge North Land Registered Freehold 2625 South Hams

10093769732 Rack Park Road Playground Rack Park Road, Kingsbridge, Devon, Kingsbridge SH Kingsbridge East Play Ground Registered Freehold 218 South Hams

10090533450 Trebblepark Play Area Kingsbridge, Devon, Kingsbridge SH Kingsbridge North Play Ground Registered Freehold 475 South Hams

10008918607 Torr Quarry Kingsbridge, Devon, Kingsbridge SH Thurlestone Quarry Registered Freehold 10851 South Hams

00000000058 Esplanade, Kingsbridge Kingsbridge, Devon, Kingsbridge Marine & Coastal Assets 0 South Hams

10023567083 Station Yard Industrial Estate - Wooded area owned by SHWDStation Yard Industrial Estate, Kingsbridge, Kingsbridge SH Kingsbridge East Woodland 0 South Hams

100041040915 ATC Centre Wallingford Road, Kingsbridge, Devon, TQ7 1NF Kingsbridge SH Kingsbridge North Youth Centre Registered Freehold 174 South Hams
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10090533440 Montague Road Play Ground Kingsbridge, Devon, Kingsbridge SH Westville & Alvington Play Ground Registered Freehold 452 South Hams

10023564542 Wallingford Road - Several areas of Open Spaces owned by SHWDWallingford Road, Kingsbridge, Devon, Kingsbridge SH Kingsbridge North Land Registered Freehold 1279 South Hams

10004744800 Fore Street Car Park Fore Stree, Kingsbridge, Devon, Kingsbridge SH Kingsbridge North Car Park & Land Registered Freehold 4035 South Hams

10023566761 Cookworthy Road - Open Space owned by SHWD Cookworthy Road, Kingsbridge, Devon, Kingsbridge SH Kingsbridge North Land Registered Freehold 3650 South Hams

100040287771 Land R/O 22 - 30 Wallingford Road Wallington Road, Kingsbridge, Devon, TQ7 1NB Kingsbridge SH Kingsbridge North Youth resource centre Registered Freehold 0 South Hams

100041234122 17 The Malthouse 17 The Malthouse, Ebrington Street, Kingsbridge, TQ7 1DE Kingsbridge SH Kingsbridge North RESIDENTIAL PROPERTY Registered Freehold 0 South Hams

100041234160 Orchard Industrial Estate (South) Lower Union Road, Kingsbridge, Devon, Kingsbridge SH Kingsbridge North Industrial Estate Registered Freehold 1908 South Hams

100041040722 Kingsbridge Park Embankment Road, Kingsbridge, Devon, Kingsbridge SH Kingsbridge East Recreation Ground Registered Freehold 13487 South Hams

10004744837 Quay Toilets not Bowcombe Creek Public ConveniencesEmbankment Road, Kingsbridge, TQ7 1LA Kingsbridge Toilets 0 South Hams

10090533811 Wallingford Road Play Area Wallingford Road, Kingsbridge, Kingsbridge SH Kingsbridge East Parks & Gardens Registered Freehold 0 South Hams

00000000198 Kingsbridge Estuary Kingsbridge, Devon, Kingsbridge SH Kingsbridge East Marine & Coastal Assets Registered Freehold 1812509 South Hams

10090533437 Duncombe Park Play Ground Kingsbridge, Devon, Kingsbridge SH Kingsbridge North Play Ground Registered Freehold 323 South Hams

10090535835 Ice Cream Kiosk, Squares Quay Carpark Squares Quay Car Park, Kingsbridge, Devon, TQ7 1HN Kingsbridge SH Kingsbridge East Kiosk / vendor Registered Freehold 0 South Hams

10090534651 New Bridge Quay Embankment Road, Kingsbridge, Devon, Kingsbridge SH Kingsbridge East Marine & Coastal Assets Registered Freehold 2783 South Hams

10023564498 Ilbert Road - Open Space owned by SHWD Ilbert Road, Kingsbridge, Kingsbridge SH Kingsbridge East Land 0 South Hams

100041040880 Cattle Market Car Park Ropewalk, Kingsbridge, Devon, TQ7 1HH Kingsbridge SH Westville & Alvington Car Park & Land Registered Freehold 4484 South Hams

10090533817 Squares Quay Car Park Skate Park Squares Quay Car Park, Kingsbridge, Devon, TQ7 1HN Kingsbridge SH Westville & Alvington Car Park & Land Registered Freehold 7044 South Hams

10090533449 Church Street Play and Sitting area Play and Sitting Area, Church Street, Kingsbridge, Kingsbridge SH Kingsbridge East PLAYGROUND / PLAY AREA 0 South Hams

10023564526 Ropewalk - Several areas of Open Space owned by SHWDRopewalk, Kingsbridge, Devon, Kingsbridge SH Kingsbridge East Land Registered Freehold 4541 South Hams

10023564522 The Promenade, Kingsbridge (inc Town Square) A379, Kingsbridge, Devon, Kingsbridge SH Kingsbridge East Marine & Coastal Assets Registered Freehold 3154 South Hams

100041040882 Quayside Leisure Centre Rope Walk, Kingsbridge, Devon, TQ7 1HH Kingsbridge SH Westville & Alvington Leisure Centre Registered Freehold 9402 South Hams

10090533439 Homelands Road Play Ground Kingsbridge, Devon, Kingsbridge SH Westville & Alvington Play Ground Registered Freehold 354 South Hams

10090535827 Embankment, Kingsbridge Embankment Road, Kingsbridge, Devon, Kingsbridge Marine & Coastal Assets 0 South Hams

10023929248 Recreation Ground, Kingsbridge Embankment Road, Kingsbridge, Kingsbridge Public Convenience 0 South Hams

10023564503 Kingsway Park Play Area Kingsway Park, Kingsbridge, Devon, Kingsbridge SH Westville & Alvington PLAYGROUND / PLAY AREA Registered Freehold 459 South Hams

10004744779 Duncombe Park Car Park Kingsbridge, Devon, Kingsbridge SH Kingsbridge North Car Park & Land Registered Freehold 360 South Hams

100041040833 Land adjoining Church Steps Kingsbridge, Devon, Kingsbridge SH Kingsbridge North GENERAL PURPOSE HALL Registered Freehold 301 South Hams

100041201663 Quay Wall Promenade, Kingsbridge, Kingsbridge SH Kingsbridge East Marine & Coastal Assets 0 South Hams

10023564484 Embankment Road - Picnic Area owned by SHWD Embankment Road, Kingsbridge, Kingsbridge SH Kingsbridge East Public Open Space Registered Freehold 0 South Hams

10004744801 Fore Street Car Park Public Toilets Fore Street, Kingsbridge, Devon, Kingsbridge SH Kingsbridge North Public Convenience Registered Freehold 68 South Hams

10008909751 Squares Quay The Quay, Kingsbridge, Devon, Kingsbridge SH Westville & Alvington Open Spaces Registered Freehold 0 South Hams

00000000128 Duncombe Park Electricity Sub Station Kingsbridge, Devon, Kingsbridge SH Kingsbridge North SWEB sub station Registered Freehold 19 South Hams

10004750739 Carling Court Ropewalk, Kingsbridge, Devon, TQ7 1QJ Kingsbridge SH Westville & Alvington Residential Care Homes Registered Freehold 0 South Hams

10023564482 Duncombe Street - Area of Woodland owned by SHWD Duncombe Street, Kingsbridge, Devon, Kingsbridge SH Kingsbridge North Woodland 0 South Hams

10004744829 Quay Car Park Kingsbridge, Kingsbridge SH Westville & Alvington Car Park & Land Registered Freehold 0 South Hams

10023567354 Westentown - Open space owned by SHWD Westentown, Kingston, Kingston SH Charterlands Foot / Road / rail bridge Registered Freehold 0 South Hams

10023565743 Yellands Park To Kingston Plain - Strip of hedgerow owned by SHWDYellands Park To Kingston Plain, Kingston, Kingston SH Charterlands Land 0 South Hams

100041040960 Kingswear Square Public Conveniences Kingswear Toilets 0 South Hams

10008909963 Kingswear Lower Ferry Slipway and Pontoon Kingswear, Devon, TQ6 0AD Kingswear SH Dartmouth & Kingswear Marine & Coastal Assets Registered Freehold 63 South Hams

10023564888 Priory Street - Open Space owned by SHWD Priory Street, Kingswear, Devon, Kingswear SH Dartmouth & Kingswear Land Registered Freehold 209 South Hams

10004744889 Kingswear Playing Field Crown Castle The Playing Field, Mount Ridley Road, Kingswear, Devon, TQ6 0DRKingswear SH Dartmouth & Kingswear Sports Ground Registered Freehold 0 South Hams

100041040962 Britannia Crossing Public Toilets Kingswear, Devon, Kingswear SH Dartmouth & Kingswear Public Convenience Registered Freehold 30 South Hams

10023564916 The Square, Kingswear Kingswear, Devon, Kingswear Marine & Coastal Assets Registered Freehold 0 South Hams

00000000177 Kingswear Foreshore Kingswear, Devon, Kingswear SH Dartmouth & Kingswear Marine & Coastal Assets Registered Freehold 1869 South Hams

10090533770 Dartmouth Lower Ferry Offices Lower Ferry Offices, The Square, Kingswear, Devon, TQ6 0AA Kingswear SH Dartmouth & Kingswear Land/Buildings Registered Freehold 300 South Hams

100041233931 Ash Court Lee Mill Ash Court, East Way, Lee Mill, Devon, PL21 9GE Lee Mill Industrial Development 0 South Hams

100041233940 Oak Court Oak Court, Pennant Way, Lee Mill, Devon, PL21 9GP Lee Mill Industrial Estate 0 South Hams

10009314428 Acorn Centre Oak Court, Pennant Way, Lee Mill, Devon, PL21 9GP Lee Mill Offices 0 South Hams

10023564078 Lee Mill Industrial Estate, Lee Mill - Roads and Grass Verges owned by SHWDCentral Avenue, Lee Mill, Lee Mill Highway Infrastucture 0 South Hams

10004744629 Tesco Site Lee Mill, Devon, Lee Mill SH Erme Valley Retail Registered Freehold 57867 South Hams

10008909698 Loddiswell Public Conveniences Loddiswell, Devon, Loddiswell Toilets Registered Freehold 0 South Hams

10008909794 Malborough Square Toilets Malborough Toilets 0 South Hams

10090533458 Malborough Play Park Malborough PLAYGROUND / PLAY AREA 0 South Hams

10023564634 Malborough Park - several areas of open space owned by SHWDMalborough Park, Malborough, Devon, TQ7 3SN Malborough SH Kingsbridge East Land Registered Freehold 0 South Hams

10009312499 Malborough Village Hall Car Park Salcombe Road (A381), Malborough, Devon, Malborough Car Park & Land Lease In 655 South Hams

10009312500 Jubilee Meadow Car Park Road Past Church House Inn, Marldon, Devon, TQ3 1SL Marldon SH Marldon Car Park & Land Lease In 473 South Hams

100041041015 Brownston Street Public Convenience, Modbury Modbury Public Convenience 0 South Hams

10023567168 Ayleston Park - Area of open space owned by SHDC Ayleston Park, Modbury, Modbury SH Kingsbridge East Grass verge Registered Freehold 0 South Hams

100041041034 Poundwell Street Car Park Poundwell Street, Modbury, Devon, Modbury SH Erme Valley Car Park & Land Registered Freehold 465 South Hams

10004744929 Poundwell Meadow Carpark Poundwell Meadow, Modbury, PL21 0QL Modbury SH Charterlands Car Park Registered Freehold 0 South Hams

10093769771 Footpath from Ayleston Park to Burns Lane Footpath from Ayleston Park to Burns Lane, Modbury, Modbury SH Charterlands Foot / Road / rail bridge Registered Freehold 0 South Hams

10041041034 Poundwell Meadow Car Park Poundwell Street, Modbury, Devon, Modbury SH Erme Valley Car Park & Land Registered Freehold 2754 South Hams

10023566929 Burns Lane - Parts of fields owned by SHWD Burns Lane, Modbury, Devon, Modbury SH Erme Valley Land Registered Freehold 875 South Hams

10023567362 New Mills Industrial Estate New Mills Industrial Estate, New Mills Industrial Estate, Modbury, Devon, PL21 0TPModbury Industrial Estate 0 South Hams

10023564260 Champernowne Road  - Several grass verges/open spaceChampernowne, Modbury, Devon, Modbury SH Erme Valley Land Registered Freehold 838 South Hams

10090534593 Millennium Park Millenium Meadow, Burns Lane, Modbury, Devon, Modbury SH Erme Valley Parks & Gardens Registered Freehold 5279 South Hams

10023564431 White Park - access road owned by SHWD White Park, Moreleigh, Moreleigh SH Kingsbridge East Foot / Road / rail bridge 0 South Hams

10090533464 Butts Park Play Ground Butts Park, Newton and Noss, Devon, Newton and Noss SH Newton & Noss Play Ground Registered Freehold 4154 South Hams

10023566078 The Dillons - Area of open space owned by SHWD Dillons, Newton Ferrers, Newton Ferrers SH Newton & Noss Open Spaces 0 South Hams

10023928648 Newton Ferrers Sports Ground Newton Ferrers, Devon, Newton Ferrers SH Newton & Noss Sports Ground Registered Freehold 19352 South Hams

100041041068 Newton Ferrers Public Toilets Newton Ferrers, Devon, Newton Ferrers SH Newton & Noss Public Convenience Registered Freehold 56 South Hams

10023563982 Wood Court - Area of land owned by SHWD Court Wood, Newton Ferrers, Newton Ferrers SH Newton & Noss Land 0 South Hams
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10023564020 Yealm Road - Slipway owned by SHWD Yealm Road, Newton Ferrers, Devon, Newton Ferrers Marine & Coastal Assets 0 South Hams

10023564024 Court Road - Pubic Open Space owned by SHWD Court Road, Newton Ferrers, Devon, Newton Ferrers SH Newton & Noss Land Registered Freehold 1941 South Hams

00000000047 Noss Mayo, Newton Ferrers Newton Ferrers, Devon, Newton Ferrers Marine & Coastal Assets 0 South Hams

10093769688 Newton & Noss Tennis Court Coach Road, Noss Mayo, Devon, Noss Mayo SH Newton & Noss Sports facility Registered Freehold 1145 South Hams

10009312501 Noss Mayo Car Park and adjoining Open Space Road From Yonder Coombe To Hillside Cottages, Noss Mayo, Devon, PL8 1EHNoss Mayo SH Newton & Noss Car Park & Land Registered Freehold 506 South Hams

10008909182 Noss Mayo Public Toilets Noss Mayo, Devon, Noss Mayo SH Newton & Noss Public Convenience Registered Freehold 47 South Hams

00000000110 Outer Hope Foreshore and Surface Water Cascade Outer Hope, Devon, Outer Hope SH Salcombe & Malborough Beach & Foreshore Registered Freehold 16984 South Hams

10023929410 Mouthwell Sands - Slipway Leased In by SHWD Mouthwell Sands, Road Past Post Office, Outer Hope Cove, Devon, Outer Hope Cove Marine & Coastal Assets Lease In 0 South Hams

00000000031 Lands at Jennycliff and Ramscliff Staddon Lane, Plymouth, Devon, Plymouth SH Brixton & Wembury Open Spaces Lease In 0 South Hams

10090535779 Rockwood Road Open Space Rockwood Road, Plymouth, Plymouth SH Bickleigh & Shaugh Land Registered Freehold 4360 South Hams

10023563871 Pick Pie Drive Open Space Pick Pie Drive, Plymouth, Devon, Plymouth SH Bickleigh & Shaugh Land Registered Freehold 3916 South Hams

10090535778 Meadowlands Woolwell Meadowlands, Plymouth, Devon, Plymouth SH Bickleigh & Shaugh Land Registered Freehold 549 South Hams

10023563882 Skylark Rise - Land behind houses owned by SHWD Skylark Rise, Plymouth, Devon, Plymouth SH Bickleigh & Shaugh Land Registered Freehold 599 South Hams

10090534661 Boringdon Camp Plympton, Devon, Plympton SH Cornwood & Sparkwell Land Only Farm Registered Freehold 54208 South Hams

10023567384 Batson To Snapes Manor - Area of highway and land owned by SHWDBatson To Snapes Manor, Lower Batson, Salcombe SH Salcombe & Malborough Foot / Road / rail bridge 0 South Hams

10023564625 The Berry football field Salcombe Salcombe & Thurlestone Land 0 South Hams

10004745014 Victoria Quay Salcombe COMMERCIAL LAND Registered Freehold 0 South Hams

10090536408 Shadycombe Cemetery Salcombe Salcombe & Thurlestone Land 0 South Hams

10009312543 Batson Creek Car Park Gould Road, Salcombe, Devon, Salcombe SH Salcombe & Malborough Marine & Coastal Assets Registered Freehold 0 South Hams

10023929111 Salcombe, Gould Road, Salcombe Rowing Club Site Land at Creek Car Park, Shadycombe, Salcombe, Devon, Salcombe SH Salcombe & Malborough Sports facility Registered Freehold 287 South Hams

10009312482 South Sands public convenience Southsands Public Convenience, Salcombe, Devon, Salcombe SH Salcombe & Malborough Public Conveniences Registered Freehold 100 South Hams

100040296575 The Cheesewring - Nearby Open Space owned by SHWDThe Cheesewring, Sandhills Road, Salcombe, Devon, Salcombe SH Salcombe & Malborough Steps Registered Freehold 732 South Hams

9000000049 Jubilee Pier, Salcombe. AKA Ferry Steps Jubilee Pier, Off Fore St, Salcombe, Devon, Salcombe SH Salcombe & Malborough Stone Landing Registered Freehold 0 South Hams

100041041159 Gould Road Youth Centre Gould Road, Salcombe, TQ8 8DU Salcombe SH Salcombe & Malborough Youth Centre Registered Freehold 0 South Hams

10023566867 Fore Street - Ferry Steps and Shelter owned by SHWD Ferry Steps, Fore Street, Salcombe, Salcombe SH Salcombe & Malborough Steps 0 South Hams

10023564638 Whitestrand, Normandy Way Normandy Way, Salcombe, Devon, TQ8 8ET Salcombe SH Salcombe & Malborough Default 0 South Hams

10090535427 Cliff Road Memorial Gardens Memorial Gardens, Cliff Road, Salcombe, Devon, Salcombe SH Salcombe & Malborough Parks & Gardens Registered Freehold 1179 South Hams

100041041138 Whitestrand Car Park Fore Street, Salcombe, Devon, Salcombe SH Salcombe & Malborough Car Park & Land Registered Freehold 590 South Hams

10090533135 Fishermans Quay, Salcombe Gould Road, Salcombe, Devon, TQ8 8DU Salcombe SH Salcombe & Malborough Marine & Coastal Assets Registered Freehold 2022 South Hams

10023564648 Shadycombe Road - Several areas of Open Space owned by SHWDShadycombe Road, Salcombe, Devon, Salcombe SH Salcombe & Malborough Woodland Registered Freehold 0 South Hams

10023564635 Cross Garden Cottage Market Street, Salcombe, Devon, TQ8 8DE Salcombe SH Salcombe & Malborough Parks & Gardens Registered Freehold 659 South Hams

10023566977 Island Street Quay Island Street, Salcombe, Devon, Salcombe Marine & Coastal Assets Registered Freehold 0 South Hams

10023564609 Devon Road - Several areas of land owned by SHWD Devon Road, Salcombe, Salcombe SH Salcombe & Malborough Garden 0 South Hams

10023564591 Bennett Road - Several areas of open space owned by SHWDBennett Road, Salcombe, Salcombe SH Salcombe & Malborough Open Spaces 0 South Hams

10023564612 Fortescue Road - Several areas of Open Space owned by SHWDFortescue Road, Salcombe, Devon, Salcombe SH Salcombe & Malborough Land Registered Freehold 1512 South Hams

10009312483 Whitestrand Public Toilets Salcombe, Devon, Salcombe SH Salcombe & Malborough Public Convenience Registered Freehold 45 South Hams

100041202685 Island Street Units Island Street, Island Square, Salcombe, Devon, TQ8 8DP Salcombe SH Salcombe & Malborough Light Industrial Unit Registered Freehold 0 South Hams

10023564611 Fore Street, Salcombe - Several areas of open space/land owned by SHWDFore Street, Salcombe, Salcombe SH Salcombe & Malborough Foot / Road / rail bridge 0 South Hams

10023565143 Cliff Road Salcombe - Area of Land owned by SHWD Cliff Road, Salcombe, Salcombe SH Salcombe & Malborough Grass verge 0 South Hams

10023566920 Victoria Quay - Pontoon Victoria Quay, Salcombe, Devon, Salcombe Marine & Coastal Assets Registered Freehold 0 South Hams

10090535772 The Berry St Dunstan's Road, Salcombe, Devon, Salcombe SH Salcombe & Malborough Land Registered Freehold 17087 South Hams

10023564645 Robinsons Row - Access road owned by SHWD Robinsons Row, Salcombe, Salcombe SH Salcombe & Malborough Foot / Road / rail bridge 0 South Hams

10090532606 Salcombe South Sands Road Back Of South Sands Beach, Salcombe, Devon, Salcombe SH Salcombe & Malborough Marine & Coastal Assets Registered Freehold 22525 South Hams

10004745012 Salcombe, Buckley St, Day Centre Salcombe, Devon, Salcombe SH Salcombe & Malborough Day Centres Registered Freehold 258 South Hams

100040296020 Orestone Steps and Salcombe Landing Stage - Area of land in front owned by SHWDOrestone Steps, Fore Street, Salcombe, Devon, TQ8 8JE Salcombe Marine & Coastal Assets 0 South Hams

10009312480 North Sands Public Conveniences and Open Space North Sands Beach, Cliff Road, Salcombe, Devon, TQ8 8JP Salcombe Public Convenience 0 South Hams

100041041155 Salcombe, Gould Rd,  Public Toilets Salcombe, Devon, Salcombe SH Salcombe & Malborough Toilets Registered Freehold 33 South Hams

10023564647 Sandhills Road - Area of land owned by SHWD Sandhills Road, Salcombe, Salcombe SH Salcombe & Malborough Woodland Registered Freehold 0 South Hams

10023566922 Whitestrand Quay Whitestrand Quay, Salcombe, Devon, Salcombe Marine & Coastal Assets 0 South Hams

10009314901 Normandy Pontoons, Salcombe Harbour Salcombe Harbour, Fore Street, Salcombe, Devon, Salcombe Marine & Coastal Assets 0 South Hams

100041202630 Salcombe Harbour Master Offices Salcombe, Devon, Salcombe SH Salcombe & Malborough Offices Registered Freehold 0 South Hams

100040296747 Custom House Union Street, Salcombe, Devon, TQ8 8BZ Salcombe Marine & Coastal Assets 0 South Hams

100041202386 Steps between 7 and 8 Devon Rd 8 Park Steps, Egremont Terrace, Devon Road, Salcombe, Salcombe SH Salcombe & Malborough Steps Registered Freehold 50 South Hams

10023928729 Salcombe North Sands Cliff Road, Salcombe, Devon, Salcombe SH Salcombe & Malborough Marine & Coastal Assets Registered Freehold 25122 South Hams

10090533468 The Berry Play Ground St Dunstan's Road, Salcombe, Devon, Salcombe SH Salcombe & Malborough Play Ground Registered Freehold 1066 South Hams

10023564652 Thorning Street, Salcombe Thorning Street, Salcombe, Devon, Salcombe Marine & Coastal Assets 0 South Hams

100041041092 North Sands Car Park and adjoining Open Space North Sands Car Park, Cliff Road, Salcombe, Devon, Salcombe SH Salcombe & Malborough Car Park & Land Registered Freehold 2292 South Hams

100041041160 Batson Creek Car and Boat Park including Pontoons Gould Road, Salcombe, Devon, TQ8 8DU Salcombe SH Salcombe & Malborough Marine & Coastal Assets Registered Freehold 669 South Hams

00000000125 Blanksmill Creek Salcombe, Devon, Salcombe SH Salcombe & Malborough Marine & Coastal Assets Registered Freehold 339236 South Hams

10023564639 Onslow Road - Several areas of Grass Verge owned by SHWDOnslow Road, Salcombe, Salcombe SH Salcombe & Malborough Grass verge 0 South Hams

00000000126 Salcombe Harbour Salcombe, Devon, Salcombe SH Salcombe & Malborough Marine & Coastal Assets Registered Freehold 1852105 South Hams

10093769783 Devon Road Bus Shelter Devon Road, Salcombe, Salcombe SH Salcombe & Malborough Bus shelter 0 South Hams

10090534674 Clifton Place Slipway Clifton Place, Salcombe, Devon, Salcombe SH Salcombe & Malborough Marine & Coastal Assets Registered Freehold 42 South Hams

100041041204 Shadycombe Road Car Park Shadycombe Road, Salcombe, Devon, Salcombe SH Salcombe & Malborough Car Park & Land Registered Freehold 2879 South Hams

10004745003 Salcombe, St Dunstans Rd, Rugby Ground & Club HouseSt Dunstan's Road, Salcombe, Devon, Salcombe SH Salcombe & Malborough Sports Ground Registered Freehold 7053 South Hams

10009312755 Courtneay Park Salcombe, Salcombe SH Salcombe & Malborough Parks & Gardens Registered Freehold 3710 South Hams

10023564616 Gould Road - Several areas of land/track owned by SHDC along Gould RoadGould Road, Salcombe, Devon, TQ8 8DU Salcombe SH Thurlestone Industrial Land Registered Freehold 97 South Hams

10023564623 Island Street, Salcombe Island Street, Salcombe, Devon, TQ8 8DP Salcombe SH Thurlestone Foot / Road / rail bridge Registered Freehold 0 South Hams

00000000030 Bakerswell, Salcombe Salcombe, Devon, Salcombe Marine & Coastal Assets 0 South Hams

10023565214 Scorriton Cross To Langaford Bridge  - Area of parking owned by SHWDScorriton Cross To Langaford Bridge, Scorriton, Scorriton SH South Brent Car Park & Land 0 South Hams

00000000162 Slapton Sands Slapton, Devon, Slapton SH Skerries Beach & Foreshore Registered Freehold 308270 South Hams

10008914118 Memorial Car Park, Slapton A379, Slapton, Devon, Slapton SH Skerries Car Park & Land Lease In 7741 South Hams
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10004745020 Slapton Sands Toilets Slapton Sands, Devon, Slapton Sands SH Skerries Toilets Registered Freehold 0 South Hams

1009311026 Avondale House Avondale Walk, South Brent, Devon, TQ10 9JD South Brent SH South Brent Day centre for older people Registered Freehold 2339 South Hams

10009312744 St Michaels Close Play Area St Michaels Close, South Brent, Devon, South Brent SH South Brent PLAYGROUND / PLAY AREA Registered Freehold 1104 South Hams

10009312340 Kingswood Court Business Park South Brent, Devon, South Brent SH South Brent Industrial Unit / Store Registered Freehold 6274 South Hams

10009312740 Higher Green Open Area South Brent, Devon, South Brent SH South Brent Open Spaces Registered Freehold 948 South Hams

10023566870 Old Station Yard Open Space Old Station Yard, South Brent, Devon, South Brent SH South Brent Land - Non Op Registered Freehold 1472 South Hams

10023566321 Land at Stockbridge Lane Stockbridge Lane, South Brent, Devon, South Brent SH South Brent Land - Non Op Registered Freehold 44 South Hams

10009312502 Station Yard Car Park South Brent, Devon, South Brent SH South Brent Car Park & Land Registered Freehold 1071 South Hams

10023564041 Chapel Fields Open Space Chapel Fields, South Brent, Devon, South Brent SH South Brent Land Registered Freehold 117 South Hams

10009312737 Crowder Park Play Area South Brent, Devon, South Brent SH South Brent Play Ground Registered Freehold 829 South Hams

10023564296 Backshay Close - Area of Grass Verge owned by SHWD Backshay Close, South Milton, South Milton SH Thurlestone Grass verge 0 South Hams

10023566717 Barnfield To South Pool  - South Pool Creek Landing Stage owned by SHWDSouth Pool, Devon, South Pool SH Saltstone Marine & Coastal Assets Registered Freehold 42 South Hams

00000000138 South Pool Creek South Pool, Devon, South Pool SH Saltstone Marine & Coastal Assets Registered Freehold 525505 South Hams

10023563924 Seaton Orchard - Part of access road owned by SHWD Seaton Orchard, Sparkwell, Sparkwell SH Ivybridge Woodlands Foot / Road / rail bridge 0 South Hams

100041041278 Staverton Public Toilets Staverton, Devon, Staverton SH Eastmoor Car Park & Land Registered Freehold 19 South Hams

10023564367 Moor Road - Access Road owned by SHDC Moor Road, Staverton, Staverton SH Dartington Foot / Road / rail bridge Registered Freehold 0 South Hams

10004745108 Stoke Fleming Public Toilets School Road, Stoke Fleming, Devon, Stoke Fleming SH Skerries Toilets Registered Freehold 31 South Hams

10004745021 Strete Gate Public Conveniences Strete Toilets 0 South Hams

10004751665 Severns Cottages - Access Road owned by SHWD Severns Cottages, A379 Strete Village, Strete, Strete SH Allington & Loddiswell Foot / Road / rail bridge 0 South Hams

10008917006 Strete Gate Car Park Strete, Devon, Strete SH Skerries Car Park & Land Registered Freehold 2499 South Hams

10023564944 Hynetown Estate - Access Road owned by SHWD Synetown Estate, Strete, Strete SH Allington & Loddiswell Foot / Road / rail bridge 0 South Hams

10023929280 Strete Gate Beach Kingsbridge Road To Strete Bridleway 9, Strete, Strete SH Kingsbridge North Beach & Foreshore Lease In 0 South Hams

10023567070 Island View - Open Space owned by SHWD Island View, Thurlestone, Thurlestone SH Thurlestone Open Spaces 0 South Hams

10090534190 16 Parkfield 16 Parkfield, Thurlestone, TQ7 3NW Thurlestone SH Thurlestone RESIDENTIAL PROPERTY Registered Freehold 0 South Hams

10008913819 South Milton Sands Public Toilets Thurlestone, Devon, Thurlestone SH Thurlestone Public Convenience Registered Freehold 93 South Hams

10090534191 17 Parkfield 17 Parkfield, Thurlestone, TQ7 3NW Thurlestone SH Thurlestone RESIDENTIAL PROPERTY Registered Freehold 0 South Hams

10023564304 Glebe Field - Access Road owned by SHWD Glebe Field, Thurlestone, Thurlestone SH Thurlestone Foot / Road / rail bridge 0 South Hams

10090534189 15 Parkfield 15 Parkfield, Thurlestone, TQ7 3NW Thurlestone SH Thurlestone RESIDENTIAL PROPERTY Registered Freehold 0 South Hams

10008913759 Thurlestone Public Toilets Thurlestone, Devon, Thurlestone SH Thurlestone Public Convenience Registered Freehold 22 South Hams

10090534188 14 Parkfield 14 Parkfield, Thurlestone, TQ7 3NW Thurlestone SH Thurlestone RESIDENTIAL PROPERTY Registered Freehold 0 South Hams

10009314804 Torcross public toilets Torcross Public Convenience Registered Freehold 50 South Hams

10023567198 Mattiscombe Cross To Widewell - Area of woodland owned by SHDCMattiscombe Cross To Widewell, Torcross, Torcross SH Stokenham Woodland Registered Freehold 0 South Hams

10008914110 Torcross Tank Car Park Torcross, Devon, Torcross SH Stokenham Car Park & Land Lease In 2946 South Hams

10008914116 Slapton Sands War Memorial Car Park - Ice Cream vending rightSlapton Memorial Car Park, Torcross To War Memorial, Torcross, Devon, TQ7 2PNTorcross SH Skerries Open Spaces Lease in Pending 0 South Hams

9000000048 Chicken Run. Rush Way to Westonfields Totnes SH Totnes Land Registered Freehold 10000 South Hams

10093769361 The Boat Storage Compound, Steamer Quay Road Totnes TQ9 5AL Totnes SH Totnes GARAGE / STORE 0 South Hams

100041203321 Leechwell Street Totnes SH Totnes Office Lease In 0 South Hams

100041041589 Steamer Quay Public Conveniences Totnes Toilets Registered Freehold 0 South Hams

41041520 Coronation Road, Totnes Totnes Totnes Land 0 South Hams

100040299278 21 Furze Road 21 Furze Road, Totnes, Devon, Totnes Dwelling Only Registered Freehold 161 South Hams

100040301299 20 Rush Way 20 Rush Way, Totnes, Devon, Totnes Dwelling Only Registered Freehold 272 South Hams

10023564729 Westonfields Open Area Westonfields, Totnes, Devon, Totnes Land Registered Freehold 845 South Hams

100041203104 Riverside Cafe, Steamer Quay Road Steamer Quay Road, Totnes, Devon, TQ9 5AL Totnes Investment Property Registered Freehold 7748 South Hams

10023564787 Weston Lane Open Space Weston Lane, Totnes, Totnes SH Totnes Open Spaces 0 South Hams

100041041500 North Street Car Park North Street, Totnes, TQ9 5NZ Totnes SH Totnes Car Park Registered Freehold 0 South Hams

10004745188 Totnes Bowling Club Totnes Bowling Club, Borough Park Road, Totnes, Devon, TQ9 5HW Totnes SH Totnes Bowling green and pavilion Registered Freehold 0 South Hams

10023564722 The Grove - Layby owned by SHWD The Grove, Totnes, Totnes SH Totnes Foot / Road / rail bridge 0 South Hams

100041041595 Longmarsh Extension Car Park Steamer Quay Road, Totnes, Devon, Totnes Car Park & Land Registered Freehold 2689 South Hams

100041041502 Follaton House Plymouth Road, Totnes, TQ9 5NE Totnes SH Totnes Offices 0 South Hams

10090533493 Rush Way play area Rush Way, Totnes, Totnes SH Totnes PLAYGROUND / PLAY AREA Registered Freehold 0 South Hams

10009312505 Totnes Civic Hall Car Park Totnes, Devon, Totnes SH Totnes Car Park & Land Registered Freehold 624 South Hams

100040301116 1 Punchards Down 1 Punchards Down, Totnes, Devon, Totnes SH Totnes Housing Registered Freehold 0 South Hams

10090533495 Steamer Quay Play Area Play Area, Steamer Quay Road, Totnes, Devon, Totnes Physically handicapped centre 0 South Hams

100040300936 33 Follaton 33 Follaton, Totnes, Devon, TQ9 5ND Totnes SH Totnes Dwelling Only Registered Freehold 473 South Hams

10023564703 New Walk - Open Space owned by SHWD New Walk, Totnes, Totnes SH Totnes Open Spaces 0 South Hams

10023564680 Elm Walk Recreation Ground Rush Way, Totnes, Devon, Totnes Recreation Ground Registered Freehold 16067 South Hams

10009312748 Area of land at Totnes Castle entrance Area of land at Totnes Castle entrance, Castle Street, Totnes, Totnes SH Totnes Land 0 South Hams

10004751127 The Compound at Steamer Quay Dart Units, Steamer Quay Road, Totnes, TQ9 5AJ Totnes SH Totnes Industrial Estate Registered Freehold 0 South Hams

10090533491 Parkers Way Playing Field - Adj woodland owned by SHDCTotnes, Devon, Totnes Woodland Registered Freehold 3968 South Hams

10023564658 Babbage Road - Several areas of land owned by SHWD Babbage Road, Totnes, Totnes SH Totnes COMMERCIAL LAND 0 South Hams

10023564744 Dukes Road Open Space Dukes Road, Totnes, Devon, Totnes Land Registered Freehold 583 South Hams

100041202696 King Edward VI College Lower School - Area of land at base of footbridge owned by SHDCAshburton Road, Totnes, TQ9 5LD Totnes SH Totnes Land Registered Freehold 0 South Hams

100041203457 Dart Marine Park Steamer Quay Road, Totnes, DEVON, TQ9 5AL Totnes Industrial Unit / Store Registered Freehold 10119 South Hams

10008909882 Dart Totnes Rowing Club Site Totnes, Devon, Totnes Sports facility Registered Freehold 3413 South Hams

10090533486 Collapark Playground Totnes, Devon, Totnes SH Totnes Play Ground Registered Freehold 1996 South Hams

10009312485 Slapton Memorial Public Convenience Memorial PC, Memorial Carpark, Slapton, Totnes, Devon, Totnes Public Convenience Registered Freehold 100 South Hams

10023564389 The Lamb, Totnes Lamb North/Lamb South, The Lamb, Totnes, Devon, Totnes SH Totnes Housing Registered Freehold 177 South Hams

100041202873 Woodford Garage Babbage Road, Totnes, Devon, Totnes Industrial Unit / Store Registered Freehold 800 South Hams

10004751527 Heath Way Area 3 Car Park Heath Way, Totnes, Devon, Totnes SH Totnes Car Park & Land Registered Freehold 267 South Hams

10023564710 Priory Drive - Area of Open Space owned by SHWD Priory Drive, Totnes, Totnes SH Totnes Land 0 South Hams

10004993646 Heath Way Area 1 Car Park Heath Way, Totnes, Devon, Totnes SH Totnes Car Park & Land Registered Freehold 602 South Hams

10090533492 Parkfield Close Play Area Totnes, Devon, Totnes Play Ground Registered Freehold 478 South Hams
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10004745214 Dart Pleasure Craft Ltd Dart Pleasure Craft Ltd, Steamer Quay Road, Totnes, TQ9 5AL Totnes SH Totnes COMMERCIAL LAND Registered Freehold 0 South Hams

10004745150 Totnes Civic Hall Totnes, Devon, Totnes SH Totnes Conference Facility Registered Freehold 0 South Hams

10009312507 Kingsbridge Hill Car Park and viewing area Kingsbridge Hill, Totnes, Devon, Totnes SH Totnes Land Registered Freehold 2000 South Hams

00000000044 Longmarsh, Totnes Steamer Quay Road, Totnes, Devon, Totnes Marine & Coastal Assets Registered Freehold 51184 South Hams

100041041590 Totnes Sea Scouts Group Totnes Sea Scouts Group, Steamer Quay, Totnes, Devon, TQ9 5AL Totnes SH Totnes Youth Centre Registered Freehold 569 South Hams

10009312746 Totnes Blind Garden Fore Street, Totnes, Totnes SH Totnes Parks & Gardens Registered Freehold 100 South Hams

10023566876 Birdwood Court Birdwood Court, High Street, Totnes, TQ9 5SG Totnes SH Totnes Public Open Space Registered Freehold 0 South Hams

10023564673 Church Close - Garage owned by SHWD Church Close, Totnes, Totnes SH Totnes Garage 0 South Hams

9000000006 Bus shelter Coronation Rd Coronation rd Bus Shelter, Coronation Rd, Totnes, Devon, TQ95DF Totnes SH Totnes Bus shelter Registered Freehold 20 South Hams

10090533829 Land adj Mill Leat Totnes Totnes, Devon, Totnes Land Registered Freehold 1820 South Hams

10023564379 The Rotherfold Open Space Rotherfold, Totnes, Totnes Public Open Space 0 South Hams

10023564731 Totnes Industrial Estate (Wills Road) Wills Road, Totnes, Devon, TQ9 5XN Totnes Industrial Unit / Store Registered Freehold 370 South Hams

10004745031 Stockbridge Public Convenience Southbrent Public Conveniences, Stockbridge Lane, Totnes, Devon, Totnes Public Convenience Registered Freehold 100 South Hams

10008909818 Pavilion Car Park Long Stay Borough Park Road, Totnes, Devon, TQ9 5HZ Totnes Garage Registered Freehold 78 South Hams

10004745186 Totnes Pavillion Borough Park Road, Totnes, Devon, TQ9 5XW Totnes Leisure Centre Registered Freehold 0 South Hams

10004993647 Heath Way Area 2 Car Park Heath Way, Totnes, Devon, Totnes SH Totnes Car Park & Land Registered Freehold 1174 South Hams

10009312504 Cistern Street Car Park Cistern Street Car Park, Cistern Street, Totnes, Totnes SH Totnes Car Park & Land Registered Freehold 0 South Hams

10090533494 Smithfields Play Area Totnes, Devon, Totnes SH Totnes Play Ground Registered Freehold 1014 South Hams

10023564778 Steamer Quay, Steamer Quay Road TQ9 5AL Steamer Quay Road, Totnes, Totnes Marine & Coastal Assets 0 South Hams

10009312516 Longmarsh Car Park Totnes, Devon, Totnes Car Park & Land Registered Freehold 798 South Hams

10090533490 Leechwell Gardens open space Leechwell Gardens, Heath Way, Totnes, Devon, Totnes SH Totnes Open Spaces Registered Freehold 1000 South Hams

10009312515 Pavilion Long Stay Car Park Borough Park Road, Totnes, Devon, TQ9 5XW Totnes Car Park Registered Freehold 434 South Hams

10090534910 Babbage Road Sub Station Site Babbage Road, Totnes, Devon, Totnes SWEB sub station Registered Freehold 30 South Hams

100041041531 Heaths Nursery Car Park Leechwell Lane, Totnes, Devon, Totnes SH Totnes Car Park & Land Registered Freehold 2952 South Hams

100041041517 Coronation Road Public Conveniences Coronation Road, Totnes, Devon, Totnes SH Totnes Toilets Registered Freehold 0 South Hams

10023564704 North Street - Parking area owned by SHWD North Street, Totnes, Totnes SH Totnes Car Park 0 South Hams

100040300027 Cistern Street Car Park Totnes, Devon, Totnes SH Totnes Car Park & Land Registered Freehold 883 South Hams

10023564662 Borough Park Road - Layby owned by SHWD Borough Park Road, Totnes, Totnes SH Totnes Foot / Road / rail bridge 0 South Hams

00000000142 Open Land adj to Malt Mill Lake Totnes, Devon, Totnes SH Totnes Land Registered Freehold 11423 South Hams

10004745176 The Nursery Car Park Totnes, Devon, Totnes SH Totnes Car Park & Land Registered Freehold 2818 South Hams

100040301298 19 Rush Way 19 Rush Way, Totnes, Devon, Totnes Dwelling Only Registered Freehold 325 South Hams

10093769602 Development site - Land lying South of Laburnum GroveDevelopment site at SX 794 614, Ashburton Road To Clay Lane, Totnes, Devon, Totnes SH Dartington Land for development 0 South Hams

10090532858 Borough Park Borough Park, Borough Park Road, Totnes, Devon, Totnes SH Totnes Public Park 33248 South Hams

10023928761 Babbage Road Council Depot Babbage Road, Totnes, Devon, Totnes Industrial Unit / Store Registered Freehold 329 South Hams

10004104150 North Street Car Park North Street, Totnes, Devon, Totnes SH Totnes Car Park Registered Freehold 1530 South Hams

10009311634 Childrens Playground Westonfields Childrens Playground, Westonfields, Totnes, Devon, TQ9 5QU Totnes Play Ground Registered Freehold 2339 South Hams

100040300933 30 Follaton 30 Follaton Road, Totnes, Devon, Totnes SH Totnes Dwelling Only Registered Freehold 446 South Hams

10023564383 Smithfields - Several areas of Grass Verge and Garden Plots owned by SHWDSmithfields, Totnes, Devon, Totnes SH Totnes Allotments Registered Freehold 1492 South Hams

10023564373 Plantation Way Garage Plantation Way, Totnes, Devon, Totnes SH Totnes Garage Registered Freehold 10 South Hams

10009312488 Civic Hall public Conveniences Civic Hall Public Conveniences, Civic Hall Forecourt, High St, Totnes, Devon, Totnes Public Convenience Registered Freehold 100 South Hams

100041203103 Steamer Quay Caravan Club Site Steamer Quay Road, Totnes, Devon, TQ9 5AL Totnes Land Registered Freehold 9046 South Hams

10004745228 Babbage Court Babbage Road, Totnes, Devon, TQ9 5JE Totnes Industrial Estate 0 South Hams

10023566149 Heath Way Heath Way, Totnes, Devon, Totnes SH Totnes RESIDENTIAL PROPERTY 0 South Hams

10023564670 Totnes Industrial Estate (Burke Road) Burke Road, Totnes, Devon, TQ9 5XL Totnes Industrial Estate Registered Freehold 639 South Hams

10009311609 Victoria Street Car Park Victoria Street, Victoria Street, Totnes, Devon, Totnes SH Totnes Car Park & Land Registered Freehold 4094 South Hams

10090532859 Borough Park Playground Totnes, Devon, Totnes Play Ground Registered Freehold 576 South Hams

10009312749 Vire Island, Totnes 35506595 Vire Island, Totnes Bridge, Totnes, Devon, Totnes Bridge, Totnes, Devon, Totnes SH Totnes Marine & Coastal Assets Registered Freehold 13592 South Hams

10008911867 The Square, Ugborough Public Convenience Ugborough Public Convenience 0 South Hams

10008915312 Wembury Marine Centre Site Wembury, Devon, Wembury SH Brixton & Wembury Marine & Coastal Assets Registered Freehold 363 South Hams

10009312489 Wembury Public Toilets Wembury, Devon, Wembury SH Salcombe & Malborough Public Convenience Registered Freehold 96 South Hams

10023563999 Mewstone Avenue - Several areas of Open Space owned by SHWDMewstone Avenue, Wembury, Wembury SH Brixton & Wembury Open Spaces 0 South Hams

10090533813 Wembury Recreation Ground - transferred to Parish 26/07/18Wembury, Devon, Wembury SH Brixton & Wembury Play Ground Registered Freehold 23903 South Hams

10023566054 Road From Langdon Barton Farm To Church Road - Coach parked Leased In by SHWDRoad From Langdon Barton Farm To Church Road, Wembury, Wembury SH Brixton & Wembury Car Park Lease In 0 South Hams

00000000052 Warren Point, Wembury Wembury, Devon, Wembury Marine & Coastal Assets 0 South Hams

10023564535 Townsend Close - Access Road owned by SHWD Townsend Close, West Alvington, West Alvington SH Westville & Alvington Foot / Road / rail bridge 0 South Hams

10023564509 Longfields - Access Road owned by SHWD Longfields, West Alvington, West Alvington SH Westville & Alvington 0 South Hams

10023565838 West Buckland To East Buckland - Amenity land owned by SHWDWest Buckland To East Buckland, West Buckland, West Buckland SH Thurlestone Grass keep 0 South Hams

10023563843 Ferndale Close - Area of woodland owned by SHDC Ferndale Close, Woolwel, Woolwel SH Ivybridge Woodlands Woodland Registered Freehold 0 South Hams

10023563822 Birch Close - Open Space owned by SHWD Birch Close, Woolwell, Woolwell SH Bickleigh & Shaugh Land 0 South Hams

10090533805 Woolwell Green Bickleigh Ferndale Close, Woolwell, Devon, PL6 7TR Woolwell SH Bickleigh & Shaugh PLAYGROUND / PLAY AREA Registered Freehold 0 South Hams

10004740206 Woolwell Community Centre Darklake Lane, Woolwell, Devon, Woolwell SH Bickleigh & Shaugh GENERAL PURPOSE HALL Registered Freehold 2804 South Hams

00000000008 Woodland Belt Woolwell, Devon, Woolwell SH Bickleigh & Shaugh Land Registered Freehold 23347 South Hams

10023563830 Cann Wood View - Wooded area owned by SHWD Cann Wood View, Woolwell, Devon, Woolwell SH Bickleigh & Shaugh Woodland 0 South Hams

10090535777 West Wood Open Space Woolwell, Devon, Woolwell SH Bickleigh & Shaugh Land Registered Freehold 29599 South Hams

10090533500 Yeo Park Play Area Yealmpton, Devon, Yealmpton SH Yealmpton Play Ground Registered Freehold 351 South Hams

10023563954 Orchard Close - Open Space owned by SHWD Orchard Close, Yealmpton, Devon, Yealmpton SH Yealmpton Land Registered Freehold 6535 South Hams

10009312509 Yealmpton Car Park (AKA Market St car park) Yealmpton, Devon, Yealmpton SH Yealmpton Car Park & Land Registered Freehold 456 South Hams

10023563942 Ford Road - Several areas of Open Space owned by SHWDFord Road, Yealmpton, Devon, Yealmpton SH Yealmpton Land Registered Freehold 1189 South Hams

10023566954 Tuckers Close - Land behind 1 - 3 owned by SHWD Tuckers Close, Yealmpton, Yealmpton SH Yealmpton Woodland Registered Freehold 0 South Hams

10023563957 Open Space R/O Riverside Walk Riverside Walk, Yealmpton, Devon, Yealmpton SH Yealmpton Land Registered Freehold 583 South Hams

10023566096 Creacombe Farm Road - area of land owned by SHDC Creacombe Farm Road, Yealmpton, Yealmpton SH Yealmpton Land Registered Freehold 0 South Hams

10090533499 Stray Park Play Area Church Way, Yealmpton, Devon, Yealmpton SH Yealmpton Play Ground Registered Freehold 705 South Hams
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10023563936 Creamery Close Water Course Creamery Close, Yealmpton, Devon, Yealmpton SH Yealmpton Land Registered Freehold 1481 South Hams

10023563970 Yealm Park Open Space Fore Street, Yealmpton, Devon, Yealmpton SH Yealmpton Land Registered Freehold 2351 South Hams
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Report to: Overview and Scrutiny Panel 

Date: 11 July 2019 

Title: Peer Challenge Progress Update  

Portfolio Area: Leader  

Wards Affected: All 

Urgent Decision:  N Approval and 

clearance obtained: 

Y 

Date next steps can be taken: Immediate  

  

Author: Neil Hawke  Role: Specialist Manager 

Contact: neil.hawke@swdevon.gov.uk 01803 861323 

 

Recommendations: 

That the Overview and Scrutiny Panel:   

1. notes the progress to date on delivery of the Peer Challenge 
Action Plan  

2. considers: 

a)   when it wishes to receive a further update on progress 

 on the delivery of the Action Plan, and  
b)  any areas of the Action Plan where a more indepth 

 update is required. 
 

1. Executive summary  

1.1 In 2018, the Council requested that the Local Government 
Association (“LGA”) undertake a Peer Challenge of South 

Hams District Council, jointly with West Devon Borough 
Council in order to identify their strengths and any areas for 
improvement.  

1.2 The LGA concluded their review and made a number of 
recommendations to the Council in its report. The 

recommendations were considered by a joint Member 
working group and an action plan was developed.  

1.3 Significant progress has been made in delivering the 

proposed actions following the elections in May 2019.  
1.4 This report provides an overview of the progress to date in 

delivering the action plan. 
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2. Background  
2.1 As the Council shares services (and therefore staff) with West 

Devon Borough Council, the Peer Challenge was a joint 
review but with individual recommendations for the 

Governance and Political element of the Council. 
2.2 A number of the LGA recommendations related to ensuring 

effective joint working across the two Councils to ensure their 

future financial sustainability and to set a clear direction for 
both Councils. 

2.3 Following Council meetings in February, it was resolved to 
form a Joint Working Group in order to review the 
recommendations made by the LGA and to develop an action 

plan for the Council to implement.  
2.4 A Peer Challenge Joint Working Group consisting of three 

Members of both Councils met, supported by officers, on 25 
February 2019 in order to consider measures that could be 
implemented in the coming 12-18 months. 

2.5 The Executive approved the Joint Working Group’s action 
plan at its meeting on 13 March 2019 (E.85/18). 

 
3. Outcomes/outputs  

3.1 The Peer Challenge action plan is based around 6 headline 
recommendations:  
• Recommendation 1: Ensuring there is both strategic capacity 

and direction to enable the Council to effectively plan for and 
deliver its aspirations into the medium term 

• Recommendation 2: Strengthen the Councils political 
governance arrangements  

• Recommendation 3: Ensure a continued organisational focus 

on achieving financial sustainability  
• Recommendation 4: Prepare a viable future accommodation 

strategy  
• Recommendation 5: Clarify partnership priorities and seek to 

strengthen key sub-regional partnerships  

• Recommendation 6: Ensure clarity on what the new 
Information Technology is expected to provide and ensure 

confidence that it will deliver this  
 

3.2 Within each of the headline recommendations are a number of 

specific actions. Updates on the individual actions are set out in  
Appendix A to this report (Peer Challenge Action Plan Update 

June 2019).  
 
Recommendation 1: Ensuring both Strategic Capacity and 

direction 
3.3 This recommendation is about ensuring sufficient capacity and 

direction within both the elected Membership and the Officer 
management structures to deliver against the corporate themes. 

3.4 Ahead of the Peer Challenge the Council had already begun 

developing its future corporate strategy and themes. The Peer 
Challenge highlighted that while good progress was being made, 

it was important that the strategy was underpinned by a sound 
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evidence base. The Extended Leadership Team convened a 
number of officer workshops to develop draft theme delivery 

plans which were then considered at a full Member workshop in 
March 2019.  

3.5 Work on further developing the plans with Members largely 
stopped during the election period but recommenced in May 2019 
following the local elections. 

3.6 The Executive have considered the draft themes and would like 
to revisit them before moving to a wider consultation and 

engagement activity. This is a positive step with Members taking 
the lead role in developing the priority themes for the Council.  

3.7 A key recommendation was that the Councils look to develop 

sufficient leadership capacity to deliver the emerging corporate 
themes. In February 2019, the Council took the decision to 

appoint a Chief Executive (to replace the previous two Executive 
Director roles following the departure of one of the post holders).  

3.8 The Chief Executive is now taking steps to reconsider the 

structure of the Senior Leadership Team to ensure that the 
Council is best placed to focus on its priorities.  

3.9 A consultation is currently underway which provides all 
employees with the opportunity to provide their views on the 

proposed Senior Leadership structure.  
3.10 At the end of the consultation, a report will be considered by 

Members later in July 2019 setting out the proposed structure 

and recruitment process.  
3.11 Once the recruitment to Senior Leadership Team roles has 

concluded, a further review of the Extended Leadership Team will 
commence.  

3.12 In order to ensure that the Council maximises capacity across the 

whole organisation, a capacity Audit will be undertaken of all 
service areas by September 2019 to help inform the Extended 

Leadership Team structure. This audit will be a ‘deep dive’ into all 
service areas to understand the pressure points and develop a 
clear action plan for addressing them.  

3.13 It should be noted that this is not simply about considering how 
many people we have in post. The review will consider:-  

• Aspirations – What are our purpose and goals (and are they 
aspirational enough) 

• Strategy – How will we achieve our aspirations, do we have 

clear plans in place? Do services have performance measures 
in place and are they realistic? 

• Organisational Skills – Do our employees have the right 
skills? If not, how will we develop them? Do we have the 
right plans in place (financial / operational delivery etc)  

• People –How do we encourage a diverse workforce and 
elected membership? How do we involve our elected 

Members and draw on their expertise and knowledge? 
• Systems and Infrastructure – Is our governance effective? 

Do we have the right ICT and asset infrastructures in place? 

How do we recruit, develop and retain our staff? Do we 
manage our projects in a structured way? Are there clearly 
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defined policies and procedures to enable people to work 
effectively and consistently 

• Organisational Structure – Are people clear on their roles? 
Do we have lots of vacancies or areas where turnover is 

high? Is our structure fit for purpose with clear reporting 
lines and defined areas of responsibility?  

• Culture – Within our services do we have shared beliefs and 

values? Do we recognise good performance and is it linked to 
the ability to progress within the organisation?  

3.14 The review will consist of an initial self-assessment by Heads of 
Practice which will be considered by a panel of Senior Officers in 
order to provide ‘critical friend’ challenge. 

3.15 Once complete, along with the customer satisfaction survey and 
annual staff survey, we will have a powerful set of data to make 

informed decisions about developments required within each 
service area. 
 

Recommendation 2: Strengthen the Council’s political 
governance arrangements  

3.16 The 2019 local election saw 15 new Councillors elected to South 
Hams District Council. The Council has appointed a new Leader 

and Deputy Leader.  
3.17 Work commenced in 2018 to ensure that a thorough Member 

induction programme was developed. A full timetable of induction 

sessions was in place and available to prospective candidates 
during the pre-election period.  

3.18 The induction programme was developed with input from 
Members, officers and support from the Local Government 
Association.  

3.19 The Induction sessions have been well attended and the feedback 
received has been largely positive.  

3.20 We are now looking to consider further Member training and 
development for the next 12 months.  

3.21 Role profiles have been developed for Members which set out the 

expected skills and knowledge required. Following discussions 
with the Leader, the Democratic Services Manager will be 

arranging a meeting with the representative from the Devon 
Member Development Service to consider developing a skills 
framework linked to the role profiles. This will be a joint meeting 

with West Devon Borough Council. 
3.22 In respect of considering joint meetings with West Devon 

Borough Council where there are common areas of interest, this 
is being considered on a case by case basis.  

3.23 So far, joint sessions are planned on the Joint Local Plan (July 

2019) and Climate Change (Autumn 2019). Members of the 
Leadership Team continue to actively engage with Lead Members 

to further identify areas for joint briefing and training sessions.  
 

 

Recommendation 3: Ensure a continued organisational 
focus on achieving financial sustainability  
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3.24 The outline of the Council’s financial position has been part of the 
initial session of Member Induction. More detailed finance 

training on the Medium Term Financial Strategy is being 
organised for the week beginning Monday 2nd September. This is 

with an external trainer who is an LGiU (Local Government 
Information Unit) Associate. 

3.25 Staff and the Extended Leadership Team have been asked for 

their ideas to input into the Budget Proposals. The Extended 
Leadership Team are meeting on 26th June to put forward 

proposals for Members to consider. A Budget update report will 
be presented to Members at the 18 July Executive meeting. This 
will give an update on the financial modelling and ask Members 

for a recommendation to Council on the level of Council Tax 
Support Grant payable to Town and Parish Councils for 2020/21 

onwards. 
3.26 The Budget Proposals will be part of a Budget Workshop for 

Members in September (when the Government’s Spending 

Review is likely to be announced) and Members will also be 
presented with the Medium Term Financial Strategy (at the 

Executive meeting on 19 September), where Members will set 
out their strategic intention for all of the different strands of 

funding available to the Councils 
3.27 One recommendation of the Peer Challenge team related to 

engaging with Devon Pensions on the Council’s Pension Strategy. 

The Council’s Section 151 Officer has written to Devon Pensions 
regarding this and will be taking this forward alongside the 

timetable for the current Triennial Revaluation of the Devon 
Pension Fund. 

3.28 In terms of opportunities for investment in commercial property, 

residential property and council owned asets, the Head of Assets 
will be seeking to amend the current investment strategy so that 

we can consider investments in the renewable energy sector. 
This will increase the scope for commercial investment and also 
align with our current commitments around climate change. 

 
Recommendation 4: Prepare a viable future 

accommodation strategy  
 

3.29 South Hams has drastically reduced its require office space by 

enabling its workforce to work from home, known as ‘Agile’ 
working. Large parts of Follaton House are now let to tenants 

which generates an income for the Council.  
3.30 The Peer Challenge recommended that the Councils consider both 

the short term and longer term accommodation strategy for 

discussion with Members.  
3.31 The Head of Assets Practice continues to address this 

recommendation through Member working groups and will report 
back on findings in September 2019.  
 

Recommendation 5: Clarify partnership priorities and seek 
to strengthen key partnerships 
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3.32 The Peer Challenge team felt that the Council has been largely 
internally focused for the past 3-4 years and therefore not 

potentially maximising the benefits of engaging with partner 
organisations . It was acknowledged that this was largely to be 

expected as the Council embedded its new structure and ways of 
working.  

3.33 The Commissioning Manager is currently undertaking a review of 

partnerships and a report is scheduled to be considered by 
Executive in September 2019.  

3.34 The Senior Leadership Team regularly meet with the Senior 
Management teams of neighbouring authorities to identify areas 
where we could work together. We are currently exploring 

opportunities to consider joint apprenticeships for hard to recruit 
posts as well as having discussions with other Councils to identify 

any areas for gaining synergy with contracts and therefore 
reducing costs all round while maintaining the require service 
level.  

3.35 The Council is currently looking to engage more with Town and 
Parish Councils to try to improve communications and raise 

awareness to better enable residents to report issues such as dog 
fouling, overflowing bins etc. This is still in its early stages but 

will be a positive step and ensure that there is a more joined up 
approach to addressing problems. 
 

Recommendation 6: It will be essential to ensure clarity 
on what the new IT is expected to provide and confidence 

that it will deliver this 
3.36 To underpin the transformation of its serices, the Council entered 

into a contract to provide an IT platform with the aim of 

increasing customer ability to self-serve and enabling our case 
managers to get a single view of the customer – reducing double 

handling etc. 
3.37 This IT platform (known as W2), helped the Council to achieve 

the savings through its transformation programme. The contract 

is however coming to an end and the Council needs to consider 
what IT solutions it needs to ensure it remains in the medium 

term.  
3.38 An assessment of the current IT systems has been undertaken 

along with a number of review sessions with staff and Members 

in order to understand the limitations of the current technology.  
3.39 The findings of the review sessions were considered in a 

workshop with the Senior Leadership Team and the Head of IT 
Practice with the output being a number of “Technology 
Principles” and a preferred way forward. 

3.40 A detailed report setting out the preferred way forward for the 
future IT platform will be considered by Council in July 2019.  

 
Summary  

3.41 The report demonstrates positive progress in achieving the action 

plan since it was agreed four months ago and the action plan 
sets out further actions that will be delivered over the next 12 

months. 
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3.42 Monthly progress updates will be provided to Senior Leadership 
Team via the Councils Programme Board (which oversees all 

corporate projects) and we will provide short updates on further 
progress through the Member bulletin.  

3.43 The Local Government Association best practice is for a smaller 
team to visit the Council to see what progress is being made.The 
Council will arrange with the LGA for a review of progress to be 

undertaken in Autum 2020.  
 

 
4. Options available and consideration of risk  
4.1 The action plan has been agreed by Members and as such this 

report provides an update on delivery of that plan.  
4.2 Many of the items within the action plan will be subject to 

separate reports, however consideration should be given to how 
frequently Overview and Scrutiny Panel require updates. It is 
recommended that the next update be in three months time 

given the number of actions that have September due dates.  
 

 
5.  Proposed Way Forward  

5.1 To agree the progress made to date and confirm when a further 
update is due along with any areas where the Panel would 
consider a more in depth update.  

 
6. Implications  

Implications 
 

Relevant  
to  

proposals  
Y/N  

Details and proposed measures to address  

Legal/Governance 

 

N No direct implications – the report provides an 

update on an action plan previously agreed by 
Members  

Financial 
implications to 

include reference 
to value for 

money 
 

N No direct implications – the report does set out a 
number of actions being taken to contribute to the 

future financial sustainability of the Council 
however no decision is being made on these in this 

report.  

Risk Y The main risk is capacity and pace to deliver the 

actions in line with the action plan. There is a 
significant amount of work to be undertaken in a 

short space of time however project plans are in 
place to manage progress and this will be reported 

through the programme board to SLT on a monthly 
basis.  

Supporting 

Corporate 
Strategy  

Y Overall the Peer Challenge recommendations 

contribute to the Council Efficiency theme howeer 
they cut across all strands of the Corporate 

Strategy 

Comprehensive Impact Assessment Implications 
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Equality and 

Diversity 
 

N None  

Safeguarding 
 

N None   

Community 
Safety, Crime 
and Disorder 

N None 
 

Health, Safety 
and Wellbeing 

N None 

Other 
implications 

N None  
 

 
Supporting Information 

Appendices: 
Appendix A – Peer Challenge Action Plan Update June 2019 
 

Background Papers: 
Peer Challenge Action Plan Executive Report (Item E.85/18 

https://mg.swdevon.gov.uk/ieListDocuments.aspx?CId=149&MId=1148&
Ver=4 
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South Hams District Council - Peer Challenge Action Plan Update July 2019

Therefore we will 

Original 
Due 
Date 

Action 
Owner

SHDC 
Status South Hams Progress Update 

Revised Due 
Date 

1.1 Continue to hold joint Leder and Deputy 
Leader meetings of each Council and the 
Chief Executive 

Leaders and 
Chief 
Executive 

Complete 26/06/19 - These meetings recommenced in March 2019 and will be held on a 3 
monthly basis (unless required more frequently). In June 2019, a joint meeting was 
also held with the LGA to consider any support that was available to the Councils in 
progressing with the actions identified in this plan 

1.2 Ensure that key officers commence work 
with Members from the very outset of the 
new administration (via Member Induction) 
so that those relationships are formed from 
the outset

May-19 Chief 
Executive 

Complete 26/06/2019 - A thorough Member induction programme was developed and 
implemented in May 2019. The induction process ensured that Members had a 
number of opportunities to meet with key officers. There has also been a renewed 
focus on officers ensuring early engagement with Lead Members in developing policy 
and reports for committee

1.3 Develop draft corporate strategy delivery 
plans with evidence bases, KPI's and projects 

Feb-19 Extended 
Leadership 
Team 

Complete 26/06/2019 - Draft delivery plans have been developed against each of the corporate 
themes 

1.4 Hold full Member workshops to enable 
all Members to shape the draft plans for the 
new Council to consider 

Mar-19 Commissionin
g Manager 

Complete 31/03/2019 - Workshop held with all Members to consider the draft plans and 
suggest any amends

1.5 Undertake engagement with Public, 
Businesses and partners on Corporate 
theme delivery plans on an ongoing basis for 
final refinement and approval by Members 

June/July 
2019 

Members Delay 27/06/2019 - Executive Lead Members are currently considering the current 
corporate themes to ensure that they are aligned to the direction of the Council 
following elections in May 2019. This has meant that public and stakeholder 
engagement will be delayed. 

1.6 Continue with the development of the 
Homes Strategy Delivery plan and engage 
with the public and partners on our plans 

Jun-19 Customer First 
Specialist 
Manager 

ongoing 27/06/2019 initial scoping work undertaken with officer working group. Exec 
members updated on progress and emerging themes. Officers will meet monthly to 
ensure coherent approach to new/existing initiatives. Evidenced based strategy to be 
developed over next 12 months through stakeholder consultation. Key project for 
Programme Board.

1.7 Develop proposals for affordable homes 
and drive forward place shaping work with 
communities and town centres

Ongoing Customer First 
Specialist 
Manager 

ongoing 26/06/2019 - Head of Place Making is Co-ordinating a series of meetings, to be led by 
Town Councils, to identify, consider and assess actions projects.  The objective would 
be to collectively bring forward actions that will sustain vibrant Town Centres that 
meet the needs of the immediate community and its hinterland.

1.8 Develop a strategy for engaging with 
businesses - with Members taking a lead 
role in encouraging business growth and 
opportunities 

Sep-19 Portfolio 
Holder & Head 
of 
Placemaking 
Practice 

ongoing 26/06/2019 - Closer liaison with organisations including the Heart of the South West 
Local Enterprise Partnership (HotSW), the County Council, the One Public Estate 
Forum enables the Council to access shared local intelligence and specialist support 
for inward investment and growth of local companies.

Officers will also scope and test the inclusion of commercial development in the roll 
out of a planning pre-app ‘gold service’.  A possible second phase to this would be to 
expand the scope beyond planning into other Council and partner (including DCC, 
Environment Agency) activities, such as licencing; and a project management service 
to business’ seeking to move premises.

Link the work on the new 
vision to a refresh of the 
corporate and business 
planning arrangements 

The LGA Said 

Initiate member/officer 
arrangements to agree the 
building blocks for a new 
council’s vision from May 
2019.

Homes: A housing strategy 
should be produced , in 
association with partners, to 
set out housing need, delivery 
plans, funding, partner roles 
etc

More work is needed to ensure 
fuller member engagement on 
developing the corporate 
strategies 

Enterprise: An Economic 
Growth Strategy should be 
developed in association with 
partners, aligned to the Local 
Industrial Strategy being 
prepared by HOTSW  

1. Ensure there is both sufficient strategic capacity and direction to enable the Councils to effectively plan for and deliver their aspirations into the medium term
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South Hams District Council - Peer Challenge Action Plan Update July 2019

Therefore we will 

Original 
Due 
Date 

Action 
Owner

SHDC 
Status South Hams Progress Update 

Revised Due 
Date The LGA Said 

1.9 Ensure that we have sufficient capacity 
to apply for grants such as the Future High 
Street Fund 

Sep-19 Chief 
Executive & 
Head of Place 
Making 
Practice 

ongoing 31/05/2019 - The Chief Executive is proposing a restructure of the Senior and 
Extended Leadership Teams. This will ensure sufficient management capacity to 
deliver on such grant applications 

28/06/2019 Officers and the Lead for Enterprise for each Council are discussing 
priority projects that can be scoped and developed with organisations including 
HotSW and Plymouth City Council.  The objective would be to jointly seek funding 
from Government and other sources.  The future appointment of a Director of Place 
and Enterprise provides greater scope for a senior Officer to monitor funding 
opportunities.

Officers are establishing, through the series of Town Centre meetings, a network of 
collaborative organisations and associated individuals with specialist knowledge and 
experience who can work together to monitor and bid for funds as they can be 
available.  This grouping and other partner organisations will prepare and agree 
outline project proposals in anticipation of funding announcements. 

1.10 Build upon the success of previous & 
current joint working groups (such as 
Leisure, Waste, JLP) by considering and 
implementing joint working groups for 
specific projects. Proposal for an early joint 
working group to consider Customer 
Experience

Apr-19 Leaders and 
relevant ELT 
Member 

ongoing 30/04/2019 - Joint Waste Working Group and JLP Groups continue to meet. A Joint 
Working Group developed this Peer Challenge Action Plan with Officers and it is 
proposed to hold a Joint Working Group in the Autumn to consider the results of the 
Customer Satisfaction Survey (given that the services and 

1.11 Develop a draft terms of reference for a 
future strategic Joint Working Group 

Mar-19 Monitoring 
Officer / 
Members of 
Joint Working 
Group 

Complete 31/05/2019 - Terns of Reference agreed and Members appointed to Joint Working 
Group 
- Cllr J Pearce, Cllr H Bastone, Cllr D May, Cllr K Baldry 
Terms of Reference can be found here : 
http://mg.swdevon.gov.uk/documents/s21763/Appendix%20B%20Joint%20Working
%20Group%20Draft%20Terms%20of%20Reference.pdf

Consider the appointment of a 
new post of Chief Executive 

1.12 Recommend to Council that the current 
Executive Director be appointed to the 
substantive post of Chief Executive 

Feb-19 Leaders Complete 28/02/2019 - Appointment to Chief Executive post made 

Extended Leadership Team 
need a clearer remit in order to 
release strategic capacity & 
clearer links to SLT 

1.13 Undertake a review of Senior and 
Extended Leadership Team roles to align to 
best deliver against the Council corporate 
themes and future priorities 

Nov-19 Chief 
Executive 

ongoing 27/06/2019 - The Chief Executive and Leaders have been working with the Local 
Government Association to design the future management structure for the Councils. 
Proposals are currently out for consultation with staff with a view to a report being 
considered by Council later in July 2019. The full review should be concluded by 
December 2019 

1.14 Undertake to refine the management 
structures while maintaining the benefits of 
our specialist and case management model 

Nov-19 Chief 
Executive 

ongoing 31/05/2019 - The organisation structure chart has been updated in line with the 
current interim management measures. The staff survey demonstrates that staff still 
don’t all feel clear who the Leadership Team of the Council are. The review of SLT 
and ELT structure should aim to simplify 

Reconvene the Joint Steering 
Group 

It will be important to 
reconvene a version of the JSG, 
This is essential to plot the 
future strategic direction of the 
Council 

Staff struggle to know where to 
go to get things done in the 
current structure (role and 
responsibilities are unclear) 

The Councils will need to 
review the organisational 
structure to ensure it is fit for 
the future 
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South Hams District Council - Peer Challenge Action Plan Update July 2019

Therefore we will 

Original 
Due 
Date 

Action 
Owner

SHDC 
Status South Hams Progress Update 

Revised Due 
Date The LGA Said 

1.15 - Ensure we successfully implement our 
new approach to employee continuous 
improvement (including 1:1's etc) 

Apr-19 Head of HR 
and People 
Managers

ongoing 30/04/2019 - An organisational development strategy is in place. The recent focus 
has been on embeding a new approach to personal continuous improvement. This 
moves away from an annual appraisal and ensures that managers are regularly 
reviewing individual performance and wellbeing 

The organisational restructure 
should be informed by an audit 
of capacity pressure points 

1.16 Undertake a capacity Audit across 
Council service areas to understand our 
pressure points and report back to Members 
in September 2019

Sep-19 Support 
Services 
Specialist 
Manager 

ongoing 27/06/2019 - Framework for assessing organisational capacity developed. Self 
Assessment tool for Heads of Practice and Managers will be rolled out throughout 
July and August with the reults consolidated by September.
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South Hams District Council - Peer Challenge Action Plan Update July 2019

Therefore we will 

Original 
Due 
Date 

Action 
Owner

SHDC 
Status South Hams Progress Update 

Revised Due 
Date The LGA Said 

2.1 Develop a comprehensive Member 
Induction programe with an early focus on 
the Coucils corporate themes and 
objectives. This will include a number of 
joint induction sessions 

May-19 Democratic 
Services Lead 

Complete 01/05/2019 - Induction programme developed and officers presentations developed. 
Resource packs ready. Prospective candidates were all provided with an outline of 
the timetable.  There is a significant amount of information to provide Members with 
in a short period of time. The Corporate Theme session will be short but give a 
flavour for whats included.  The Intranet has been updated with useful information. 

NA
2.2 Recommence joint working to develop 
and monitor progress in delivering this Peer 
Challenge Action Plan 

Mar-19 Leaders (note 
original plan 
stated Deputy 
Leader)

ongoing March 2019 - An initial meeting held with Cllr Wright, Cllr Bastone, Cllr Baldry and 
Members of WDBC to develop this action plan.  Ongoing progress monitoring will be 
by O&S Panel however a further JWG will be arranged in Autumn 2019 to jointly 
review progress (12 months on from the Peer Challenge)

2.3 Ensure htat where matters for Members 
consideration impact both Councils, Officer 
undertake joint SHWD briefings of relevant 
lead Members at an early stage to enable 
input to shape proposals from the outset. 
This will be driven by the committee 
forward plans 

Apr-19 SLT&ELT ongoing 21/05/2019 - Report authors and Heads of Practice are actively considering where 
joint briefings on reports and development of proposals can be carried out with leads 
Members of both SHDC and WDBC. Since the May 2019 elections, Lead Members 
have also been identifying these areas. This action is ongoing. 

28/05/2019 - Joint briefings are planned in the next couple of months on the JLP, 
Climate Change and Risk Management 

2.4 Consider the opportuity for areas of 
Council business where joint committee 
meetings would be beneficial (such as 
scrutiny of effectiveness of Joint Services 
delivery contracts (Leisure/Waste etc) and 
make recommendation to Council 

Jun-19 Democratic 
Services Lead 

Delayed 28/06/2019 - With a high percentage of Members elected to the Council in May 2019 
being new, the current focus is on developing understanding of the Councils own 
position and priorities and developing its own forward plan rather than exploring 
joint committee meetings at this stage. June was a stretch target and as such 
proposal to push the due date back to December 2019 to have considered 
opportunities for any joint committee meetings Dec-19

2.5 Ensure that Members are fully aware of 
the issues facing the Council and the Council 
priorities. This will be highlighted through 
the Member induction/re-induction 
programe as set out in 2.1

May-19 SLT & 
Democratic 
Services Lead

Ongoing 31/05/2019 - The induction sessions are providing Members with an overview of the 
current decisions that need to be made in order to set a balanced budget in 2020/21 
(and onging). Once the corporate strategy themes have been set by Members, 
decisions will be made in alignment with the Councils direction. e Section 151 Officer 
has a number of finance and budget sessions planned over the coming months

2.6 WEST DEVON ONLY NA NA NA NA NA
2.7 WEST DEVON ONLY
2.8 WEST DEVON ONLY
2.9 WEST DEVON ONLY
2.10 - As set out in 2.3, ensure that officers 
engage with Lead Members on items which 
require Member consideration early in the 
development of the proposal. This will in 
turn enable the Lead Member of each 
authority to engage with the wider 
membership on key proposals 

Immediat
e 

Lead Members 
/ SLT&ELT

Ongoing 31/05/2019 - Officers are continue to develop forward plans for decisions which will 
inform wider Member engagement. Officers are encouraged to have discussions with 
lead Members before beginning to draft reports so that they reflect the political 
direction of the Council.  Furthermore, the Leader has appointed the Leader of the 
Liberal Democrat party on the Council to a role on the Executive and a Liberal 
Democrat Chair of Overview and Scrutiny.   

20/06/2019 - The Chief Executive is currently consulting on the restructure of SLT. 
One of the proposed roles will be responsible for forward planning and ensuring that 
from an officer perspective engagement and consultation with Members happens in 
a structured and timely manner

Both Councils' backbench 
members felt excluded from 

decision-making 

A number of members did 
not appear to be able to 
balance their responsibility 
for council-wide and ward 
representation 

Members have a strong sense 
for the wards they represent 
but this should not mean that 
this should be of greater 
importance than a corporate 
perspective of what may be 
best for the council and wider 
area 

2. Strengthen the council's political governance arrangements 
With both councils having 
elections in May 2019, it will 
be esential for tangible 
progress to be made to 
rebuild relationships to 
shape the future vision in 
readiness for the new 
administrations
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South Hams District Council - Peer Challenge Action Plan Update July 2019

Therefore we will 

Original 
Due 
Date 

Action 
Owner

SHDC 
Status South Hams Progress Update 

Revised Due 
Date The LGA Said 

2.11 Joint Working Group will consider the 
merits of using Policy Advisory Groups 
(PAGS) to engage with backbench members. 

Mar-19 Joint Working 
Group 

Complete 31/03/2019 - The Joint Working Group considered the merits of using Policy Advisory 
Groups however conluded that they would not add significant value to the Council 
and may indeed create additional steps in decision making. The decision was therfore 
not to explore policy advisory groups further at this time but to ensure that informal 
briefings with all Members are considered as required

2.12 WEST DEVON ONLY 
2.13 Ensure that Officers are aware of 
decision making powers of Hub/Executive in 
order to ensure that report 
recommendations reflect those powers - for 
example only recommending a matter to 
Council when required

Apr-19 Monitoring 
Officer  

Ongoing 28/06/2019 - This is part of ongoing agenda monitoring and will be subject to future 
training / updates for Extended Leadership Team. 
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Therefore we will 

Original 
Due 
Date 

Action 
Owner

SHDC 
Status South Hams Progress Update 

Revised Due 
Date The LGA Said 

It will be important to ensure 
that fi nancial self-sufficiency 
becomes the byword over 
the medium term and focus 
is maintained to achieve this

3.1 Focus on the financial sustainability of 
the Councils through Member induction 

May-19 Group 
Manager 
Strategic 
Finance 

ongoing 24/06/2019 - The outline of the finances has been part of the initial session of 
Member Induction. More detailed finance training on the Medium Term Financial 
Strategy is being organised for the week beginning Monday 2nd September. This is 
with an external trainer who is an LGiU (Local Government Information Unit) 
Associate.

3.2 Commence budget engagement with 
wider membership earlier than in the past 
to enable Officers and Members to jointly 
develop proposals for savings 

Jul-19 Group 
Manager 
Strategic 
Finance 

Ongoing 24/06/2019 Staff and the Extended Leadership Team have been asked for their ideas 
to input into the Budget Proposals. The Extended Leadership Team are meeting on 
26th June to put forward proposals for Members to consider. A Budget update report 
will be presented to Members at the 18th July Executive. This will give an update on 
the financial modelling and ask Members for a recommendation to Council on the 
level of Council Tax Support Grant payable to Town and Parish Councils for 2020/21 
onwards.
The Budget Proposals will be part of a Budget Workshop for Members in September 
(when the Government’s Spending Review is likely to be announced) and Members 
will also be presented with the Medium Term Financial Strategy (at the  Executive on 
19th September), where Members will set out their strategic intention for all of the 
different strands of funding available to the Councils.

3.3 Engage with Devon Pensions on the 
Councils' Pension Stategy (Acturial 
Valuation) for 2020-21 onwards 

Mar-19 Group 
Manager 
Strategic 
Finance 

ongoing 24/06/2019 - The Council’s S151 Officer has written to Devon Pensions regarding this 
and will be taking this forward alongside the timetable for the current Triennial 
Revaluation of the Devon Pension Fund.

3.4 WEST DEVON ONLY
3.5 To work with the waste contractor (FCC) 
on any opportunities for further savings and 
income generation (e.g. by increasing the 
Council's trade waste offering 

Summer 
2019 

Group 
Manager 
Strategic 
Finance 

ongoing 24/06/2019 - Ongoing and is being considered as part of the new contract 
arrangements through partnership working 

3.6 Review all Fees and Charges for 2020/21 
onwards 

Jan-20 Head of 
Finance 
Practice 

Ongoing 18/06/2019 - A fees and charges report will be taken to SH O&S on 23/01. 

3.7 Consider the level of grant for Town and 
Parish Councils for 2020/21 onwards, for the 
Council Tax Support Grant

Summer 
2019 

Group 
Manager 
Strategic 
Finance 

Ongoing 24/06/2019 A report will be presented to the Executive on 18th July detailing options 
for the consideration of the level of grant for Town and Parish Councils for 2020/21 
onwards for the Council Tax Support Grant.      

3.8 Respond to Government Technical 
Consultations on the design of the new 
Business Rates Reform scheme and the 
Fairer Funding Review 

Feb-19 Group 
Manager 
Strategic 
Finance 

Complete 31/03/2019 - Consultation responses have been submitted and sent to all Members 
of the Council and our local MPs 

28/06/2019 - The Council will continue to respond to any further technical 
consultations that may be issued as part of the Government Spending Review 
(anticipated September 2019) but for the purpose of this action plan, this is 
considered to now be transferred to business as usual 

3. Ensure a continued organisational focus on achieving financial sustainability 

Council savings plans would 
benefit from having more 
detail in order to restore 
Member confidence in the 
financial positions 
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Therefore we will 

Original 
Due 
Date 

Action 
Owner

SHDC 
Status South Hams Progress Update 

Revised Due 
Date The LGA Said 

3.9 Keep all Members updated on changes 
to the Local Government Finance System 
(e.g. New Homes Bonus and Negative 
Revenue Support Grant) that will be 
announced as part of the Spending Review 
for 2019 

ongoing Group 
Manager 
Strategic 
Finance 

Ongoing 25/06/2019 - The S151 Officer will keep Members updated on any announcements 
regarding changes to the Local Government Finance system as they are announced.

3.10 Continually monitor the savings plans 
for 2019-20 to ensure these remain on track 

Througho
ut the 
year 

Group 
Manager 
Strategic 
Finance and 
Finance Head 
of Practice  

Ongoing 24/06/2019 - Savings plans are monitored on a regular basis with budget monitoring 
reports regularly provided to budget holders. Finance Head of Practice is closely 
monitoring with members of ELT 

3.11 To review all Partnership Grants for 
2020/21 

Summer 
2019 

Commissionin
g Manager and 
Head of 
Finance 
Practice 

Ongoing 28/06/2019 - A report to review all Partnership Grants for 2020/21 is on the Forward 
Plan to be considered by Executive on 19th September 

3.12 Continue to explore opportunities for 
investment in commercial property, 
residential property and council owned 
assets. Individual projects will have their 
own timetable and project plan (setting out 
key dates) 

Ongoing Head of Assets 
Practice

ongoing 31/03/2019 - This is ongoing - funding for the 2019/20 Capital Programe has been 
approved  and borrowing strategy in place 

24/06/2019 - Projects are progressing in accordance with each projects timescale. An 
updated commercial property strategy is on the forward plan for consideration at 
Executive on 18th July 2019

3.13 Develop proposals for income 
generation through charging for 
discretionary services or consultancy – such 
as the successful HR consultancy delivered 
to other Councils 

April / 
May 2019 

Customer First 
Specialist 
Manager 

ongoing 31/03/2019 - Draft proposals have been developed and will be considered by the 
Senior Leadership Team. The Council has a £20,000 income target for 19/20 for this 
type of income 

27/06/2019 An income opportunities register has been created and proposals 
collated and prioritised in line with the adopted Risk and Opportunities Policy. 
Proposals have been assessed against a range of criteria and are now being 
progressed where considered to be profitable. Equally a number of proposals have 
been parked at this stage. The register has been used to inform budget setting 
through ELT although it is envisaged that a number are  more likely to produce a 
return in 20/21.
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South Hams District Council - Peer Challenge Action Plan Update July 2019

Therefore we will 

Original 
Due 
Date 

Action 
Owner

SHDC 
Status South Hams Progress Update 

Revised Due 
Date The LGA Said 

In the short-term, the 
Council should investigate 
the disposal and alternative 
use value of its headquarters 
and test with Members the 
desire for greater use of 
shared accommodation and 
a reduction in member-only 
accommodation 

4.1 Consider short term options for the 
future accommodation requirements of 
both Councils for Members to consider 

Apr-19 Head of Assets 
Practice

Ongoing 17/06/2019 Head of Assets Practice  is working with Members through Member 
working groups 

In the longer-term 
consideration should be 
given to the councils moving 
to a new purpose-built 
shared accommodation. This 
could assist the councils 
finances and make a 
powerful statement in terms 
of working together 

4.2 Consider longer term options for the 
future accommodation requirements of 
both Councils for Members to consider 

April 201 Head of Assets 
Practice

Ongoing 17/06/2019 - as per 4.1 

4. Prepare a viable future accommodation strategy
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South Hams District Council - Peer Challenge Action Plan Update July 2019

Therefore we will 

Original 
Due 
Date 

Action 
Owner

SHDC 
Status South Hams Progress Update 

Revised Due 
Date The LGA Said 

The relationship with 
Dartmoor National Park has 
many strengths but further 
work is needed to gain 
improved outcomes from it 

Relationships between officers 
of both authorities were more 
distant than those of Members 

5.1 Work with Dartmoor National Park to 
identify areas for closer working such as 
housing, economic growth and tourism 

Sep-19 Customer First 
Specialist 
Manager 

ongoing 31/03/2019 - Conversations are already taking place at Chief Executive level around 
potential opportunities 

27/06/2019 Customer First Specialist Manager has met with DNP and we are in 
process of agreeing a shared Graduate Planning role (probably with another 
neighbouring authority too). Other areas of shared expertise have been discussed 
both on a profit and not-for-profit basis – a proposal around Enforcement (planning) 
is under preparation but is dependent on us having the capacity (current staffing 
issues are preventing this at the moment

5.2 Develop a partnerships roadmap to 
identify current partnerships, the benefits, 
the reporting structures and the financial 
contributions 

Jun-19 Commissionin
g Manager 

ongoing 31/03/2019 - this work has commenced through the development of the Corporate 
Strategy themes and consideration should be given to which parterships can support 
us in delivering against the themes 

27/06/2019 - A report to review all Partnerships Grants for 2020/21 is on the Forward 
Plan to be considered in September ( Executive 19th September).

5.3 Form a Joint Member Working Group to 
evaluate any shared partnerships 

Sep-19 Commissionin
g Manager

ongoing 28/06/2019 - The Commissioning Manager has considered and identified only two 
shared partnerships - 1) The shared service arrangement between SH and WD and 2) 
the Community Safety Partnership 

5.4 Identifying (through dialogue with 
partners and VCS) future potential 
opportunities aligned to corporate strategy 
themes and on a commissioning basis 

Oct-19 Commissionin
g Manager 

ongoing 25/06/2019 - depending on what the corporate themes end up being 

The localities model is capable 
of being developed further and 
could be rolled out with 
partners to support other 
agencies work in the 
community 

5.5 Look to engage with partners to 
understand what opportunities are available 
in the model which have mutual benefit and 
enhance support to our communities 

Mar-20 Group 
Manager 
Service 
Delivery 

Ongoing 28/06/2019 - Conversations have commenced with Town and Parish Councils to 
identify any opportunies for officers to work closer to support the interests of both 
parties. For example, working with TAPCs to develop education and awareness 
around issues affecting the area. These discussions are however at an early stage 

5.6 Ensure that a key aspect of Member 
induction is the focus on communicating 
council key messages and direction to TAPCs 

May-19 Leaders / 
Democratic 
Services Lead 

Ongoing 19/06/2019 - This is an ongoing piece of work and we will look to develop clear 
messaging to ensure that key messages are communicated. This links to 5.7 

5.7 Reinstate the Leaders Key Messages in 
South Hams and introduce it in West Devon, 
monthly through the Member Bulletin. This 
will provide Membrs with the key messages 
and discussion topics to relay to TAPCs 

May-19 Leader Ongoing 28/06/2019 - So far this has not been introduced given the focus on Member 
induction and awareness. It will be introduced by September 2019 

Sep-19
5.8 Consider re-establishing South Hams 
Parish Links meetings for key officers to 
attend along with Members to update on 
Council matters. 

Jun-19 Leader Complete 28/06/2019 - Data shows that when these previously operated, they were not well 
attended. It is however acknowledged that where a specific matter impacts an area, 
engagement meetings should be arranged with neighbouring parishes. This ensures a 
focus for the meetings and an efficient use of Council  officer resources

Town and Parish Councils felt 
the relationships was 
somewhat one sided 

Engage with Parish and Town 
Councils earlier in respect of 
proposed service changes so 
that we work together to effect 
real change 

Be clear on which 
partnerships derive the 
greatest value 

5. Clarify partnership priorities and seek to strengthen key sub-regional partnerships 

Ensure the most relevant 
partnerships receive 
appropriate resource 
commitment and contribute 
in the delivery of shared 
priorities 
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South Hams District Council - Peer Challenge Action Plan Update July 2019

Therefore we will 

Original 
Due 
Date 

Action 
Owner

SHDC 
Status South Hams Progress Update 

Revised Due 
Date The LGA Said 

There is an expectation that 
reslving IT issues, particularly 
around the IT platform, will 
resove most capacity issues 
but there is a lack of 
evidence to support this 

6.1 Ensure tht any recommendations on the 
future ICT provision are based on 
comprehensive evidence 

Jul-19 Head of IT 
Practice / 
Support 
Services 
Specialist 
Manager 

Ongoing 30/04/2019 - The contract with the current IT platform provider has been extended 
for two years as agreed with Members 

31/05/2019 - Review of current IT provision, customer experience, Member views 
and future possible options undertaken

28/06/2019 - Report scheduled for Executive July 2019 to consider preferred way 
ahead 

6.2 Ensure we explore a wide range of 
options to ensure any future ICT system 
provides value for money and a good 
customer experience 

Jul-19 Head of IT 
Practice / 
Support 
Services 
Specialist 
Manager 

Ongoing 31/05/2019 - links to 6.1

28/06/2019 - a budget of £150,000 has been allocated within the MTFS for both 
South Hams and West Devon (so £300,000 a year in total from 2020/21) 

6.3 If required, commence a procurement 
for new technology solutions 

Autumn 
2019 

Head of IT 
Practice / 
Support 
Services 
Specialist 
Manager 

Not yet 
due 

Work should be undertaken 
to specifiy future 
requirements and costs so 
that budget provision can be 
amended if required 

6. It will be essential to ensure clarity on what the new IT is expected to provide and confidence that it will deliver this 
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Report to: Overview and Scrutiny Panel 

Date: 11 July 2019 

Title: Waste Procurement Close Down report  

Portfolio Area: Commercial Services - Cllr Baldry 

 

Wards Affected: All 

Urgent Decision:  N Approval and 
clearance obtained: 

Y  

Date next steps can be taken: 

(e.g. referral on of recommendation or 
implementation of substantive decision) 

N/a 

  

Author: Justin Dudley Role: Project Specialist  

Contact: justin.dudley@swdevon.gov.uk   

 

 
 

 

Recommendations:   

That the Overview and Scrutiny Panel notes the Frontline 
Services Waste Procurement Project Close Report and makes 

any necessary recommendations.  

 

 
1. Executive summary  

1.1 South Hams District Council took the decision to enter into a 

three-stage procurement project for its Frontline Waste Service. 
This took place over a 14 month period concluding with a Full 

Council Decision in December 2018 which resolved that the 
Council award a contract to a private sector bidder, FCC Limited. 
 

1.2 South Hams District Council awarded the contract for its Frontline 
Waste Collection, Street Cleansing and Public Convenience 

Cleansing Services to FCC commencing on 1 April 2019.   
 

1.3 In order to support the procurement project for the Frontline 
Waste Service, a Project Team was established together with a 
Project Board. 

 
1.4 Throughout the procurement process, the Project Team sought 

guidance and approvals at strategic stages of the project from a 
Member led Project Board. The Project Board’s terms of reference 
were set out in a Memorandum of Understanding and the Project 
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consisted of 3 members from South Hams District Council and 3 
from West Devon Borough Council including the Deputy Leaders 

from both authorities.  
 

1.5 This report provides an overview of the project detailing the 
successes, lessons learnt and the realisation of any immediate 
benefits.  

 
2. Background  

 
2.1 This project was required in order for the Council to continue to 

provide high quality, statutory services in relation to refuse 

collection, recycling, street and toilet cleansing services for both 
Councils, while ensuring that they remained cost effective. 

 
2.2 The commissioning process allowed South Hams to benchmark 

historic in-house costs against the market to ensure that best 

value for service provision was achieved in terms of both cost 
and quality. 

 
2.3 The Project commenced with the issue of the Official Journal of 

the European Union (OJEU) notice in November 2017 and was 
completed with the Full Council decision in December 2018. 
 

2.4 The project was allocated a budget of £125,000 to take both 
South Hams and West Devon through the procurement stages.   

 
2.5 The Project Scope included a number of objectives:- 

 

2.5.1 Inform Council on the options for future provision of the 
service; 

2.5.2 Ensure the final service specification accords with current 
legislation and is flexible to respond to any future 
statutory requirements; 

2.5.3 Continue to provide competitive, high quality waste and 
cleansing services infrastructure for residents and visitors; 

2.5.4 Improve on the current recycling rate where possible; 
2.5.5 Ensure that value for money is achieved; 
2.5.6 Improve the quality of service through greater use of 

technology which better meets the requirements of 
customers and integrates with existing systems where 

necessary, subject to affordability; 
2.5.7 Address specific priority issues and aspirations identified 

by internal and external stakeholders, subject to 

affordability; 
2.5.8 Work towards the future aims of The Waste and Resource 

Management Strategy for Devon including working 
towards the ‘aligned service’. 

 

3. Outcomes/outputs  
 

3.1 The project was delivered on time, hitting all Project Milestones. 
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3.2 The joint project exceeded the budget by £40,000 with a total 

spend of £165,000. 3 stage Competitive Dialogue procurements 
are generally longer than normal procurement exercises thus can 

cost more but can lead to better overall outcomes as it enables 
the Council to work with bidders to develop its final solution. An 
overall budget of £125,000 was optimistic given the known costs. 

To put this into context, the cost of running the procurement 
exercise for one authority alone (West Devon) 10 years ago was 

£125,000. Due to the advantages of joint working both 
authorities were able to benefit from sharing the expenditure 
proportionally.  

 
 

Comparison of Budgeted to Actual Expenditures – Budget of £125,000 against projected spend £160,625 

Budget  

Item 

Actual Costs  

to Date 

Estimate  

to Complete 

Total  

Estimated Costs 

Forecast Actual 

Expenditure to end 

Specialist Advisor 96000 0 96000 96000 

Legal Support 35585 2915 38500 38500 

Other Expenditures 26125 0 26125 26125 

Other Expenditures include supplies, materials, training courses, addition Officer resource etc. 

 
  

3.3 Project Controls - The higher level project management strategy 
worked very effectively allowing the Project Board to perform the 
‘Gatekeeping’ and ‘sign off’ function at key stages of the project. 

This provided check and balance whilst ensuring Member 
involvement and engagement throughout the life of the project. 

The project board consisted of 3 elected members from both 
Councils which met on a monthly basis. 

 
3.4 The expected and unexpected Project objectives that we can 

measure in the short term have been delivered. 

 
a. Increase in Council Officer capacity enabling reprioritisation 

of resources. 
b. Proposed restructure of Senior Leadership Team 

responsibilities to focus on the Councils current priorities (i.e. 

a Director of Place and Enterprise rather than Commercial 
Services)  

c. Plan in place to move towards the Devon aligned service. For 
South Hams a complete service change to be introduced in 
September 2020.  

d. Comprehensive set of Service Specification documents. 
e. Robust contract Management process in place. 

f. A constituted Partnership Board in place. 
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3.5 The Project delivered a competitive tendering process which gave 
an outcome which provided both Authorities with significant 

financial savings over the life of the contract.  
 

3.6 The Project delivered on time a signed services contract with all 
of the associated asset leases.  

 

 
3.7 The Project was recognised by the LGA with the recent ‘peer 

review’ report singling The Waste Procurement Project as an 
exemplary piece of work. 
 

3.8 The Project team were shortlisted for corporate team of the year 
award in recognition of their work.  

 
4. Residual project risks  

 

4.1 Due to the size of the procurement, the project held an extensive 
risk register and some tasks have not been completed. The  3 

outstanding project risks that are currently being managed by 
the Project Manager are detailed below 

 
Risk Impact Mitigation  

Not completing the 

installation of the IT 

solution which was not  

fully in place for the 

Contract start date.  

Provision of Management 
Information and service 
reporting/resolution not in 

line with required service 
levels. 

Closely monitor and challenge 

IT project plan through to a 

conclusion. 

Not having a 

construction contract in 

place for the works the 

Ivybridge depot. 

No legally binding agreement 

in place to modify the 

Ivybridge depot to support 

the service change in Sept 

2020. 

Draft construction contract 

with FCC to consider and a 

deadline to have this in place 

by End of Summer 

Not completing the 

outstanding schedules 

within the main contract 

(i.e. Admissions 

agreement, Business 

continuity plan). 

Although the main Terms 

and Conditions are signed 

final 2 outstanding schedules 

have not been signed off by 

both solicitors.  

Pursue Devon County to 

answer outstanding queries 

(Admissions agreement).  

Business continuity due from 

FCC by 1st August. 

 

 
4.2 For the full Project Risk Register see Appendices B and C 

 

5.  Lessons Learnt and measure of Satisfaction with the project. 
 

5.1 A record of all the lessons learnt were recorded throughout the 
project lifecycle. See Appendix D for the lessons learnt log. This 
will inform future Projects to ensure a greater success rate.  

 
5.2 On the completion of the project an anonymous ‘survey monkey’ 

questionnaire was sent out the Project team, Project Board and 
the wider membership. See Appendix E for the list of responses.  
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6. Implications 

 

Implications 

 

Relevant  

to  
proposals  

Y/N  

Details and proposed measures to address  

Legal/Governance 

 

N There are no direct Legal or Governance issues 

associated with this report. Legal and governance 
issued where addressed throughout the process at 
the appropriate time on the Project.  

 
The Overview & Scrutiny Panel is responsible for 

oversight of the Council’s performance including 
specific projects.  
 

Financial 
implications to 

include reference 
to value for 

money 
 

N There are no direct financial implications to this 
report.  

Risk Y There are some outstanding risks which are being 
monitored by the Project Manager and Head of 
Waste Practice as set out in paragraph 4 above.  

 

Comprehensive Impact Assessment Implications 

 

Supporting 

Corporate 
Strategy 

Y Efficient and Effective Council 

Equality and 
Diversity 

 

N There are no Equality and Diversity implications    

Safeguarding 

 

N There are no safeguarding implications in this 

report    

Community 

Safety, Crime 
and Disorder 
 

N There are no Community Safety, Crime and 

Disorder implications  
 
 

Health, Safety 
and Wellbeing 

N There are no Health, Safety and Wellbeing 
Implications  

Other 
implications 

N  

 
 

 
 
 

 
Supporting Information 
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Appendices: 
 

Appendix A - Waste Procurement and Mobilisation Project Plan 
Appendix B – Waste Procurement Risk Register 
Appendix C – Waste Contract Mobilisation Risk Register 

Appendix D – Waste Project Lessons learnt log 
Appendix E – Waste procurement Project Satisfaction Survey   

 
Background Papers: 
None 
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Proposed Procurement Timetable 
 

Procurement Stage From Until 

1. Issue of OJEU notice  07 Nov 2017  

 Publication of OJEU notice and 

procurement documentation 

09 Nov 2017  

2. Deadline for return of SQs 11 Dec 2017 

 

 

3. Evaluation of SQs and selection of 

shortlisted tenderers 

11 Dec 2017 14 Dec 2017 

 Issue of ITPD and ISOS 

TUPE information provided on basis of 

signed Confidentiality Undertaking 

18 Dec 2017  

4. Open Day: depot tour;  19 Dec 2017  

5. CD (Outline Solutions) opens, one 

dialogue meeting per tenderer 

8 Jan 2018 19 Jan 2018 

 Deadline for submission of clarifications  21 Feb 2018 

(17:00Hrs) 

 Deadline for response to clarifications  23 Feb 2018 

(17:00Hrs) 

6. Deadline for submission of tenders 

(Outline Solutions) 

5 Mar 2018  

7. Evaluation and selection of tenderers for 

dialogue on Detailed Solutions 

5 Mar 2018 23 Mar 2018 

8. Refinement of Contract documents  5 Apr 2018 

9. Issue of Contract documentation (Detailed 

Solutions) 

6 Apr 2018  

10. Dialogue meetings (Detailed Solutions) 16 Apr 2018 08 Jun 2018 

 Deadline for submission of clarifications  12 Jun 2018 

(17:00Hrs) 
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 Deadline for response to clarifications  15 Jun 2018 

(17:00Hrs) 

11. Deadline for submission of tenders 

(Detailed Solutions) 

22 Jun 2018  

 Informal Council South Hams   28th June 

 Informal Council West Devon  2nd July 

 Presentation of Detailed Solution by 

Tenderers to the evaluation team 

3 July  2018  

12. Evaluation and selection of tenderers for 

dialogue on final tenders 

25 Jun 2018 11th Jul 2018 

 Moderation  12th July 13th July 

 Report to Board  16th Jul 2018 

 HUB  17th Jul 2018 

 Executive  19th Jul 2018 

 WD Full Council   24th July 2018 

 SH Full Council   26th July 2018 

13. Refinement of  Contract documents 3 Aug 2018 29 Aug 2018 

14. Issue of draft Contract documentation 

(Final Tenders)  

29 Aug 2018  

15. Dialogue (Final Tenders), two dialogue 

meetings per tenderer 

17 Sep 2018 20 Sep 2018 

 Board meeting 24 Sep 2018  

16. Close CD and issue Contract 

documentation (call for Final Tenders) 

24 Sep 2018  

 Deadline for submission of clarifications  10 Oct 2018 

(17:00Hrs) 

 Deadline for response to clarifications  12 Oct 2018 

(17:00Hrs) 

17. Deadline for submission of tenders (Final 

Tenders) 

22 Oct 2018  
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18. Final evaluation (including clarification 

process) 

22 Oct 2018 06 Nov 2018 

 Moderation meeting 07 Nov 2018 08 Nov 2018 

(if required) 

19. Clarify, specify and optimise final tenders 08 Nov 2018 14 Nov 2018 

(16 Nov 2018) 

 Project Board  15 Nov 2018  

 Hub (WD) 20 Nov 2018  

 Executive (SH) 22 Nov 2018  

 Council (WD) 04 Dec 2018  

 Council (SH) 06 Dec 2018  

20. Notification to suppliers and 

commencement of Alcatel period 

07 Dec 2018 17 Dec 2018 

 Confirm commitments and final due 

diligence 

10 Dec 2018 14 Dec 2018 

21. Award Contract – (confirmation of no 

challenge to Alcatel) 

18 Dec 2018  

22. Mobilisation period 18 Dec 2018 31 Mar 2019 

23. Sign Contract and Leases   29 Mar 2019 

24. Contract start date  1 April 
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ID Date logged Risk Description Risk Owner Likelihood Impact Risk Rating Proximity Mitigations Proximity Likelihood Impact Risk Rating Update 

Technical 1.1 14/09/17 Scope changes may arise during project. Project Team 3 3 9 8 months Refer to PID and Mandate and any changes to scope 

should be agreed by the Board

10 months 2 3 6

Risk 1.0 1.2 14/09/17 Client may introduce significant change during 

project (positive or negative). 

Project Team 3 3 9 8 months Refer to PID and Mandate and any changes to scope 

should be agreed by the Board

10 months 2 3 6

1.3 14/09/17 Basis of estimating contracting figure may be 

wrong. 

Project Team 2 3 6 8 months Figures are historic and gained from a mature service. 10 months 1 3 3

1.4 14/09/17 New technology may be developed during project 

lifetime.

Project Team 2 2 4 8 months Project is only a short period and advances during this 

time is unlikely.

10 months 1 2 2

1.5 14/09/17 Unexpected interactions may occur at key IT 

interfaces. Data inconsistencies across interfaces 

may require rework. 

Project Team 2 2 4 8 months It interfaces are minimal check that the tender 

submission system has been used before

6 Months 2 2 4

1.6 14/09/17 It may prove impossible to meet some 

requirements within tender limitations. 

Project Team 2 4 8 8 months Soft market testing completed with recommendations 

from this testing in place.

10 months 1 4 4 Down graded as we near the end 

of the project

1.7 14/09/17 Final solution may not meet requirements. Project Team 2 3 6 8 months Bidders day held and CD process allows tailoring of cost. 

Will end procurement if no competitive offer received.

10 Months 2 3 6

1.8 14/09/17 The use of innovative technology to receive 

tenders may prove unreliable. 

Project Team 2 4 8 8 months Tender system checked and appropriately trained staff. 10 months 1 4 4

1.9 0 0

2.1 14/09/17 Project management systems may not be adequate 

to support project requirements. 

Project team 2 3 6 8 months Project structure and a comprehensive file structure in 

place with appropriate templates. Also a governance 

structure in place for updates and approvals. 

8 months 1 3 3 Down graded as we near the end 

of the project

2.2 14/09/17 Poor decision-making may result in inappropriate 

task allocation. 

Project team 2 3 6 8 months Strong governance in place with memorandum of 

understanding setting out responsibilities/tolerances

8 months 1 3 3

2.3 14/09/17 Project may be given inappropriate priority within 

the programme. 

Project team 2 4 8 8 months This is currently high on the agenda. 8 months 1 4 4 Down graded as we near the end 

of the project

2.4 14/09/17 Other projects may divert key resources Project team 3 4 12 8 months

Programme board in place to judge that resources 

are appropriate to sustain levels of projects.  

8 months 2 4 8 1 2

2.5 14/09/17 Business-as-usual demands may reduce project 

resources, funding or contingency. 

Project team 3 4 12 8 months As long as current business-as-usual workload and does 

not increase then Project resource should allow 

capacity for this project. 

8 months 3 4 12 2 3

2.6 14/09/17 Key resources may be unavailable when required. 

Specific skills may not be available when required

Project team 4 4 16 8 months We currently 'buy in' any expertise that we don’t have. 

i.e. Legal, Waste services consultancy

8 months 2 4 8 Down graded as we near the end 

of the project

2.7 14/09/17 The client’s requirement may be misunderstood. Project team 2 2 4 8 months Experienced staff in place that know the locality and 

member 

8 months 2 2 4

2.8 14/09/17 Client may fail to provide required information on 

time. 

Project team 2 4 8 8 months Project team meetings will keep a track of tasks that are 

outstanding and plot three progress.

8 months 2 3 6

2.9 14/09/17 Health & safety legislation may change during the 

project. 

Project team 2 2 4 8 months Health and Safety legislation unlikely to change during 

tender period.

8 months 2 2 4

2.10 14/09/17 Corporate reputation incident may damage 

support for the project. Senior management may 

lose confidence in project team. 

Project team 2 4 8 8 months Project structure and a comprehensive file structure in 

place with appropriate templates. Also a governance 

structure in place for updates and approvals. 

8 months 1 4 4

2.11 14/09/17 Failure to manage project budget effectively could 

lead to over spend

Project team 3 3 9 8 months Gain a clear understanding of what the project situation 

is and monitor against spend every month.

8 months 2 3 6

2.12 18/10/17 The over use of consultants cause the project 

budget to be over spent.  

Project team 4 4 16 8 months Review of consultants use and fees required then 

project cost through the whole project life to gain 

project financial position.  

8 months 2 4 8 5

2.13 08/11/17 SH/WD not working collaboratively due to political 

instruction causing duplication of for officers and 

negatively effecting work capacity.

4 4 16 8 months Joint working is agreed for the Board meeting. Whilst it 

may not be feasible to hold all working group meetings 

jointly officers will consult with members to ensure that 

wherever possible joint working is achieved.

8 months 1 4 4 Joint working now in place for the 

project board and working well. 

Looking for possible extension to 

the  Joint Working group meeting.

2.14 01/05/18 Breach of GDPR causing litigation Project team 2 3 6 8 months Advice sort from GDPR compliance officer on how to 

deal with any potential issues that GDPR compliance 

might cause. Templates in filing structure.

8 months 2 3 6

2.15 20/08/18 Risk of South Hams in-house service deteriorating 

due to the uncertainty of the procurement process

Project team 4 4 16 8 months Staff communications plan in place which lays out when 

and where we are going to update the staff on the 

progress of procurement.

8 months 4 4 16 1

Down graded as we 

near the end of the 

project

Rating at point logged Risk rating after treatment

Created By:- Justin Dudley Date Created:- 7 September 2017

Date Last Updated:- 12 Dec 2018

CurrentInitialProject:- Waste and Cleansing Procurement

Risk register

Management Risk 2.0
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2.16 20/08/18 Risk of West Devon service deteriorating due to the 

uncertainty of the procurement process

Project team 4 4 16 8 months Staff communications plan in place which lays out when 

and where we are going to update the staff on the 

progress of procurement.

8 months 3 4 12 1

3.1 21/09/17 Contractual terms may contain internal 

inconsistencies. 

Project team 2 5 10 8 months Harmonised client/subcontractor terms may reduce risk 

exposure. 

8 months 1 5 5

3.2 21/09/17 No/Low number of bids received Project team 2 5 10 2 Months Project team are being extremely accommodating and 

dialogue continues to be open and engaging. Will 

continue to monitor.

2 Months 1 5 5 Final tenders are in.

3.3 21/09/17 Other departments may not deliver as expected. Project team 3 3 9 2 Months Project team meetings bring key people together and 

will keep a track of tasks that are outstanding and plot 

there progress.

2 Months 2 3 6

3.4 21/09/17 A key supplier may go out of business. Project team 2 5 10 2 Months Unlikely to happen although still needs to be 

considered. Finance checks done at evaluation stages.

2 Months 1 5 5

3.5 21/09/17 Mergers between suppliers may erode 

competitiveness. 

Project team 2 3 6 2 Months Very unlikely 2 Months 1 3 3

3.6 21/09/17 Key subcontractors may refuse to work together. Project team 2 4 8 2 Months Unlikely to happen although still needs to be 

considered. 

2 Months 2 4 8

3.7 21/09/17 Changes in client personnel may require additional 

project management effort.

Project team 3 3 9 2 Months Mature/experience staff in place. 2 Months 2 3 6

3.8 21/09/17 New contract cost exceeds budget WD Project team 2 4 8 2 Months CD process allows tailoring of cost. 2 Months 2 4 8

3.9 21/09/17 New contract cost exceeds budget SH Project team 2 4 12 2 Months CD process allows tailoring of cost. Will end 

procurement if no competitive offer received.

2 Months 1 4 4

3.10 21/09/17 The ‘aligned service design’ is not achieved 

significantly affecting contract and future 

operational costs.

Project team 4 5 20 2 Months Ensure that whole council memberships are fully 

briefed and aware of financial impact before 

recommendations are presented

2 Months 1 5 5 Adjusted as SH council agreed to 

implement new service by sept 

2020

3.11 21/09/17 WD Resource not available to meet timetable Project team 3 5 15 2 Months Secure consistent resource for project duration where 

possible to include consultants and legal support

2 Months 1 5 5 Additional support now in place so 

likelihood reduced to 1

3.12 21/09/17 SH Resources not available to meet timetable Project team 3 5 15 2 Months Secure consistent resource for project duration where 

possible to include consultants and legal support

2 Months 1 5 5 Additional support now in place so 

likelihood reduced to 1

3.13 14/01/17 Ensuring that the process is competitive to secure 

the best outcome for both Councils

Project team 4 5 20 2 Months Ensure that all bidders are given full timely information 

in order to prepare bids.

Ensure that all clarifications are responded to quickly 

and thoroughly.

Ensure that full background information is provided on 

request.

Support all bidders in engaging with process easily.

2 Months 2 4 8 Down graded as we near the end 

of the project

3.14 10/10/18 Torr Quarry - It appears from the Land Registry that 

the buildings don’t fall within the land boundary as 

defined by the title plans held by the Land Registry. 

This could lead to the need for the authority to 

relocate (demolish and rebuild) the units.

1 4 4 Life of the 

Contract

There is a VERY low likelihood of this occurring. The 

Council will indemnify the Contractor in the respect of 

any claims.

Life of the 

contract 

1 4 4

4.1 21/09/17 Changes in legislation may impose changes in the 

solution (positive or negative). 

Project team 2 3 6 8 months No imminent legislation changes that would affect this 

project 

8 Months 2 3 6

4.2 21/09/17 Interest rates may change during the project 

(favourably or unfavourably). 

Project team 2 4 8 8 months Bank of England base rate has been stable for a number 

of months and the feeling is that it will not be changing 

anytime soon.

8 Months 2 4 8

4.3 21/09/17 Political factors may influence senior management 

support for the project. 

Project team 3 4 12 8 months Communications plan will set out who to communicate 

to and when. Informal members session arranged with 

additional 'drop in' session to inform all members.

8 Months 2 4 8 Through lessons learnt we have 

improved our communications 

both in frequency and targeted 

comms.

4.4 21/09/17 Pressure groups/ opposition may disrupt project 

progress. 

Project team 3 4 12 8 months Ensure that whole council memberships are fully 

briefed and aware of financial impact before 

recommendations are presented. Communications plan 

will set out who to communicate to and when.

8 Months 2 4 8

4.5 21/09/17 Force majeure event may occur, disrupting the 

project.

Project team 3 3 9 8 months Unknown, unknowns 8 Months 3 3 9 4

4.6 21/09/17 Client may withhold final acceptance for reasons 

outside contract. 

Project team 3 3 9 8 months Ensure that whole council memberships are fully 

briefed and aware of financial impact before 

recommendations are presented

8 Months 2 3 6

External Risk 4.0

Commercial Risk 3.0
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4.7 21/09/17 Failure to respond effectively to public relations / 

media could negatively impact on decision.

Project team 4 4 16 8 months Key Comms milestones identified within Comms Plan 

and Comms representative on the Project team to 

manage Comms Plan.

8 Months 2 4 8 Comprehensive Comms plan in 

place.

4.8 02/02/18 Bidder capital exposure in luie of Carillion collapse 

(linked to 2.4)

Project team 3 5 15 8 months WYG consultants assure us through there own checks 

that this is not a project risk at this point 

8 Months 1 5 5

Red Red - These risks can have a significant impact on the business or project and must be managed by the project board or service management team. Mitigations must be in place and managed to ensure that the risk is not realised or can be controlled 

Amber Amber - These risks need to be managed to prevent them causing an impact on the business or project. Clear plans with owners need to be in place and they should be managed by the project team or service leads on a regular basis 

Green Green - These risks have low impact and/or low likelihood of occurring. Have a plan to prevent them escalating but only light touch monitoring required
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5 Almost certainly 

will occur

5 Major

4 Most likely to 

occur

4 Significant

3 Likely to occur 3 Moderate

2 Potenial to occur 

however 

likelihood remain 

low

2 Minor

1 Unlikely to occur 

under normal 

circumstances 

1 Insignificant

Insignicant Minor Moderate Significant Major

Almost certain 5 10 15 20 25

Most Likely 4 8 12 16 20

Likely to occur 3 6 9 12 15

Potential to occur 2 4 6 8 10

Unlikely to occur 1 2 3 4 5

Proximity Risk proximity means how far away in time will the risk occur 

Daily 

Weekly

Monthly 

Yearly

Financial: Financial loss of between £500k & £1Mill Service Quality: Major drop in performance or inability to deliver discretionary services Reputation: Sustained 

negative media coverage, or South West or 'affected industry' publication exposure Legal/Regulatory: Regulator/Ombudsman report requiring major project to correct 

or prosecution with fines, etc. Health & Safety: Limited hospital care required for employees or third parties Morale/Staffing: Widespread morale problems and high 

turnover. Not perceived as employer of choice 

Financial: Financial loss of between £100k & £500k Service Quality: Drop in performance or delays to delivering a wide range of services Reputation: Short term 

negative media exposure Legal/Regulatory: Regulator/Ombudsman report with immediate correction to be implemented, or risk of prosecution Health & Safety: 

Simple 'medical professional' type care for employees or third parties, e.g. GP visit, minor injuries unit visit Morale/Staffing: General staff morale problems and 

increased turnover

Financial: Financial loss of between £10k & £100k Service Quality: Drop in performance or delays to a service area or sustained loss of access routes for services 

Reputation: Local or 'industry' interest, single story over multiple news outlets Legal/Regulatory: Reportable to regulator/Ombudsman, no or little follow up needed 

Health & Safety: Minor injuries to employees or third parties Morale/Staffing: Pockets of staff morale problems and increased turnover 

Financial: Financial loss of less than £10k Service Quality: Drop in performance or delays to a process or temporary loss of an access route to a service Reputation: 

Limited local interest, single story Legal/Regulatory: Not reportable to regulator/Ombudsman, simple fix Health & Safety: Minor first aid required Morale/Staffing: 

Isolated staff dissatisfaction 

Impact

Financial: Financial loss of over £1Mill Service Quality: Major drop in performance or inability to deliver mandatory services Reputation: Long term negative media 

coverage, or national media exposure Legal/Regulatory: Significant prosecution or fines, incarceration of directors Health & Safety: Significant injuries or fatalities to 

employees or third parties Morale/Staffing: Some senior leaders leave / high turnover of experienced staff, insufficient staff to complete statutory functions 

This event may only occur in certain circumstances

Likelihood

This event is expected to occur in most circumstances

This event will probably occur in most circumstances

This event might occur at some time

This event is not expected to occur
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Risk Register Template 

ID This is the unique reference for the risk - typically number 1,2,3 etc

Risk description This should explain fully what the risk is, standard format would be "The risk is that…… which could lead to…….which 

would result in……."  Do not use this section to exaplin what you plan to do to prevent the risk from happening

Risk Owner 
This person needs to be in a position where they can make agreements , spend money or take whatever action is 

neccesary to prevent the risk from occuring 

Likelihood 
Score 0-5, what is the likelihood as at the date the risk is identified of the risk occuring if we do nothing at this stage?  

Impact Score 0-5, what impact would it have on the project or service if it did happen  

Risk rating This automaticalyl calculates and is Likelihood x Impact 

Proximity When is the risk likely to become an issue - imminent, 1 month, 6 months, 1 year etc

Treatment 

What can you do about the risk to prevent or reduce the likelihood of it occuring? 1) Avoid - can you take any actions 

which would prevent the risk from becoming an issue - maybe stopping doing something, changing the way things are 

done etc   2) Transfer - can we transfer the risk to someone else outside of the project / service ? Typical examples would 

be to insure for loss of equipment etc - therefore transferring the risk to the insurance company 3) Mitigate - If we cannot 

avoid or transfer the risk then we should consider mitigating actions - these are actions which reduce the impact of 

likelihood of a risk becoming an issue. 4) Accept - sometimes we just have to accept a risk  (although this should be a last 

resort option!) 

Mitigations Here you should capture mitigating actions and regularly review them to ensure that they are happening 

Risk after treatment This rates the risk to the project after risks have been treated 

Update 
Here you should keep a track of any updates - this is the section which will be provided to the project board / service 

management team 

0

1

2

3

4

5

Likelihood Impact 

1- Unlikely to occur under normal circumstances 1 - Very low impact to delivery 

2- Potenial to occur however likelihood remain 

low

2 - Minor impact to service delivery  with 

potential for some financial / 

reputational implications 

3- Likely to occur 

3 - Impact on service delivery and 

financial / or reputational implications

4- Most likely to occur

4 - High impact on service delivery 

resulting in services / resources being 

unavailable for a long period 

5 - Almost certainly will occur 

5 - Severe impact on service delivery 

resulting in closure of some services / 

ceasing of project  and / or significant 

financial and/or reputational implications
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ID Date logged Risk Description Risk Owner Likelihood Impact Risk Rating Proximity Mitigations Proximity Likelihood Impact Risk Rating Update 

Technical

1.1 24/12/18 Scope changes may arise during project. 4 3 12 6 months

Key staff involved in drawing up task list which should 

cover most of Scope objectives, ongoing review will 

draw out further actions as necessary. 3 months 3 3 9

Risk 1.0
1.2 24/12/18

Client may introduce significant change during project (positive 

or negative). 3 3 9 6 months

Weekly progress meetings arranged to monitor progress 

against Project plan 3 months 2 3 6

1.3 24/12/18

Unexpected interactions may occur at key interfaces. Data 

inconsistencies across interfaces may require rework and 

cause a delay in the delivery of the IT solution.

IT Stream/ 

Case 

managers 3 4 12 6 Months

FCC will design a new platform to meet our needs as the 

'Member of Public' app does not deliver what we want. 

This could cause a delay to the delivery of the IT 

solution. 3 months 3 4 12

1.4 24/12/18 Final solution may not meet performance requirements. 2 4 8 6 Months

Method statements outline the solution and as long as 

we ensure this is what is delivered then the contract 

monitoring will audit the performance of the contractor.

3 months 2 3 6

2.1 24/12/18

Project management systems may not be adequate to support 

project requirements. 3 4 12 6 Months

Lessons learnt from previous stages have informed the 

methodology for the implementation stage 3 months 2 4 8

2.2 24/12/18

Poor decision-making may result in inappropriate task 

allocation. 3 4 12 6 Months

Helen and Jane have been requested to oversee all work 

steams. 3 months 2 4 8

2.3 24/12/18

Project may be given inappropriate priority within the 

programme. 2 5 10 6 Months Unlikely as forward plan is already in place 3 months 1 5 5

2.4 24/12/18 Other projects may divert key resources 2 5 10 Unlikely as forward plan is already in place 3 months 1 5 5

2.5 24/12/18

Business-as-usual demands may reduce project funding or 

contingency. 3 4 12 This will be closely monitored 3 months 2 4 8

2.6 24/12/18

Key resources may be unavailable when required. Specific skills 

may not be available when required. 3 3 9

Resources have been identified already and as long as 

business as usual doesn’t increase we should be ok. 3 months 3 3 9

2.7 24/12/18 The client’s requirement may be misunderstood. 3 4 12

Regular and Constant stream of dialogue in place and 

the contract is insitu in West Devon and experienced  3 months 2 4 8

2.8 24/12/18 Client may fail to provide required information on time. 3 4 12

Use of the portal at the early stages gives an audit trail 

and the team will monitor and chase when required. 3 months 1 4 4

We now have a dedicated 

email inbox to take all project 

enquires.

2.9 24/12/18 Health & safety legislation may change during the project. 1 4 4 Short project timescales means this is unlikely 3 months 1 4 4

2.10 24/12/18

Corporate reputation incident may damage support for the 

project. Senior management may lose confidence in project 

team. 3 4 12

Senior management involved at every stage and 

monitor all work streams. 3 months 1 4 4

2.11 24/12/18

Appropriately process for Contract monitoring in place at the 

start of the Contract 3 4 12

Training plan in place, monitoring forms will be on 'all on 

mobile' for ease 3 months 2 4 8

2.11 24/12/18

Appropriately trained staff for Contract monitoring in place at 

the start of the Contract 3 4 12

Training plan in place, monitoring forms will be on 'all on 

mobile' for ease. 3 months 1 4 4

3.1 24/12/18 Contractual terms may contain internal inconsistencies. 3 4 12

Regular review process in place with page turn session 

organised before final submission to contractor. 2 Months 2 4 8

3.2 24/12/18 Other departments may not deliver as expected. 3 4 12

Work streams in place with leads to help drive a 

consistent approach. Also regular Work stream lead 

meetings in place to share progress. 2 Months 2 4 8

3.3 24/12/18 A key supplier may go out of business. 1 5 5

Highly unlikely as financial checks have been done at 

regular points in the process 2 Months 1 5 5

3.4 24/12/18 Key subcontractors may refuse to work together. 2 4 8

Sub contractors already aware of the situation and on 

board with the process 2 Months 2 4 8

3.5 24/12/18

Changes in client personnel may require additional project 

management effort. 2 3 6 Unlikely at this stage 2 Months 2 3 6

3.6 24/12/18

Changes in legislation may impose changes in the solution 

(positive or negative). 3 3 9 Unlikely due to short timescales 2 Months 1 3 3

3.7 24/12/18

Interest rates may change during the project (favourably or 

unfavourably). 2 2 4 Contract price agreed 2 Months 1 2 2

3.8 24/12/18

Political factors may influence senior management support for 

the project. 3 3 9

Project Board will remain in place to give political advice 

and guidance. 2 Months 2 3 6

3.9 24/12/18 Local resources/companies may lack the required skills. 2 3 6 Unlikely 2 Months 1 3 3

3.10 24/12/18 Pressure groups/ opposition may disrupt project progress. 3 4 12 Comms Plan/protocol in place. 2 Months 2 4 8

3.11 24/12/18 Force majeure event may occur, disrupting the project. 3 3 9 N/A 2 Months 3 3 9

3.12 01/03/19 T&C's not being ready for the contract signing date. 3 4 12

Helen to raise urgency with FCC Director to speed up 

the flow of information. 2 Months 2 4 8

Page turn session booked in 

internally in order to get 

immediate decisions.

4.1 01/02/19

In light of the contract award the current supplier of Agency 

staff place their staff elsewhere to protect their staff as FCC 

don't have a contract with them. 3 4 12

Ask FCC to negotiate a contract with our supplier to 

maintain continuity. 2 months 1 4 4

An arrangement have been 

reached with another agency 

firm.

4.2 12/03/19 Admissions agreement not being ready for the Contract signing 3 4 12

This is accepted practice that this will not be ready as we 

are dealing with Devon County so progress is slightly out 

of our control 4 months 3 4 12

Request has been made to 

Devon County to supply a 

completion date.

4.3 0 0

4.4 0 0

Likelihood

5 Almost certain This event is expected to occur in most circumstance 5 Major

4 Likely This event is will probably to occur in most circumstance 4 Significant

3 Possible This event might occur at some time 3 Moderate

2 Unlikely This is not expected to occur 2 Minor

1 Rare This event may only occur in certain circumstance 1 Insignificant

Minor impact to service delivery  with potential for some financial / reputational implications 

Very low impact to delivery 

Impact

Created By:- Justin Dudley Date Created:- 15-10-2018

Date Last Updated:- 13-03-2019

Severe impact on service delivery resulting in closure of some services / ceasing of project  and / or significant financial and/or reputational implications

High impact on service delivery resulting in services / resources being unavailable for a long period 

CurrentInitial
Rating at point logged Risk rating after treatment

Training already started and a collective review will 

happen in may to moderate scores and feed back 

improvements

Project:- 

Risk register - Waste Services Mobilisation 

Commercial Risk 3.0

Management Risk 2.0

Impact on service delivery and financial / or reputational implications

External Risk 4.0
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Risk Register Template 

ID This is the unique reference for the risk - typically number 1,2,3 etc

Risk description This should explain fully what the risk is, standard format would be "The risk is that…… which could lead to…….which 

would result in……."  Do not use this section to exaplin what you plan to do to prevent the risk from happening

Risk Owner 
This person needs to be in a position where they can make agreements , spend money or take whatever action is 

neccesary to prevent the risk from occuring 

Likelihood 
Score 0-5, what is the likelihood as at the date the risk is identified of the risk occuring if we do nothing at this stage?  

Impact Score 0-5, what impact would it have on the project or service if it did happen  

Risk rating This automaticalyl calculates and is Likelihood x Impact 

Proximity When is the risk likely to become an issue - imminent, 1 month, 6 months, 1 year etc

Treatment 

What can you do about the risk to prevent or reduce the likelihood of it occuring? 1) Avoid - can you take any actions 

which would prevent the risk from becoming an issue - maybe stopping doing something, changing the way things are 

done etc   2) Transfer - can we transfer the risk to someone else outside of the project / service ? Typical examples would 

be to insure for loss of equipment etc - therefore transferring the risk to the insurance company 3) Mitigate - If we cannot 

avoid or transfer the risk then we should consider mitigating actions - these are actions which reduce the impact of 

likelihood of a risk becoming an issue. 4) Accept - sometimes we just have to accept a risk  (although this should be a last 

resort option!) 

Mitigations Here you should capture mitigating actions and regularly review them to ensure that they are happening 

Risk after treatment This rates the risk to the project after risks have been treated 

Update 
Here you should keep a track of any updates - this is the section which will be provided to the project board / service 

management team 

0

1

2

3

4

5

Likelihood Impact 

1- Unlikely to occur under normal circumstances 1 - Very low impact to delivery 

2- Potenial to occur however likelihood remain 

low

2 - Minor impact to service delivery  with 

potential for some financial / 

reputational implications 

3- Likely to occur 

3 - Impact on service delivery and 

financial / or reputational implications

4- Most likely to occur

4 - High impact on service delivery 

resulting in services / resources being 

unavailable for a long period 

5 - Almost certainly will occur 

5 - Severe impact on service delivery 

resulting in closure of some services / 

ceasing of project  and / or significant 

financial and/or reputational implications
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07/09/17

30/04/19

Service Waste

Programme Frontline Waste Services Project 

ID Description Priority (Select 

from drop)

Date 

Logged

Logged By Action 

Owner

Closed Date Status (Select 

from drop 

down)

P001

Project Board require base line docs (PiD, Project Plan, Risk Reg etc.) 

in paper format. Reading a large amount of documents on an IPad is 

very difficult and the Board didn't like it.

Low 02/10/17 Justin Justin 

P002

Electronic Voting isn't compatible from Microsoft outlook to Apple IPads. 

When I sent the first opportunity to the Board to vote electronically it 

didn’t work.

Low 02/11/17 Justin Justin 02/11/17 Logged

P003
Secure' Mod.gov Project group can be set up for members to receive 

project paperwork.
High 16/11/17 Justin Justin 16/11/17 Logged

P004
Using Survey Monkey to provide feedback on the project process 

seems to work and is a great way for receiving feedback anonymously 
Low 16/11/17 Justin Justin 16/11/17 Work In progress

P005

Internet issues - Both councils internet and Network access went done 

during the Moderation of the initial SQ's. This meant accessing our 

secure filing structure was extremely difficult.

Medium 14/12/17 Justin Justin Yes

P006

Standard Questionnaires' form needs to be re-formatted allowing 

bidders to input information in whilst being readable to the moderator 

(Q6 - references)

Low 14/12/17 Justin Lucy 14/12/17 Closed

P007

P008
Clarifications - Indicate who will be responsible for responding, this 

should be in line with the responsible docs person list.
Medium 28/02/18 Justin Justin Yes

P009
Clarifications - Agree a 'service standard' i.e. response to clarification 

from officer within 48 hours.
Medium 28/02/18 Justin Justin Yes

P010
Moderation - Ensure those assessing the Quality element, don’t see the 

Price element until they have finished scoring.
High 25/02/18 Justin Lucy Yes

P011
Look at Council reporting structure and ensure this falls inline with 

Project Board meeting dates.
Medium 28/02/18 Justin Justin Yes Closed

P012
Dialogue Days - Clarifications must be sent through the Portal to ensure 

there is an audit trail.
Medium 03/04/18 Natalie Natalie Yes

P013
Clarifications - Build in a weekly meeting of 'key staff' to gain answers to 

Clarifications. 
Medium 04/04/18 Justin Justin Yes Closed

P013a
Send outstanding clarifications to the meeting attendees 48 hours 

before the clarification meeting so preparation can be carried out.
Medium 19/06/18 Justin Natalie Yes

P014

Detailed solution presentation by the bidders to all of the project team 

and not just the evaluation team to create greater understanding by the 

project team.

Low 20/05/18 Justin Justin Yes

P015

Project Board to receive the Procurement Paperwork in Paper format 

(except the appendices) and not through electronic means as the 

Council does not have a system that the Project Board are comfortable 

using i.e. None of the members have 'Egress switch'.

Medium 25/05/18 Justin Justin Yes

P016

Member drop in sessions 'surgery style' to try and ensure we give the 

members every opportunity to ask questions about the procurement 

process.

Medium 10/06/18 Justin Jane Yes

P017

Review of moderation team to ensure the right people are moderating 

the right areas also to include the specialists in areas where new method 

statements have been added such as Health and Safety and Fleet 

management.

Medium 10/06/18 Justin Lucy Yes

P018 Gain ceiling prices for the Consultants/legal coast Medium 01/07/18 Justin Neil/Justin Yes

P019

FAQ's raised from the informal council meetings and from the drop in 

sessions should be collated and displayed on members area of the 

intranet.

Medium 17/07/18 Justin Justin/Natalie Yes

P020
More detailed financials session required for the board members in the 

final tender stage so they can make an informed decision.
High 01/08/18 Justin Justin Yes

P021

Email docs to Board Members well in advance of the Board meeting 

and then give them any document  modifications in the form of a word 

table so this gives time to consider what they are being asked to read.

Medium 01/09/18 Justin Justin Yes

P022

Q&A sessions before SH Full Council allowed Members to ask 

questions to calm any concerns they may have before debate in Full 

Council  

Medium 07/12/18 Justin Jane Yes

P023

Pre-planned press statements for all possible outcomes allowed us to 

react swiftly in updating staff and press on the outcomes of the Council 

Decision.

High 07/12/18 Justin Helen/Lesley Yes

P024 

There were various occasions througout the project that we struggled to 

ensure we had quarate and on some occasions were were unable to be 

quarate which meant decisions could not be taken.

Medium 30/04/19 Justin Yes

Latest Update

Large docs will in future be sent in paper format.

Process has been changed to suit.

ISSUE LOG

Frontline services Waste procurement project.

Date Created:

Date Last Updated:

Don’t use this form of voting.

This was seen as something which was unavoidable unless the had a 

paper copy of everything, which goes against the Councils agile working 

policy. 

Lucy has ammend the SQ form for future use.

Survey Monkey to be used at key stages of the project to inform and 

improve the next phase. 

All seems to work fine although be careful as IPad don’t pick up colours on 

highlight reports and risk registers.

Organised for the next stage of the project 

Seemed to be well received by members.

It is essential that Members accept the appointment knowing what the 

commitment is. When the West Devon members are appointed in the new 

Council I suggest that, as well as informing them of the scheduled dates for 

the forthcoming year (eighteen months?), they be asked to confirm 

availability immediately so that if there are dates they are unavailable they 

may be adjusted. That should make it difficult to be unavailable at short 

notice later on.

This wasn’t really adhered to which left a slight uncertainty on whether all 

questions that were asked were answered.

Weekly meetings booked in through the Detailed solutions stage to clear 

up outstanding clarifications. Worked really well.

Need to ensure project team are aware of the 

Agreed at the board to provide procurement docs (except appendices) in 

paper format on the next occasion.

This is a series of 'mop up' sessions that are over and above the informal 

Council sessions which are the main method of communicating project 

updates.

This has reduced the work pressures on some people are moderating 

areas of their expertise. E.g. Ian Luscombe and Health & Safety.

WYG have provided this and Andrew Ogalo has been requested to provide 

this.

Complete
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Note: Column L and M contains list (do not delete)

27/12/18 Logged

05/03/19
Decision 

pending
Work In 

Service Waste
Escalate to 

Project Board
Low

Programme Frontline Waste Services Project - Mobilisation 
Escalate to 

HUB/Committ

ee

Medium

Closed High

ID Description Priority (Select 

from drop)

Date 

Logged

Logged By Action 

Owner

Closed Date Status (Select 

from drop 

down)

M01
Reduce work streams numbers to reduce to opportunity of tasks not 

being allocated and tracked.
Low 27/12/18 Justin Justin/ Natalie 27/12/18 Logged

M02
Increase the number of 'touch base' meetings with Contractor to 

fortnightly Face to Face meetings and fortnightly Conference meetings.
Low 16/02/19 Justin Justin/ Natalie 25/02/18 Logged

M03
Modify the Highlight report to feedback individual work stream progress 

so the Board have the right level of detail in their updates.
Low 25/02/19 Justin Justin 29/03/19 Logged

M04

Ensure there is a list of Contracts (mainly services such as Telephone 

lines and Broadband, Gas, Electric etc.) is made which include contract 

end dates and any termination penalties. 

Medium 05/03/19 Justin Justin 29/03/19 Logged

M05

When considering meeting dates/ key decision points consider what 

might be going on the Council at that time .i.e. Elections, Council 

summer Break etc.

Low 01/03/19 Justin Justin 29/03/19 Logged

M06
Ask the Work stream leads to update the board themselves which 

allowed more insightful Q&A. 
Medium 11/03/19 Justin Justin 29/03/19 Logged

M07

When providing the Final Contract to the Contractor solicitor for 

confirmation, is an electronic version acceptable? As when the contract 

was to be printed of the Print Room wanted over a week to Print and 

bind it.

Medium 30/03/19 Justin Justin 29/03/19 Logged

M08
Ensure all electronic devices are able to be unlocked on day one by 

providing log details and passwords.
Medium 01/04/19 Justin Mike W 29/03/19 Logged

M09

Asked to come to next meeting 

Noted

Latest Update

Work streams reduced

Now in place

Created 

Noted for future projects

Noted 

PMO Use Only - Template updated 18/09/2013 v0.7

ISSUE LOG

Frontline services Waste procurement project.

Date Created:

Date Last Updated:
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What aspect of the project has gone well? Please provide a short paragraph

In your opinion what would of made the project even better? Please provide a short paragraph

Difficult to think of anything!

Co-ordination of the project and key staff team work across the project was excellent.  Member input was also really strong - and in the appropriate amount at the right time.  The 

project was timely and on budget.  The success of the project was highlighted by the peer review team and could be used as a blueprint for the future. 

The project was very well co-ordinated, kept to time, and had a very successful outcome.  Key risks were mitigated effectively.  Project documentation was comprehensive.  It was 

an incredibly thorough piece of work.

Planning has been exemplary, in my view, and documentation has been clear, useful and sufficient.  The group worked well together.  Officer support has been fantastic.

I feel that we were always kept regularly informed as the project progressed 

the outcome

Feedback to and from the depot.  It's been good to have reliable up to date information and proper details of what is going on on the ground.  I haven't been a regular attender or 

an official member of the group, but it seems to me this has been the main benefit of the group.  our participation in the outsourcing contract ahs been very limited.

it ran on time throughout the whole process.  We complied with all aspects regarding legal tendering.  Members kept fully briefed and involved at all stages. The end contract 

achieved critical financial benefits 

The project has kept to the timescales set out within the original project plan and has also delivered the much needed savings. Everyone has done their outmost to ensure the 

smooth running of this project. The project meetings have kept the project on track and ensured tasks were completed on time.

Regular meetings were held weekly to ensure actions were completed in a timely manner. Actions and time frames were provided to owners of the tasks and most were completed 

on time

Co-operation between the 2 authorities. The Officer hard work above and beyond reasonable work load

All of it

Good adherence to timescales.  Project on track, well managed and documented

Kept to timetable, thank to officers’ tremendous effort

the regular meetings and co ordination of clarifications etc from Justin and Natalie have been great and ensured the information needed is clear and kept on track for all involved.  

So far as I’m concerned ......everything

There were some points where legal support seemed to be a little disjointed and "out of the loop".  However, everything seemed to go really well, to me.

i would have liked more updates on the progression of the project to get a better understanding of how the conclusion was arrived at

More direct involvement in the outsourcing contract would have been beneficial to the group.  Sometimes it wasn't clear that our message got through to officers e.g. about using 

social media only re Christmas wrapping paper.
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I regret the decision to privatise, which was not proved to my satisfaction.

Nothing as far as I am concerned.

Do you have any other comments, questions, or concerns? Please provide a short paragraph

No

Very happy with the officer input and contract outcomes as per target.

Not really.  I'm afraid I didn't attend regularly enough to get a real handle on the thread of things.

A six member board was not always quorate because some Members did not attend, nor notify their non attendance. 

No

No - all good thanks!  S

Worried about South Hams staff possible reaction

No

The workload and pressure on key officers was extremely intense and left other areas of the organisation under-resourced or under pressure at key times in the process.   We 

should consider building in more officer resource into the costs for future projects.  

The project was tight on resources - we spent less than most single councils would and carried out BAU at the same time. This undoubtedly put strain on the day to day service 

and some individuals - so either more time or more resources would have made the task more manageable.  Some support services did not engage with the project or the process 

as fully as others - this did cause pressure on colleagues or support work being carried by specialists. a clearer plan for expectation and engagement - and a clear sense of 

prioritisation of work and who support tasks were allocated to would help. The ability for the project lead to go straight to the support task owner rather than through another HoP 

would also assist.

Difficult to say as I feel this project has been exemplary. It would have been better to have had slightly more time between the tender results coming back in and having to write the 

reports to Members. The timescales were met as Members and staff went above and beyond to meet the tight timeframes.

Individual CoP leads managing their own areas of work in collaboration with the service once actions had been tasked

I think the project has worked well.  Time restraints due to other work pressure have made it challenging at times but overcome.

More than 2 bidders.  Attendance at Project board meetings. Low threshold to be quorate

Maybe better communication with Members over dates of working group meetings etc to ensure attendance.

As said I’m totally happy with how it’s been handled so far.

I was incredibly proud of all the team achieved in the project period. Key staff worked above and beyond to make the procurement and the associated work timely, high quality and 

efficient. Everyone involved should be really pleased with the results - it was a phenomenal effort.

I have pleased that the Peer Review team acknowledged the success of this project and I agree that this is a model that we could package and almost sell to other Authorities as 

best practice.

Just to say "thank you" - job well done! 

personally I think they way it has worked and been co ordinated has worked extremely well
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Report to: 

 

 

Overview and Scrutiny Panel 

Date: 11 July 2019 

Title: ICT Resilience Update 

Portfolio Area: Support Services – Councillor N Hopwood 

 

Wards Affected: All 

 

Urgent Decision: N Approval and 
clearance obtained: 

Y  

  

  

Author: Mike Ward Role: Head of IT Practice 

Contact: mike.ward@swdevon.gov.uk 01803 861310 

 

 
 

Recommendation:   

1. That the Panel note the progress made to date in 

maintaining resilient IT systems and networks since June 
2018 

 

 
1. Executive summary  

1.1 Resilient IT systems are critical to the Council in delivering its 
services and to enabling its staff to work in an agile way. It is 

the service that enables all officers and Members access to 
information and communications tools.  

1.2 Maintaining resilient systems is the responsibility of the IT 

Community of Practice, supported by the IT Service Desk 
(where issues are captured when reported)  

1.3 An update was previously provided to the Panel in June 2018 
with a resolution that a further update be provided in twelve 
months’ time.  

1.4 This report is an update on both the work completed and 
currently planned which serves to further improve the 

resilience of the IT service and availability times. 
1.5 Good progress has been made so far with further actions 

planned as set out in this report. 
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2. Background  
 

2.1 The IT Community of Practice is responsible for delivery and 
availability all back office software, email, Skype and 

telephony, networking, connectivity, remote access and 
security.    

2.2 The previous IT (28 June 2018 O&S7/18) resilience report 

detailed the following work as “in progress”. 
2.2.1 New Internet link to Kilworthy Park (West Devon 

Borough Council head office) which would allow 
continuity of access and telephony in the event that 
Follaton House loses Internet connectivity. 

2.2.2 The specification and purchase of new, more fault 
tolerant core network switches (devices which push 

data around our network) to replace current aging 
equipment. 

2.2.3 Commissioning of new web filtering system to protect 

internet users from malicious sites. 
2.3 The following work was detailed as “planned”  

2.3.1 Following a period of evaluation and consultation, the 
migration of members email to cloud hosted Microsoft 

Office365 allowing more freedom of access without 
compromising security. 

2.3.2 The implementation of an application architecture 

refresh for the Civica Software to improve response 
speed and availability. 

2.3.3 Following the successful response to the severe 
weather, we will ensure that procedures are in place so 
that the Council is continuously ready to respond in a 

similar way whenever officer access to Follaton House 
or Kilworthy Park are compromised, with office 

systems and telephony uninterrupted.  
2.3.4 Conduct a Business Continuity rehearsal to ensure the 

requirements of the Organisational Business Continuity 

Plan are met. 
 

 
3 Outcomes/outputs  

 

Progress to date is as follows  
 

3.1 The new Internet link was successfully commissioned giving 
speeds of 0.5 GB/sec – The enables us to replicate data 
backups to Kilworthy Park every 2 hours. 

3.2 In all, 26 core network switches have been replaced with new 
more fault tolerant devices and there have been no network 

issues since. Other configuration changes have also improved 
speed and reliability. 

3.3 The new web filtering software was successfully 

commissioned. 
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3.4 Implementation of the new Civica load balanced platform 
architecture is partially complete and it is planned to finish 

this work by the end of August 2019. 
3.5 Given the organisation’s dependence on remote access to 

deliver services, an order was placed in June 2019 to 
purchase an additional Pulse Secure remote access appliance 
which can be utilised as both a test device and a live failover 

in the event of a fault developing in one of the existing pair 
of devices. This will help to mitigate against the issues 

recently experienced where the Pulse system occasionally 
failed on computers. More detail on this is set out in the 
report to Panel on 13 June 2019 (Agenda Item 9)  

3.6 The Microsoft Office 365 programme was temporarily halted 
due to staffing resources being prioritise to build a new 

Intranet platform then migrate existing content and train 
content authors. 

3.7 Business continuity rehearsals have been conducted with 

systems and data successfully being restored to facilities in 
Kilworthy Park, but the exercise has highlighted the need for 

additional hardware at the site to deliver an acceptable level 
of performance.   

3.8 Further work is required to ensure the requirements of the 
business are met and system recovery times are agreed. 
 

Additional work in progress or completed 
3.9 In addition to the work proposed in the last report, the 

following work further provides additional reassurance, 
enhances the resilience of the IT service. 

3.10 The IT CoP regularly publicises the risk Malware poses to the 

organisation, provides information and training on how to 
identify it, and tests officers’ level of knowledge by delivering 

face to face training, sending out educational emails and 
phishing tests. 

3.11 We have installed and are currently configuring a new 

network storage device to replace the existing aging file 
storage device which hosts staff files and data. 

3.12 Currently upgrading Exchange server and Exchange 
architecture to improve maintenance and recovery times.  
This also prepares for migration to Office 365 when required. 

3.13 Regular IT health checks are undertaken which are 
conducted by accredited external companies. These are 

annually commissioned standards tests of system security, 
designed to asses our suitability for connection to 
government networks. 

3.14 We received a “Good Standard” in the Cyber Security Report 
from Devon Audit Partnership 

3.15 Increased speed of internet connection from 100Mb to 1GB 
allowing greater connection capability.  
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Current Performance 
3.16 The IT COP maintains statistics around network and 

application availability. Appendix A shows a selection of 
server uptime statistics for main business systems.  Server 

uptime is considered to be very good.  The downtime 
included in the reports includes that which occurs as a result 
of planned, out of hours or overnight down time 

 
3.17 When officers report issues which are affecting their 

productivity, it is generally a client application issue which we 
address by ensuring we are continuously testing and 
deploying current releases of applications such as W2 and 

APP 
 

 
4 Options available and consideration of risk. 

4.1 The programme of improvements above contributes to 

reducing the risk of service interruption and to ensure the 
solutions meet the requirement of the Councils business 

continuity plan. 
4.2 Where risks are identified, they will be entered in the 

corporate risk register for consideration. 
 

 

5 Proposed Way Forward 
5.1 To continuously work towards reducing risk to business 

continuity by researching and implementing hardware, 
software and process improvements. 
 

 
6. Implications  

 

Implications 

 

Relevant  

to  
proposals  
Y/N  

Details and proposed measures to address  

Legal/Governance 
 

N  

Financial 
 

N  

Risk N  
 

Comprehensive Impact Assessment Implications 
 

Equality and 
Diversity 

 

N None 

Safeguarding 

 

N None   
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Community 

Safety, Crime 
and Disorder 

N None 

 

Health, Safety 
and Wellbeing 

N None 

Other 
implications 

N None 
 

 
 
 

Supporting Information 
 

Overview and Scrutiny Panel Agenda Item 9 13 June 2019 – “IT System 
Update”  
 

Overview and Scrutiny Panel O&S7/18 28 June 2018  
 

 
Approval and clearance of report 
 

 

Process checklist Completed 

Portfolio Holder briefed  Yes 

SLT Rep briefed Yes 

Relevant  Exec Director sign off (draft) Yes 

Data protection issues considered Yes 

If exempt information, public (part 1) report 

also drafted. (Cabinet/Scrutiny) 

Not Applicable 
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IT Resilience – Appendix A  

 
 

 

 
Shows the health of Civica W2 servers by retrieving a document. 

 

 

 
Civica APP application up time 
 

 
 

 
All servers in the Skype group 
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Northgate Revs and Benefits. Down time is between 2:00 am and 4:00 am each 

night for backing up databases. 

 

 

 
 

 
Measures the ability of the mail system to send and receive emails. 
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Report to: Overview and Scrutiny Panel 

Date: 11 July 2019 

Title: OVERVIEW AND SCRUTINY ANNUAL REPORT 

Portfolio Area: N/A 

Wards Affected: All Wards 

Urgent Decision:  N Approval and 

clearance obtained: 

Y  

Date next steps can be taken: 
(e.g. referral on of recommendation or 

implementation of substantive decision) 

 

Any 
recommendations 

will be presented 
to the Special 

Council Meeting 
on 25 July 2019 

Author: Darryl White Role: Senior Specialist – 

Democratic Services 

Contact: darryl.white@swdevon.gov.uk  

 

 
 

RECOMMENDATION 

That the Panel RECOMMEND to the Council that the Annual 

Report for 2018/19 be approved. 

1.  Executive summary  
1.1 It is a constitutional requirement for the Overview and Scrutiny 

Panel to report annually to full Council on its workings and make 

recommendations for future work programmes and amended 
working methods (if appropriate); 

 
1.2 As a consequence, the Panel’s draft Annual Report is presented at 

Appendix A.  

 
2.  Background  

2.1 The last financial year has been one of significant change for the 
Council and the Panel has played a key role during this year in 

taking stock of the key issues, successes and challenges that have 
been met by the Council and how these have been addressed.   

 

3. Options available and consideration of risk  
3.1 Not only is it a constitutional requirement for the Overview and 

Scrutiny Panel to produce an Annual Report, but it is also 
recognised as being good practice to do so.    
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3.2 Whilst an alternative to the report could be a verbal report from the 

Chairman of the Panel, it is considered more appropriate to have a 
formal written document accessible to the public and published on 

the Council website. 
 
4. Proposed Way Forward  

4.1 It is proposed that the contents of the Report be approved. 
 

4.2 Members’ views on the presentation and content of the report 
would be helpful to inform and shape future Annual Reports. 

 

5.  Implications  
 

Implications 
 

Relevant  
to  

proposals  
Y/N  

Details and proposed measures to address  

Legal/Governance 
 

Y The production of an Annual Overview and Scrutiny 
Report is a requirement of the Council Constitution. 

Financial 
 

N There are no financial implications directly arising 
from this report. 

Risk Y There are no risk implications directly arising from 
this report. 

Supporting 
Corporate 
Strategy 

 The Annual Report has been set out in accordance 
with each of the themes that underpin the Council’s 
Corporate Strategy. 

Comprehensive Impact Assessment Implications 

Equality and 
Diversity 

 There are no equality and diversity implications 
directly arising from this report. 

Safeguarding 

 

 There are no safeguarding implications directly 

arising from this report. 

Community 

Safety, Crime 
and Disorder 

 There are no community safety or crime and 

disorder implications directly arising from this report. 

Health, Safety 
and Wellbeing 

 There are no health, safety or wellbeing implications 
directly arising from this report. 

Other 
implications 

 The publication of this Annual Report may help 
understanding and raise the profile of the Council’s 

Overview and Scrutiny function. 

 

Supporting Information 
 
Appendices: 

A: The Draft Overview and Scrutiny Annual Report 
 

Background Papers: 
- The Council Constitution; and 
- Overview and Scrutiny Panel agendas and minutes from the 2018/19 

Municipal Year. 
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South Hams District Council - Overview and Scrutiny Annual Report 2018-19

Foreword from the  
Panel Chairman

Cllr Michael Saltern
Chairman of  
South Hams  

District Council  
Overview and  
Scrutiny Panel

In presenting the Annual Overview & Scrutiny Report 
for 2018/19 I would like to draw attention to the newly 
published guidance for Overview & Scrutiny Panels which 
was released May 19. 

2019 statutory guidance

It recommended that authorities should operate an 
assumption of transparency towards overview and 
scrutiny committees, and highlights 10 principles 
that would help to develop a supportive culture

	

	 Recognising scrutiny’s legal and democratic 
legitimacy

	

	 Identifying a clear role and focus

	

	 Ensuring early and regular engagement 
between the executive and scrutiny, for 
instance via a work programme

	

	 Managing disagreement, particularly over 
party politically contentious issues, for example 
via an executive-scrutiny protocol

	
	 Providing the necessary support, including 

access to resources and to senior officers where 
appropriate. County and unitary authorities are 
required to appoint a statutory scrutiny officer;

	

	 Ensuring impartial advice from officers

	

	 Communicating scrutiny’s role and purpose to 
the wider authority

	

	 Maintaining the interest of full Council in the 
work of the scrutiny committee: ensuring that 
there is a link between full council proceedings 
and overview and scrutiny

	

	 Communicating scrutiny’s role to the public

	

	 Ensuring scrutiny members are supported in 
having an independent mindset.32

I highlight this as it is clear that although 
coming into force just after this year, I can state 
unequivocally that during the 18/19 year every 
aspect of this guidance was applied based on the 
commitment and full respect for their responsibility 
by each of the Panel Members, Council officers and 
wider Council Membership. 

Attendance by Council members from other 
Committees was a regular feature and their 
participation, understanding and interest was clear 
throughout.

I extend personal thanks to the Panel Members 
who underpinned the utmost transparency and 
balance of challenge and support which is so 
vital to the process. There is a key requirement 
within the skill set of Panel Members this being 
“independence of mind” which is essential in 
fulfilling their role. I commend all of the Panel 
Members for portraying that requirement 
throughout the year. 

I must conclude with my deep appreciation to 
the Lead Officer for Scrutiny Mr Darryl White for 
his efficiency and support for Panel Members 
throughout the year and all of the officers for their 
reports, presentations and total commitment to the 
principles of Overview and Scrutiny.

Cllr Michael Saltern
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Introduction

We are pleased to present the Overview and Scrutiny Annual Report 
which outlines our work during the 2018-19 Municipal Year and which 
provides general information on the overview and scrutiny function at 
South Hams District Council.

Overview and Scrutiny is a key part of the democratic 
decision-making process in local councils, where 
Panel Members can contribute to shaping Council 
policy, community wellbeing and accountability. The 
Panel does this by: reviewing Council services and 
policies, community issues and key decisions and 
making recommendations for improvement.

The four key principles of Overview and Scrutiny are:

	

	 Provides a ‘critical friend’ challenge to 
executive policy makers and decision-makers;

	

	 Enables the voice and concerns of the public to 
be heard;

	

	 Is carried out by ‘independent minded Members’ 
who lead and own the scrutiny role; and

	

	 Drives improvement in public services.

The Panel Members consider these principles when 
selecting topics to investigate whether it is holding 
the Executive to account, reviewing policies, policy 
development or the scrutiny of 
external bodies.

The Council recognises the 
importance of the overview and 
scrutiny function in its governance 
arrangements and officer support. 

The Council’s governance arrangements specify 
that all 31 Members of the Council are considered 
to be either an Executive Member (of which there 
are 6); a Development Management Committee 
Specialist Member (of which there are 12); or an 
Overview and Scrutiny Panel Specialist Member (of 
which there are 13).

The lead officers supporting the Panel for 2018/19 
were the Council’s Group Manager – Commercial 
Services and the Senior Specialist – Democratic 
Services.
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The role of the Overview 
and Scrutiny Panel

Overview and Scrutiny is a key part of the Council’s political structure and it 
plays a vital role in improving the services that people of the District use – 
whether a resident, employed here or just visiting. Overview and Scrutiny does 
not just look at the way the Council does things, it can look at anything which 
affects the lives of people within the District and it allows citizens to have a 
greater say in Council matters.

Overview and Scrutiny allows Members to review 
and scrutinise decisions, look at existing practices 
and make recommendations to help ensure the 
residents of the South Hams receive excellent 
services. The overall aim is to ensure overview 
and scrutiny adds value to the Council’s decision-
making process and makes a positive contribution 
towards policy development.

The detailed terms of reference and procedure 
rules for the Overview and Scrutiny Panel can be 
found at: Part 2 – Article 5; Part 3 – Delegation 
Scheme; and Part 4 – Rules of Procedure of the 
Council Constitution. The Council Constitution can 
be accessed via the following link:

www.southhams.gov.uk/
article/3689/Our-Constitution

5
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ENVIRONMENT
Protecting, conserving

and enhancing our
built and natural

environment

COUNCIL

Delivering
efficient and 
effective services

ENTERPRISE

Creating places for
enterprise to thrive
and business to grow

Council and residents
working together to

create strong and
empowered communities

COMMUNITIES

Supporting positive,
safe and healthy

lifestyles and helping
those most in need

WELLBEING

HOMES

Enabling homes
that meet the
needs of all

6

Agenda Items –  
Corporate Priorities
The Overview and Scrutiny Panel met formally on eight separate 
occasions during the 2018/19 Municipal Year. 

In addition, the Panel met jointly with the Development Management Committee on 
one occasion to consider the draft Budget Proposals (and Fees and Charges) for 2019/20. 
Due to the relevance of the matter to both Member Bodies, a Performance Update on 
the Development Management Service was also presented to the Joint meeting.

In considering its work programme, the Committee gave great emphasis to the 
Council’s Corporate Strategy and the six strategic themes, which are shown in the image 
alongside this text.

The Panel has consequently received a number of reports (and made a number of 
recommendations) which are linked to these strategic themes. Whilst it is acknowledged 
that a number of these cut across a number of these themes, for the purpose of this 
Annual Report, they are aligned to the theme that is considered the most relevant:
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COUNCIL        Delivering efficient and effective services

Action 18/19 Progress

Civica / IT: 
Lessons Learnt

The Panel considered a report that sought endorsement of the conclusions of the Civica 
/ IT lessons learnt exercise and the proposed actions and proceeded to RESOLVE that:

1.	 the conclusions of the lessons leant exercise and the proposed actions be endorsed; 
and

2.	 in the future for key projects:

a.	 adequate procurement processes and frameworks be put in place (including, 
if deemed appropriate, the creation of a Member Board) that ensures that the 
Council maximises the advantages to the Council and its residents; and

b.	 Members and relevant stakeholders be more involved as the project evolves;

3.	 the Audit Committee be asked to examine whether the Council has maximised all 
the potential avenues outlined in the agenda report.

ICT Resilience 
Update

Members considered a report that provided an update on the Council’s IT systems and 
the steps being taken to meet the expected Business Continuity requirements of the 
organisation.

Such was felt to be the importance of this matter that the Panel noted the contents of 
the report and requested a further update in twelve months’ time.

Review and 
Effectiveness 
of Car Parking 
Equipment – 
Verbal Update

In response to it becoming apparent that a number of car parking machines had been 
broken (and remained unfixed) for a period of time, the Panel received a verbal update 
in this regard.

During the debate on this matter, it became evident that there were a number of other 
issues with the contractual arrangements and the Panel resolved that:

1.	 it expresses its deep concerns over:

a.	 Whether the current contract remained fit for purpose; and
b.	 The apparent shortcomings in: contract management; inconsistencies of 

maintenance of equipment; and inadequacy of spare parts held;

2.	 A full report be presented to its 6 September 2018 meeting that addressed each of 
the concerns raised and the direction of travel in relation to future service provision 
for Council Car Parks; and

3.	 Senior officers be asked to review other rolling contracts managed by the Council to 
ensure that they each remain fit for purpose.

Following consideration of the full report, the Panel proceeded to endorse the actions 
that had been taken by officers and the steps being taken by the Metric Group. In 
recognition of the issue remaining unresolved, the Panel also concluded that, in the 
event of the compensatory offer from the Metric Group remaining unsatisfactory, then 
senior representatives of the Group should be invited to attend a future meeting.

As a result of Metric Group representatives failing to attend a Panel meeting, it was then 
resolved that the Executive recommend to Council that officers consider, as a matter of 
urgency, the appointment of a new company to provide and maintain the Council’s Car 
Parking Pay and Display Machines, with a progress report being presented to a future 
Panel meeting.

7
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Medium Term 
Financial 
Strategy 
Presentation

The Panel received a presentation that outlined a series of recommendations on the 
Medium Term Financial Strategy.

After a lengthy debate, the Panel “RESOLVED that the following views be expressed to 
the Executive and the Council as part of the development of the Medium Term Financial 
Strategy:

1.	 That the strategic intention be set to raise Council Tax by the maximum allowed 
in any given year (without triggering a Council Tax Referendum) to endeavour to 
continue to deliver services. (NB. the actual Council Tax for any given year will be 
decided by Council in the preceding February);

2.	 That an application be submitted for Business Rate Pilot status for 2019/20, with 
agreement being given to a 40% District / 34% Devon County Council / 1% Fire split 
for the 75% scheme. In the event of the Pilot bid being unsuccessful, that agreement 
be given to the Council remaining part of the Devon Business Rates Pool for 2019/20;

3.	 That Central Government and Devon MPs be actively lobbied to support a 2019/20 
Devon Pilot bid;

4.	 That the Council actively lobby and engage with the Government, Devon MPs 
and other sector bodies (e.g. the District Councils Network and the Rural Services 
Network) for a realistic Business Rates Baseline to be set for the Council for 2020 
onwards;

5.	 That the Council responds to the technical consultation in support of the 
Government eliminating Negative Revenue Support Grant. In addition, the 
Council should continue to lobby for Rural Services Delivery Grant allocations that 
adequately reflect the cost of rural service provision;

6.	 That £500,000 of New Homes Bonus funding be used for 2019/20 to fund the 
Revenue Base Budget and then reduce this funding to £400,000 by 2020/21 and 
£250,000 by 2021/22 for modelling purposes;

7.	 That, as part of the Budget Setting process, a review be undertaken by Members 
into the annual level of contributions to Earmarked Reserves (£722,300) and the 
adequacy of the existing level of Unearmarked Reserves (£1.8 million) and Earmarked 
Reserves (£8.3 million) (NB. this will assess the adequacy of Reserves levels in light of 
future plans and pressures);

8.	 That the Council takes specialist pension advice on the options for the Council’s 
Pension position, with the aim of reducing the current contributions, increasing 
affordability, whilst best managing the pension deficit;

9.	 That the Council continue with the Local Government Terms and Conditions of 
the Employment Green Book for at least 2019/20. That a review of all options for 
reducing staff costs (by varying terms from the Green Book from 2020/21) be 
undertaken, with an initial report being presented back before the end of 2018/19.

IT 
Procurement 
Exercise

Having considered an exempt report, the Panel endorsed the proposed IT Procurement 
exercise and recommended to the Executive that it approves the proposed way forward.

Business 
Continuity 
Plan – Verbal 
Update

Following a verbal update on the Business Continuity Plan, the Panel thanked the lead 
officer and was suitably assured that adequate progress was being made.

8
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Ombudsman 
Annual Review 
Letter 2018

The Committee reviewed the Ombudsman Annual Letter for 2018 and welcomed the 
improved performance in respect of dealing with customer complaints. In particular, 
Members were assured that the Council was reviewing (and taking learning points) from 
each complaint received.

Regulation of 
Investigatory 
Powers Act 
(RIPA) 2000 
Policy and 
Update

The Committee reviewed the RIPA 2000 Policy and recommended its approval to the 
Council. This recommendation was then approved without amendment by the Council.

Also, the Panel welcomed the Investigatory Powers Commissioner’s Office report and 
recommendations and the fact that there had been no RIPA Authorisations to the 
Council since the last annual update.

General Data 
Protection 
Regulation 
(GDPR) 
and Data 
Protection 
Policy Update

Members considered an amended Data Protection Policy and an update on the General 
Data Protection Regulation and recommended to Council that they be approved. These 
recommendations were subsequently approved by the Council.

Draft Member 
Induction 
Programme 
2019

The Panel considered the draft Member Induction Programme for 2019 and, subject to 
inclusion of some minor amendments, Members unanimously approved the roll-out of 
the Programme.

Development 
Management 
– Performance 
Update

At the joint Budget meeting of the Panel and Development Management Committee, a 
Development Management – Performance Update was also presented for consideration.

The joint meeting proceeded to recommend to the Executive and Council that:

1.	 The actions being taken to secure improved performance within the Development 
Management Service be endorsed;

2.	 As part of the 2019/20 Budget Setting process, support be given to the addition of a 
Level 5 Specialist, at a cost of £29,000, within the Development Management service 
(to be funded through planning income); and

3.	 In the event of recommendation 2 being approved, a further service capacity review 
be undertaken by the Panel six months after the additional Level 5 Specialist takes 
up their post.
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Fees and 
Charges 
2019/20

The joint meeting of the Panel and the Development Management Committee 
considered the setting of Fees and Charges for 2018/19 as part of the draft Budget 
Setting process. In so doing, the meeting recommended to the Council (via the 
Executive) that:-

1.	 the proposed fees and charges set out for Parks, Open Spaces and Outdoor Sports 
be approved;

2.	 the proposed Environmental Health Charges be approved;

3.	 the proposed Fees and Charges for Development Management be approved;

4.	 delegated authority be given to the Group Manager for Commercial Services, in 
consultation with the lead Executive Member, to set the Dartmouth Lower Ferry 
Fees to take account of market conditions, including competitor charges;

5.	 there are no changes to the Car Park Charges for 2019/20, except for where this has 
been agreed as an alternative to the implementation of Pay on Entry at public toilets 
(NB. a report will be presented to the Executive in this respect in due course);

6.	 the proposed changes to Boat Storage Charges be approved;

7.	 delegated authority is given to the Group Manager for Commercial Services and 
Section 151 Officer, in consultation with the Portfolio Holder, to set the Commercial 
Waste charges, once all the price modelling factors are known;

8.	 officers undertake a review into all aspects of fees and charges related to zoo 
licensing, with these being reported back to the joint Budget Consultation meeting 
in January 2020.

Budget 
Proposals 
for 2019/20 
Onwards 
Update

The joint meeting also considered the Budget Proposals for 2019/20 Onwards and 
recommended to the Council (via the Executive) that support be given to:

1.	 the increase in Council Tax for 2019/20 of £5;

2.	 the financial pressures amounting to £1,354,700;

3.	 the net contributions to/from Earmarked Reserves amounting to £782,300;

4.	 the proposed savings of £1,060,226 for 2019/20;

5.	 the proposed use of £500,000 of New Homes Bonus funding to balance the 2019/20 
Revenue Budget (as shown in Appendix E of the presented agenda report); and

6.	 the following measures being implemented to close the predicted 2019/20 Budget 
Gap of £75,007:

a.	 reduce the contribution to the Planning Policy and Major Developments from 
£75,000 to £50,000;

b.	 remove the £7,000 allocated to the ‘Communities Together Fund’; and

c.	 reduce the contribution to the Land and Development Reserve from £50,000 to 
£7,000.

7.	 the content of the Capital Programme Proposals for 2019/20 that totals £1,290,000 
be supported;

8.	 the content of the Capital Programme Proposals for 2019/20 that totals £14,001,000 
be supported; and

9.	 the proposed financing of the 2019/20 Capital Programme of £15,291,000 from the 
funding sources be supported.
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Employee 
Terms and 
Conditions

With regard to the ‘Employee Terms and Conditions’ agenda item that was due for 
consideration by the Executive, assurances were given to the Panel that copies of all 
relevant consultation documents would be circulated to all members of staff and every 
response submitted would be taken into account before any final agreement was 
reached.

Peer Challenge 
Action Plan

Consideration was given to a report that provided Members with a copy of the Peer 
Challenge Action Plan and the Panel RESOLVED that:

1.	 That the Peer Challenge Action Plan (as agreed by the Executive) be accepted; and

2.	 That a progress update be brought to the Panel for consideration early in the 
2019/20 Municipal Year.

COMMUNITIES	 Council and residents working together  
	 to create strong empowered communities

Action 18/19 Progress

Community 
Funding Task and 
Finish Group

The Panel supported the recommendations of the Task and Finish Group to reduce 
funding levels allocated to the South Hams Community and Voluntary Service 
and the South Devon Area of Outstanding Natural Beauty. However, when these 
recommendations were presented to the Council, the majority of Members voted to 
defer these decisions to enable for further consideration as part of the wider 2019/20 
Budget Setting process.

Such was the displeasure of the Task and Finish Group Members at this overturn that 
the Panel Chairman took the decision that no further Task and Finish Groups would 
be established during this Council term.

Customer 
Satisfaction 
Survey

The Panel considered the results of the recent Customer Satisfaction Survey and 
noted with concern the results and requested the production of a comprehensive 
Action Plan that would be presented to the next Panel meeting.

When the draft Action Plan was presented, the Panel recommended to the Executive 
that:

1.	 the proposed Customer Satisfaction Action Plan be endorsed;

2.	 the proposed Customer Service Standards be supported; and

3.	 the direction of travel in relation to the Housing Benefits / Contact Centre pilot 
be endorsed.
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HOMES	 Enabling homes that meet  
	 the needs of all

Action 18/19 Progress

Homelessness 
Strategy Action Plan 
2018/19

The Panel considered and recommended that the Executive adopt the 
Homelessness Strategy Action Plan for 2019/20. In addition, the Panel also 
resolved that:

	 	 Those actions that were identified as being incomplete and rolled over to 
the 2018/19 Action Plan (‘Vulnerable Customer Charter to be finalised’ and 
‘Work with Schools to be expanded to include all major Secondary Schools’) 
be progressed as soon as practically possible;

	 	 all Members should be in receipt of updates on:

	 	 a copy of the Citizens’ Advice Bureau report on the Social Prescribing 
pilot;

	 	 the membership of the Health and Wellbeing Board;

	 	 a Briefing Note on those properties that the Council owned within the 
South Hams that were currently leased to South Devon Rural Housing 
Association;

	 	 an interactive Member Briefing Session on the Homelessness agenda be 
convened (NB. this session was subsequently held and regarded by Members 
as being one of the best Learning and Development sessions that they had 
attended during the four year Council term);

	 	 future Annual Reports include reference to actual Case Studies.

Neighbourhood 
Planning: Support 
to Groups – Verbal 
Update

Following receipt of a verbal update on Neighbourhood Planning, the Panel 
resolved that:

1.	 it welcomed the re-launching of the Council’s offer to Neighbourhood 
Planning Groups and asks that it include reference to the Council’s statutory 
responsibilities and funding streams that were potentially available;

2.	 the re-launched version of the offer be circulated to Members and Town and 
Parish Councils as soon as is practically possible;

3.	 Town and Parish Councils be informed about the benefits of working 
together with neighbouring parishes to develop and progress a 
Neighbourhood Plan;

4.	 all Members encourage Groups (and other potentially interested parties) to 
attend future Neighbourhood Planning Workshops convened by the Council;

5.	 the Council is careful that it is realistic and does not over promise the support 
that it can provide to Neighbourhood Planning Groups; and

6.	 a Toolkit be produced and finalised before the end of August 2018.
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Community Housing 
Strategy Update

A report was considered by the Panel that sought to provide it with an update 
on progress with the Community Housing Strategy and the programme of 
action going forward. To expand upon the report, officers also conducted a 
presentation that outlined some of the design ideas that were being developed 
through one of the early schemes at South Brent.

The Panel proceeded to welcome both the contents of the report and the  
officer presentation.

Devon Building 
Control Partnership 
Update

The Panel received a performance overview from the Devon Building Control 
Partnership and endorsed the contents of the agenda report. In addition, the 
Panel also welcomed the assurances given whereby more information (including 
the agenda and published minutes) relating to meetings of the Building Control 
Partnership Committee would now be distributed to the wider membership.

Next Steps – Enabling 
Homes to Meet the 
Needs for All

A report was presented to Members that set out a business case for the 
formation of a Housing Wholly Owned Company and concluded that, on 
balance, there was no requirement for such a Company at this time.

Whilst it was by no means a unanimous view, the majority of Members 
recommended that the Executive agree the following principles:

	 	 that there is no requirement to form a South Hams District Council Housing 
Wholly Owned Company at this time;

	 	 that Council borrowing in order to acquire or develop affordable homes is 
acceptable in principle;

	 	 that affordable homes may be acquired or developed via the Community 
Housing Strategy OR through existing work with Registered Providers or 
Developers (NB, these properties will be allocated in accordance with Local 
Lettings Plans and may be managed via the Council’s Direct Lets Service; and

	 	 That the Council’s affordable housing development / acquisition plans be 
guided as outlined in the agenda report.

Section 106 
Agreements Update

Members considered an update report on Section 106 Agreements and resolved 
that:

1.	 The report, progress and improvements made in monitoring and 
administering Section 106 Agreements be welcomed;

2.	 In the future, the monitoring of administration of Section 106 Agreements be 
reported through the Internal Audit Reporting Cycle;

3.	 The Panel Work Programme be updated to include a ‘Review into the Process 
for Spending Section 106 Deposits for Affordable Housing at its next meeting;

4.	 A Langage Energy Centre Update be considered by the Panel at a future 
meeting;

5.	 Officers consider the most appropriate means of disseminating the Schedule 
to all Members and Town and Parish Councils.

In considering the process for spending Section 106 funding for Affordable 
Housing, the Panel concluded that it was content with the current process for 
spending Section 106 Affordable Housing monies and therefore recommended 
to the Executive that the current process is retained.
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ENVIRONMENT	 Protecting, conserving and enhancing  
	 our built and natural environment

Action 18/19 Progress

Public Toilet Pay on 
Entry Contract Award

An update was given to the Panel on the Public Toilet Pay on Entry Contract 
Award. During which, Members were informed that two tender submissions has 
been received and, following the evaluation stage, the next step would be to 
award the contract.

Waste Performance 
Measures

During consideration of the quarterly performance measures, Members stated 
that they had been inundated with complaints relating to the waste service. 
In highlighting the reputational damage that had been caused to the Council, 
the Member informed that the Working Group was giving its full support to the 
improvement measures that were being put in place by officers.

Call-in of Executive 
Minute E.46/18: 
‘Public Toilets Review’

During this year, a call-in was invoked by the Panel on the decision arising from 
Executive Minute E.46/18 ‘Public Toilets Review’.

In debating the Call-in, a number of Members expressed sympathy with the 
process concerns that had been identified and felt that there were a number of 
lessons to be learnt. As a consequence, the following motion was PROPOSED 
and SECONDED and when put to the vote was declared CARRIED:-

‘That Minute E.46/18 ‘Public Toilets Review’ be referred back to the Executive at its 
meeting on 13 December 2018 for further consideration and with the following 
comments:-

1.	 That the Panel support a further consultation exercise being carried out with 
those local town and parish councils who have requested that opportunity, with 
the outcome being reported back to the Executive meeting on 7 February 2019; 
and

2.	 That the Panel:

-	 note that the financial information that was presented to the Executive 
meeting on 22 November 2018 had since been verified by Internal Audit and 
(with the exception of the facility at Fore Street, Kingsbridge) had been found 
to be accurate; and

-	 identify that significant inconsistencies had occurred during the consultation 
exercise for this project and would hope that lessons would be learned for 
future projects.
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ENTERPRISE	 Creating places for enterprise to thrive  
	 and business to grow

Action 18/19 Progress

Commercial 
Investment to 
Support Economic 
Activity

The Panel highlighted the decision of the Executive in respect of the ‘Council 
Owned Asset Investment and Development’ exempt agenda item.  Whilst 
some Members were of the view that this exempt information should be made 
publically available, the majority of the Panel did not agree.  However, the Panel 
unanimously agreed that there was a need for greater emphasis to be placed 
on openness, transparency and earlier engagement with local ward Members in 
such matters.

Activities to Support 
Economic Growth

Members gave consideration to a report that sought to recommend that the 
Commercial Property Strategy be adopted.  Upon the conclusion of the debate, 
the Panel resolved that:

The following views be expressed to the Executive:

1.	 That the Panel endorse the principle of a Commercial Property Strategy that 
includes the following multiple objectives:

-	 To support regeneration and the economic activity of the District;

-	 To enhance economic benefit;

-	 To grow business rate income;

-	 To assist with the financial sustainability of the Council as an ancillary 
benefit;

-	 To help the Council continue to deliver and/or improve frontline services 
in line with the Council’s adopted strategy and objectives; and

2.	 That the proposed Commercial Property Strategy be revised, with a detailed 
Terms of Reference for the Investment Member Group being drafted and 
further consideration being given to the proposed delegated decision-
making process in time for consideration at the next Executive meeting.

Town Centres Strategy Members requested a report that set out whether and what the approach of the 
Council should be to the vitality of town centres.  Following an extensive debate, 
the Panel supported the proposed way forward, subject to the inclusion of an 
additional action whereby: ‘a meeting of representatives of the Town Councils, 
their Neighbourhood Planning Groups, local Ward Members and Council Officers 
be convened to discuss and consider the issues raised in the agenda report and 
to formulate, if possible, an agreed way forward.’

Langage Energy Park 
– Update

In consideration of a report that provided an update on Langage Energy Park, 
the Panel:

1.	 Welcomes and acknowledges the work that had been undertaken so 
far, but requests that significant emphasis be placed on encouraging 
the enhancement of the timescale for bringing forward much needed 
employment opportunities; and

2.	 Recognises that, whilst outside the control of the Council, it still wishes to 
express its disappointment at the lack of progress being made on the project.

15

Page 99



South Hams District Council - Overview and Scrutiny Annual Report 2018-19

WELLBEING	 Supporting positive, safe and healthy lifestyles  
	 and helping those most in need

Action 18/19 Progress

Food Safety Audit 
Action Plan

The Panel received and welcomed an update on the Food Safety Audit 
Action Plan and Food Safety Service Plan and thanked and paid tribute to the 
achievement whereby 100% of due food safety inspections had been completed 
during 2017/18.

Fusion Lifestyle 
Annual Review 
Presentation

Representatives from Fusion Lifestyle attended two Panel meetings during 
2018/19.

At the first meeting, the focus of the Panel was on Fusion’s Strategic Community 
Development Team and adopted Development Plan that sought (amongst other 
things) to: increase regular participation numbers; target older people, young 
peoples and disadvantaged and deprived communities; promote healthy living; 
and develop greater methods of partnership working.

Secondly, representatives were in attendance to conduct a presentation to the 
Panel that summarised their performance between January and December 2018.  
In the deliberations, it was apparent that Members were very supportive of the 
progress that was being made by Fusion Lifestyle and resolved that the Panel:

1.	 greatly value the Fusion Annual Report for 2018 and welcomes the proposals 
going forward for 2019;

2.	 ask that Fusion give an increased focus and emphasis to Outreach Service 
provision in the rural parishes; and

3.	 acknowledge the willingness of Fusion to adopt more energy efficient 
working practices and work with relevant partners in the South Hams to 
meet this objective.

Community Safety 
Partnership (CSP)

In line with statutory requirements, the Panel considered its annual update from 
the CSP and raised a number of issues that were to be taken forward.  In their 
concluding comments, Panel Members were of the view that the CSP was a 
very effective Partnership that was making a real difference in the South Hams, 
Teignbridge and West Devon areas.
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Drug and Alcohol 
Abuse Task and Finish 
Group

The Panel approved the formation of a Drug and Alcohol Abuse Task and Finish 
Group and received regular progress updates.

During these updates, the Panel noted the contents of a Briefing Note on 
designing out intravenous drug use in Council public conveniences and 
recommended to the Executive that £2,500 be spent from the Repairs and 
Maintenance Earmarked Reserve to pay for the works necessary to design out 
the use of intravenous drugs in the male toilets at Coronation Road, Totnes.

When considering the concluding Review report, the Panel resolved that:

1.	 the Council be RECOMMENDED that it support and participate (wherever 
possible) in Police and Public Health England campaigns around drug 
reporting, harm minimisation and education;

2.	 the response from the Group that CCTV linking into a central hub is cost 
prohibitive be acknowledged;

3.	 the Member Budget Workshop explore the possibility of obtaining annual 
funding for youth activities / engagement as a diversionary approach to 
Crime and Disorder (including drug use) within the South Hams District;

4.	 the Member Budget Workshop explore the possibility of obtaining funding 
from Outside Bodies so to enable the Council to support part 3 of the 
recommendation by a part-time post or by other means;

5.	 subject to the availability of funding, the Council proactively supports and 
participates in Junior Life Skills as part of a preventative approach and early 
intervention / education for young people; and

6.	 the Council supports and proactively participates in partnership working 
with multi agencies and other initiatives relating to the prevention of drug 
use and anti-social behaviour amongst young people.  Such support and 
activity to be explored by Members of the Task and Finish Group with 
subsequent referral back to the Overview and Scrutiny Panel.

Safeguarding Update In recognising the importance of the Safeguarding agenda, the Panel requested 
receipt of a formal report and proceeded to “RESOLVE that Members:

1.	 review safeguarding as an annual standing agenda item;

2.	 ask that the following items be included in the next safeguarding update report:

-	 a summary of the number of cases;

-	 the types of cases;

-	 any trend analysis; and

-	 identified areas of particular risk; 

3.	 be sighted on how to meet our safeguarding duties; the measures in place and 
the associated risks ;

4.	 support the inclusion of Safeguarding Briefings for Members after the local 
elections in May 2019; and

5.	 support a Safeguarding Policy review being undertaken during 2019/20.”
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Agenda Items –  
Public Forum
In line with its openness and transparency agenda, the Council has adopted 
provision for the Overview and Scrutiny Panel to set aside 15 minutes at the 
start of each meeting to enable members of the public to raise issues and/or 
questions in line with its Procedure Rules. 

During 2018/19, the Panel was presented with 1 questions/issues for consideration that focused on the 
following issue:

	

	 a request for the Council to publish a list of the sites it was currently considering for development. In 
response, assurances were given to the questioner that this list was to publicly available on the Council 
website within a week of this question being asked
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Standards Update and 
Governance Matters
In accordance with the Council Constitution, the Overview and Scrutiny Panel 
is responsible for monitoring complaints (including Ombudsman complaints 
and those against Members alleging a breach of the Code of Conduct) and for 
the standards responsibilities under the Localism Act.

As part of these responsibilities, the Panel has considered:

19

Recommendations from the Code 
of Conduct Hearing Panel on the 
Complaints Process

The Panel considered a series of recommendations 
from the Hearing Panel and resolved that:

1.	 A full review of the Council’s Code of Conduct 
be undertaken by the Monitoring Officer, in 
consultation with the Members of the Code 
of Conduct Hearing Panel, with the findings 
being presented back to a future meeting of 
the Panel;

2.	 Officers be asked to write to Town and Parish 
Council Clerks outlining the total number of 
town and parish councillor complaints that had 
been received by the District Council and the 
consequent costs that were associated with 
their administration;

3.	 The Council be RECOMMENDED that 
representations be sent to the Secretary of 
State and local MPs outlining the Council’s 
concerns over the current regulations (e.g. 
the lack of any meaningful penalties and 
the unfairness of District Councils having to 
absorb the costs of administering the scheme 
for its local Town and Parish Councils (NB. this 
recommendation was subsequently approved by 
the Council at its next meeting);

4.	 Town and Parish Council Clerks promote the 
benefits of informally resolving complaints 
before a formal process is instigated;

5.	 Officers be asked to convene a ‘Code of 
Conduct and Councillor Behaviour’ training 
session for town and parish clerks and 
councillors;

6.	 A meeting be held between the Hearing Panel 
Members; the Monitoring Officer; and the 
Devon Association of Local Councils County 
Solicitor to express the concerns of the District 
Council over the number of complaints that 
were being received against local town and 
parish councillors; and

7.	 The Monitoring Officer be encouraged to revisit 
the Council’s pool of Investigating Officers in 
an attempt to build capacity to ensure that 
complaints are dealt with in a more timely 
manner.

Page 103



South Hams District Council - Overview and Scrutiny Annual Report 2018-19

Hearing Decision Notices Arising  
from Meetings of the Code of Conduct 
Sub Panel

The Panel noted the contents of the Decision 
Notices relating to alleged breaches of the Code of 
Conduct by Cllr Coles of Dartmouth Town Council 
and Cllr Adams of Totnes Town Council.

Review of Procedure for Dealing with 
Standards Complaints

The Panel considered a report that presented a 
review into the Council’s ‘Dealing with Standards 
Complaints’ procedure and RECOMMENDED to 
Council that, with effect from May 2019:

1.	 the revised ‘Dealing with Standards Complaints’ 
procedure (as attached at Appendix A of the 
presented agenda report) be adopted; and

2.	 the review of the associated Hearing procedure 
be delegated to the Monitoring Officer, 
in consultation with the Chairman of the 
Overview and Scrutiny Panel. 

The Council approved these recommendations at 
its meeting on 21 February 2019.

20

General Dispensations to Members 
and Appointment of Independent 
Persons

The Panel considered a report that:

-	 sought approval to grant the General 
Dispensations that were set out in the 
presented agenda report; and

-	 recommended appointing two additional 
Independent Persons.

and RESOLVED that:

1.	 grant the General Dispensations (as set out 
in paragraphs 2.4 and 2.5 of the presented 
agenda report) from the Annual Council 
meeting in May 2019 to the Annual Council 
meeting in May 2020 so that:

a.	 A General Dispensation is granted to all 
multi or dual-hatted Members of South 
Hams District Council to speak and vote 
on matters where they are Members of 
another local authority and in receipt of a 
Members’ Allowance; and

b.	 A General Dispensation is granted to all 
Members as set out in paragraphs 2.4.1 to 
2.4.5 of the presented agenda report; and

2.	 Council be RECOMMENDED that Mrs Victoria 
Spense and Mr Martin Gleed (West Devon 
Borough Council Independent Persons) be 
also appointed to South Hams District Council 
from the Annual Meeting in May 2019 until 
the Annual Meeting in May 2023 and that all 
appointed Independent Persons be in receipt 
of regular performance reviews.

	 (NOTE. these recommended appointments 
were approved at the Annual Council meeting 
held on 16 May 2019).
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The 2019-20  
Work Programme
The Overview and Scrutiny Panel has the ability to set its own annual work 
programme and it is acknowledged that sufficient flexibility is built in to enable 
for items to be included at short notice.

However, at the time of preparing this Annual Report, the following substantive agenda items have already 
been added to the 2019/20 Work Programme:

	

	 Food Safety Audit;

	

	 Peer Challenge Action Plan Update;

	

	 Community Safety Partnership – Annual Report;

	

	 Safeguarding – Annual Report;

	

	 Draft Budget Proposals 2020/21;

	

	 Waste Procurement – Project Closedown Report;

	

	 Customer Satisfaction Survey 2019;

	

	 Member Induction 2019 Review;

	

	 Ombudsman Annual Review Letter 2019;

	

	 IT Systems Update;

	
	 IT Resilience;

	
	 Review of Council’s Property Assets;

	
	 Delivery of Social Affordable Housing within the South Hams;

	

	 General Dispensations – Multi & Dual Hatted Members;

	

	 Town Centre Strategies Update;

	

	 Development Management – Six Month Capacity Review; and

	

	 Fusion Leisure – Annual Presentation and Report.
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OVERVIEW AND SCRUTINY PANEL 
 

DRAFT ANNUAL WORK PROGRAMME – 2019/20  
 
 

Date of Meeting Report 
 

Lead Officer 

   
5 September 2019 Executive Forward Plan Kathy Trant 

 Quarterly Performance Indicators Jim Davis 
 Council’s Car Parking Pay and Display Machines – Progress Report Cathy Aubertin 
 Task and Finish Group Updates (if any)  
 Delivery of Social Affordable Housing within the South Hams Chris Brook / Issy Blake 
 Homelessness Strategy Action Plan – Annual Update Issy Blake 
   

17 October 2019 Executive Forward Plan Kathy Trant 
 Task and Finish Group Updates (if any)  
 Town Centre Strategies Update (including reference to working with local communities 

and Neighbourhood Plans) 
Tom Jones 

 Development Management: Service Capacity – 6 Month Review Drew Powell / Pat Whymer 
   
21 November 2019 Executive Forward Plan Kathy Trant 

 Task and Finish Group Updates (if any)  
 Community Safety Partnership: Annual Report Louisa Daley 
 Safeguarding: Annual Report Louisa Daley 
 Ombudsman Annual Letter Catherine Bowen 
 2019 Customer Satisfaction Survey Nadine Trout 
 Quarterly Performance Indicators Jim Davis 
   

23 January 2020 
(am) 

Draft Budget 2020/21 (joint meeting with DM Committee Members) Lisa Buckle 

   
23 January 2020 
(pm) 

Executive Forward Plan Kathy Trant 

 Task and Finish Group Updates (if any)  
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 Food Safety Service Plan: Six Monthly Update (to include: opportunities available to 
increase income and those areas identified for improvement and future development 
(with reference being made to training and public health advice)). 

Ian Luscombe 

   
27 February 2020 Executive Forward Plan Kathy Trant 
 Task and Finish Group Updates (if any)  
 Leisure Contract – Fusion Annual Report Jon Parkinson 
 General Dispensations – Multi & Dual Hatted Members Catherine Bowen 
   
23 April 2020 Executive Forward Plan Kathy Trant 

 Task and Finish Group Updates (if any)  
 Performance Indicators Jim Davis 
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